

## MEETING ATTENDANCE RECORD & MINUTES

**PROJECT NAME** New Sydney Fish Market (nSFM)  
**MEETING NAME** Community Consultative Committee (CCC) – Main Works  
**MEETING NUMBER** 02  
**DATE** Wednesday, 9 June 2021  
**TIME** 4:30 PM – 6:30 PM  
**LOCATION** Multiplex nSFM Site Office – (Boardroom) Level 2, 22 Bridge Road, Glebe

### Attendees

NAME	INITIALS	ORGANISATION
David Johnson	DJ	Chair
Leiza Lewis	LL	Stakeholder Rep -Sydney Secondary College
Nicola Frowen	NF	Stakeholder Rep - Dragon Boats NSW (via Teams)
Jan Wilson	JW	Stakeholder Rep – Coalition of Glebe Groups
Mark Tietjen	MT	Stakeholder Rep - Glebe Rowing Club
John Faulkner	JF	Community Representative
Lindsay Charles	LC	Community Representative
Asa Wahlquist	AQ	Stakeholder Rep – The Glebe Society
Graeme Milton	GM	Stakeholder Rep - Strata Committee, 84 Wentworth Park Road (via Teams)
Greg Lin	GL	Infrastructure NSW (for HW)
Jess Scully	JS	City of Sydney (via Teams)
Elizabeth Elenius	EE	Stakeholder Rep – Pyrmont Action Inc.
Vlad Popovski	VP	Infrastructure NSW (Observer)
David Maher	DM	Multiplex
Michelle Delmage	MD	Multiplex (Minutes)
Paul Elliott	PE	Stakeholder Rep – Blackwattle Bay Residents Gp
Melissa Porter	MP	Senversa (Environmental Consultant, Observer)
Zoe Smith	ZS	Senversa (Environmental Consultant, Observer)

### Apologies

NAME	INITIALS	ORGANISATION
Paul McGirr	PM	Community Representative
Malcolm Morrison	MM	Stakeholder Rep - Strata Committee, 84 Wentworth Park Road
Lauren Drummond	LD	Sydney Fish Market
Jenny Burn	JB	Community Representative (Alternate)
Humfrey Whitaker	HW	Infrastructure NSW

**Welcome and introductions**

- DJ welcomed everyone to the second Fish Market main works CCC, noted apologies and made an acknowledgement of country. All persons present introduced themselves and provided a brief summary of their role and interests.

**Apologies**

- DJ noted apologies for the CCC meeting: JM, LD, HW, JB and GM stepping in for MM

**Declaration of Pecuniary and other interests**

- DJ asked the committee to declare any Pecuniary or other financial interests – none were declared.

**Business arising from previous minutes**

- DJ confirmed correspondence from DPIE confirming AW as a full member of the CCC and Stakeholder Rep for The Glebe Society. JF thanked DPIE and DJ for achieving this outcome.
- JF and several CCC members asked if a link to minutes and presentations could be circulated to CCC members once published.

**Action:** MD to send through link of minutes and presentations on project website via email to CCC members

**Early Works Update**

- GL provided an update on early works. Notably that the site was handed over from Hansen Yuncken (HY) to Multiplex on Monday 31 May. Multiplex would be picking up where HY left off in terms of remaining pile extraction. A question was asked about whether these works have commenced yet and GL/DM responded that the silt curtain installation would occur before the remaining piles are removed and DM would provide this information within the main works update.

**Main Works Update**

- DM commenced main works update and confirmed the coming weeks will see the silt curtain installation, pile testing, existing pile extraction and seawall revetment works underway. A question was asked about how much of the existing seawall is removed. DM explained that Multiplex are constructing a revetment batter detail in the location of the seawall for approximately 80- 90 % of the length, that ensures alignment and stability of the land / harbour interface.
- GM asked a question about vibration monitoring and how it is measured. DM responded that attended and unattended, long term vibration monitoring occurring on the construction site during the installation of test piling and this is in compliance with the Construction Noise and Vibration Management Plan: <http://www.infrastructure.nsw.gov.au/media/2910/construction-noise-and-vibration-management-plan.pdf>
- DM continued the presentation and discussed seabed clean-up process. A question was raised regarding discovery of any items of historical significance. DM confirmed that as a condition of consent, there was a requirement for an archaeological assessment to be undertaken on site to clarify findings.
- DM spoke of Multiplex's intention to install 'Seabins' as an environmental initiative around the site - an industry first for a construction site. Exact number of Seabins to be installed is to be confirmed however a minimum of two is likely. Initiative was well received by members with further request to connect with Seabin to further explore some of the environmental aspects. LL also would like to involve SCC students and explore opportunities for collaboration on the Seabin project.

**Action:** MD to follow up with Seabin to further explore some of the environmental aspects on behalf of

CCC

**Action:** MD to follow up with Seabin to discuss potential opportunities with SSC students

- Two representatives from Senversa Environmental Consultants, MP and ZS presented further slides pertaining to the Silt Curtain, the Environmental Management Plan and Water Quality Monitoring. Questions were asked about where the reference locations are and data measurements for water monitoring.
- Following on from installation of the main works Silt Curtain, members enquired about the possibility of being given a guided tour for those interested. DJ suggested this could be prior to a CCC meeting if appropriate, MPX to determine when this would be appropriate from a timing perspective. Further information was asked of Senversa in relation to specific locations and activity relating to water quality testing. LL also mentioned interest in any possible collaboration involving SSC students being involved in these activities.

**Action:** MD to discuss with the site team the opportunity and timing for a guided silt curtain tour and explanation for interested CCC members

**Action:** MPX and Senversa to provide follow-up information relating to water quality testing, locations and possible collaboration opportunities for SSC students.

### Other Agenda Items

- GM asked for correspondence from Multiplex dated 7 June 2021 responding to independent noise correspondence relating to works occurring on 10 March 2021, dated 9 April 2021, to be added to CCC notes.

The CCC Meeting was disrupted by a connection issue after GM posed this question and video link to Teams attendees GM and NF was lost. Once connection was re-established, DJ stated he was satisfied that this correspondence was closed out through engagement with Multiplex and INSW.

### General business

- Concern was raised about construction vehicles and personnel arriving and departing the construction site. Specific issues raised included cars being parked illegally on streets and heavy vehicles queued up and revving engines on neighbouring streets until allowed on site. A question was asked about plans for managing this. DM re-iterated the encouragement of sub-contractors to arrive and depart via public transport, noting the close proximity of both Glebe and Wentworth Park light rail stops.
- LC enquired about indigenous pathways being offered through the construction of the new Sydney Fish Market. DM confirmed we have an Aboriginal Participation in Construction (APIC) Plan for the nSFM project, mentioned Dave Higgon, Multiplex Employee Relations Manager who manages indigenous programs and Aboriginal Participation in Construction initiatives to assist.

**Action:** MD to connect Dave Higgon and LC to further discuss indigenous pathway opportunities and our APIC plan for the nSFM project.

- DM invited all CCC members to a smoking ceremony to be held on site at the new Sydney Fish Market prior to the formal commencement of construction. Formal invitations to be sent out but essentially, the smoking ceremony is a significant ancient custom for Aboriginal and Torres Strait Islander people. The ceremony involves the burning of native plants to produce smoke, which is believed to have cleansing properties.
- GM expressed that he was happy to be contacted via email by other committee members between meetings if required

**Next Meeting and arrangements for future meetings**

- Attendees agreed to meet again on Wednesday 14 July 2021 at 4.30pm, at the same venue.
- The invitation will be extended to committee members to join via video link ('Teams') if they cannot attend in person
- Attendees are reminded if there are any issues regarding access at the venue, to get in touch with the Chair for suitable access arrangements to be made

**Meeting closed at 6.10pm**

**Actions Register**

No	Action Item	Owner	Status
1	MD to send through link of minutes and presentations on project website via email to CCC members	MD	Open
2	MD to follow up with Seabin to further explore some of the environmental aspects on behalf of CCC	MD	Open
3	MD to follow up with Seabin to discuss potential opportunities with SSC students	MD	Open
4	MD to discuss with the site team the opportunity and timing for a guided silt curtain tour and explanation for interested CCC members	MD	Open
5	MD and Senversa to provide follow-up information relating to water quality testing, locations and possible collaboration opportunities for SSC students	MD	Open
6	MD to connect Dave Higgon and LC to further discuss indigenous pathway opportunities and our APIC plan for the nSFM project	MD	Open