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Details

Parties Principal and Contractor

Principal Name Infrastructure New South Wales 

ABN ABN 85 031 302 516

Address Level 27, 201 Kent Street, Sydney, NSW 2000

Attention

Contractor Name Lendlease Building Pty Ltd 

ACN 000 098 162

Address Level 14, Tower Three, International Towers 
Sydney Exchange Place, 300 Barangaroo 
Avenue, Barangaroo NSW 2000

Attention

Recitals A The Principal has committed to building the new 
Powerhouse Museum in Parramatta (“Project”). 

B The Project will be operated by the Museum of Applied Arts 
and Science.

C The Contractor represents and warrants that it has the 
experience and expertise to undertake the work in 
connection with the Contract in a reliable, safe, efficient 
and environmentally responsible manner in accordance 
with the Contract.

D In reliance on the representations in Recital C, the Principal 
wishes to engage the Contractor to perform the work in 
connection with the Contract on the terms set out in the 
Contract.
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The parties agree as follows:

1 Definitions and Interpretation

1.1 Terms defined in the Contract
Unless the contrary intention appears: 

(a) a term which has a defined meaning in the General Conditions of 
Contract has the same meaning when used in the Formal Instrument of 
Agreement; and

(b) capitalised terms have the meaning set out below. 

Contract Documents means:

(a) the Formal Instrument of Agreement;

(b) the Contract Information;

(c) the General Conditions;

(d) the Schedules; 

(e) the Details; and

(f) the other Contract Documents listed in Contract Information item 25.

Corporations Act means the Corporations Act 2001 (Cth).

Details means the section of this document headed “Details”.

General Conditions means the document titled “GC21 (Edition 2) General 
Conditions of Contract” attached to this Formal Instrument of Agreement.

Formal Instrument of Agreement means this formal instrument of agreement.

Schedules means the schedules attached to the General Conditions.

1.2 Interpretation
In the Contract, unless the contrary intention appears:

(a) a reference to a document includes any agreement or other legally 
enforceable arrangement created by it (whether the document is in the 
form of an agreement, deed or otherwise) or any consolidation, 
amendment, re-enactment or replacement of it;

(b) a reference to the Contract or another document or instrument includes 
any variation, amendment, novation or replacement of either of them;
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(c) a reference to a statute, ordinance, code or other law includes 
regulations and other instruments under it and consolidations, 
amendments, re-enactments or replacements of any of them;

(d) a reference to “regulations” includes instruments of a legislative 
character under legislation (such as regulations, rules, by-laws, 
ordinances and proclamations);

(e) a reference to an entity means a body corporate, an individual, a firm, a 
partnership, a joint venture, an unincorporated body or association, a 
trust or a Government Authority;

(f) a reference to “person” includes an individual, a body corporate, a 
partnership, a joint venture, an unincorporated association and an 
authority or any other entity or organisation;

(g) a reference to a particular person includes a reference to the person’s 
executors, administrators, successors, substitutes (including persons 
taking by novation) and assigns;

(h) if a period of time is specified and dates from a given day or the day of 
an actual event, it is to be calculated exclusive of that day;

(i) a reference to a time of day is a reference to Sydney time;

(j) a reference to a Schedule, or attachment is a reference to a Schedule, or 
attachment to the General Conditions;

(k) unless otherwise stated: 

(i) in this Formal Instrument of Agreement, a reference to a clause 
is a reference to a clause in this Formal Instrument of 
Agreement; and

(ii) in the General Conditions, a reference to a clause is a reference 
to a clause in the General Conditions;

(l) a reference to any thing (including an amount) is a reference to the 
whole and each part of it;

(m) where an expression is defined, another part of speech or grammatical 
form of that expression has a corresponding meaning;

(n) headings are for reference only and do not form part of the Contract;

(o) the meaning of general words is not limited by specific examples 
introduced by “including”, “for example”, “such as” or similar expressions;

(p) references to the word “agreed” means agreed in writing;

(q) references to A$, $ and AUD means Australian Dollars, the lawful 
currency of the Commonwealth of Australia; and

(r) any measurement must be accurate to 3 decimal places and any 
calculation must be solved to 3 decimal places.

1.3 Next Business Day
If an event under the Contract must occur on a stipulated day which is not a 
Business Day, then the stipulated day will be take to be the next Business Day.
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1.4 Next Day
If an act under the Contract to be done by a party on or by a given day is done 
after 5.00pm (AEST time) on that day, it is taken to be done on the next day.

2 Contract Documents

2.1 Contract Documents
The Contract Documents are intended to be correlative, complementary and 
mutually explanatory of one another.  The Contract must be read as a whole.

2.2 Order of Precedence
(a) In the case of discrepancy, inconsistency or ambiguity in or between any 

of the Contract Documents, the following order of precedence shall 
apply:

(i) the Formal Instrument of Agreement;

(ii) the General Conditions;

(iii) the Contract Information;

(iv) the Project Brief;

(v) the Preliminary Design;

(vi) the remaining Schedules (other than the Project Brief);

(vii) the other Contract Documents listed in Contract Information item 
25; and

(viii) the Details.

(b) To the extent that clause 2.2(a) does not resolve the discrepancy, 
inconsistency or ambiguity and the discrepancy, inconsistency or 
ambiguity is in relation to the quality or standard of the Works, the 
highest or most stringent standard shall prevail.

(c) To the extent that clauses 2.2(a) or 2.2(b) do not resolve the ambiguity, 
inconsistency or discrepancy, the Principal shall direct the Contractor as 
to the interpretation to be followed.  The Principal’s direction pursuant to 
this clause 2.2(c) must not be inconsistent with the order of precedence 
set out in clauses 2.2(a) or 2.2(b) (as applicable).

2.3 Notice of Ambiguities
(a) The Contractor acknowledges and warrants that it has reviewed and 

understood the Contract Documents and it is satisfied that there is no 
ambiguity, inconsistency or discrepancy in or between the Contract 
Documents.

(b) If the Contractor discovers any ambiguity, inconsistency or discrepancy 
in or between the Contract Documents, the Contractor must immediately 
notify the Principal of the ambiguity, inconsistency or discrepancy.
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2.4 Compliance with Directions
The Contractor:

(a) must comply with any direction issued by the Principal pursuant to 
clause 2.2(c); and

(b) shall not be entitled to any Claim arising out of or in connection with the 
resolution of any ambiguity, inconsistency or discrepancy pursuant to 
clauses 2.2(a), 2.2(b) or 2.2(c).

3 General

3.1 Cost
(a) The parties agree to pay their own legal and other Costs in connection 

with the preparation, execution and completion of the Contract and other 
related documentation except for stamp duty.

(b) The Contractor must:

(i) pay all stamp duty (including fines and penalties) payable and 
assessed by legislation or by any revenue office in respect of the 
execution of the Contract and the performance of its obligations 
in respect of the Contract; and

(ii) indemnify on demand the Principal against any liability for that 
stamp duty (including fines and penalties).

3.2 Entire Agreement
(a) This Contract constitutes the entire agreement of the parties about its 

subject matter and supersedes all previous agreements, understandings 
and negotiations in respect of that subject matter.

(b) The parties agree that any pre-contractual representations and 
warranties, whether made orally or in writing, are of no effect, with the 
result that neither party is entitled to found any claim to damages in 
reliance upon any pre-contractual representations and warranties.

3.3 Amendment
No amendment of the Contract is effective unless it is in writing, is dated, 
expressly refers to the Contract and is signed by a duly authorised representative 
of each party.

3.4 Independent Contractor
The Contractor is an independent contractor performing the Contract.  This 
Contract does not create any agency, partnership, joint venture or other joint 
relationship between the parties.

3.5 Non-Waiver
(a) Subject to clause 3.5(b), no relaxation, forbearance, delay or indulgence 

by either party in enforcing any of the terms and conditions of the 
Contract or the granting of time by either party to the other prejudices, 
affects or restricts the rights of that party under the Contract, nor does 
any waiver by either party of any breach of the Contract operate as a 
waiver of any subsequent or continuing breach of the Contract.
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(b) Any waiver of a party’s rights, powers or remedies under the Contract 
must be in writing, dated and signed by an authorised representative of 
the party granting such waiver, and must specify the right and the extent 
to which it is being waived.

3.6 Discretion in exercising rights
Unless the Contract expressly states otherwise, the Principal may exercise a 
right, power or remedy or give or refuse its consent, approval or a waiver in 
connection with the Contract in its absolute discretion (including by imposing 
conditions).

3.7 Partial exercising of rights
Unless the Contract expressly states otherwise, if the Principal does not exercise 
a right, power or remedy in connection with the Contract fully or at a given time, 
they may still exercise it later.

3.8 Indemnities and reimbursement obligations
Any indemnity, reimbursement or similar obligation in the Contract given by the 
Contractor:

(a) is a continuing obligation;

(b) is independent of any other obligations under this document; and

(c) continues after this document, or any obligation arising under it, ends.

It is not necessary for a party to incur expense or make payment before enforcing 
a right of indemnity in connection with the Contract.

3.9 Conflicts of Interests
(a) The Contractor warrants that, to the best of its knowledge having made 

diligent enquiries, no conflict of interest exists in the performance of its 
obligations and the Principal’s best interests.

(b) The Contractor must use reasonable endeavours to prevent any actions 
or conditions which may conflict with the Principal’s best interests.  In the 
event that such a conflict arises, the Contractor shall immediately notify 
the Principal and takes such steps as the Principal reasonably requires 
to resolve or otherwise deal with the conflict.

3.10 Counterparts
This Contract may be executed in any number of counterparts.  All counterparts 
when taken together are to be taken to constitute one instrument and the date on 
which the last counterpart is executed is the date of the Contract.

3.11 Further Assurances
The Contractor must do anything (such as obtaining consents, signing and 
producing documents and getting documents completed and signed by any 
person) which the Principal reasonably asks and considers necessary to:

(a) to bind the Contractor and any other person intended to be bound under 
the Contract; or

(b) to show that the Contractor is complying with the Contract.
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3.12 Severance
If the whole or any part of a provision of the Contract is void, unenforceable or 
illegal in a jurisdiction it is severed for that jurisdiction.  The remainder of the 
Contract has full force and effect and the validity or enforceability of that 
provision in any other jurisdiction is not affected.  This clause has no effect if the 
severance alters the basic nature of the Contract or is contrary to public policy.

3.13 Survival
(a) The following clauses survive expiry or termination of this Contract and 

are enforceable at any time, together with any provisions or obligations 
which are expressed to or by their nature, survive expiry or termination of 
the Contract:

(i) clause 1;

(ii) clause 3.5;

(iii) clause 3.8; and

(iv) those clauses referred to in clause 105 of the General 
Conditions of Contract.

(b) The provisions of the Contract survive expiry or termination of the 
Contract to the extent necessary to give effect to clause 3.13(a).

3.14 Electronic Execution
(a) The parties acknowledge and agree that:

(i) a party may sign this document electronically and bind itself to 
this document by executing in that manner; and

(ii) a party’s signature (whether affixed to this document 
electronically or in handwriting) may be witnessed remotely in 
accordance with any applicable laws.

(b) A person whose signature appears in this document (when affixed 
electronically) acknowledges that it is their signature and that that 
relevant signatory affixed (or expressly authorised the affixing of) their 
signature to this document in order for that relevant party to execute this 
document.

(c) This document may be executed in any number of counterparts, each of 
which:

(i) may be executed electronically or in handwriting; and

(ii) will be deemed an original whether kept in electronic or paper 
form, and all of which taken together will constitute one and the 
same document.

(d) Without limiting the foregoing, if the signatures of, or on behalf of, one 
party are on more than one copy of this document, this shall be taken to 
be the same as, and have the same effect as, if all of those signatures 
were on the same counterpart of this document and the parties 
acknowledge that each such copy executed by a company registered 
under the Corporations Act 2001 (Cth) will have been executed in a 
manner consistent with section 127 of the Corporations Act 2001 (Cth).
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EXECUTED as an agreement
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Signing page

DATED:______________________ 

Signed sealed and delivered by 
as  

 of Infrastructure NSW pursuant 
to the Infrastructure NSW Act 2011 
in the presence of 

..... .........................
Sign

... ...............................
Name of witness (block letters)

)
)
)
)
)
)
)
)
)
)
)
)
)
)

.. ........................
Signature

 

EXECUTED by LENDLEASE 
BUILDING PTY LTD  in accordance 
with section 127(1) of the Corporations 
Act 2001 (Cth) by authority of its 
directors:

........................
Signature of director

..............................
Name of director (block letters)

)
)
)
)
)
)
)
)
)
)
)
)

............................
Signature of director/company 
secretary*
*delete whichever is not applicable

.....................................
Name of director/company secretary* 
(block letters)
*delete whichever is not applicable
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Preface
Space

The GC21 Edition 2 General Conditions of Contract
The GC21 Edition 2 General Conditions of Contract build on the experience and 
project success delivered with Edition 1 which had a highly effective emphasis on 
co-operative contracting and enhanced communication between the parties.
Edition 2 focuses on streamlining, updating and improving the operation of the 
contract to reflect experience and practice.
The requirement for Contractors to use the GC21 Subcontract has been 
discontinued in Edition 2, and replaced with a short list of mandatory requirements 
to give the Contractor and subcontractors flexibility in their commercial 
arrangements.

Using this document
All defined words and phrases have initial capitals and are in italics in the GC21 
General Conditions of Contract unless they are one of the following basic terms, 
which appear too often for italics to be used:

 Contract  Site
 Contract Information  Subcontract
 Contractor  Subcontractor
 Consultant  Supplier
 Date of Contract  work in connection with the Contract
 Principal  Works

Attachments 1, 2, and 3 do not form part of the Contract.
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Contract framework

Roles and relationships
1 General responsibilities

.1 The Contractor must:
.1 remediate the Site as required by the Contract;
.2 design and construct the Works in accordance with the Contract; and
.3 perform and observe all its other obligations under the Contract.

.2 The Principal must:
.1 pay the Contractor: 

.1 the Actual Construction Costs;

.2 the Preliminaries Fee; 

.3 the Management Fee; 

.4 any Share of Savings; and
as calculated in accordance with the Contract, provided that the aggregate of the 
above amounts will not exceed the GMP; and

.2 perform and observe all its other obligations under the Contract.
.3 The Preliminaries and the Management Fee may be adjusted as provided for in the 

Contract.
.4 The Principal may give instructions to the Contractor concerning the Works and anything 

connected with the work in connection with the Contract, and the Contractor must comply 
with such instructions.

2 Authorities
.1 This Contract will not in any way unlawfully restrict or affect the unfettered discretion of 

the Principal to exercise any of its functions and powers pursuant to any Statutory 
Requirements.

.2 The Contractor acknowledges and agrees that, without limiting clause  2.1, anything 
which the Principal does, fails to do or purports to do pursuant to its functions and powers 
under any Statutory Requirements will be deemed not to be an act or omission by the 
Principal under this Contract and will not entitle the Contractor to make any Claim against 
the Principal other than a Claim against the Principal for breach of the Contract by the 
Principal in its capacity as a party to this Contract.

.3 The Contractor acknowledges and agrees that:
.1 there are many authorities (other than the Principal) with jurisdiction over aspects 

of the work in connection with the Contract, parts of the Site and areas affected by 
the work in connection with the Contract;

.2 such authorities may from time to time exercise their functions and powers 
(whether statutory or otherwise) in such a way as to disrupt, interfere with or 
otherwise affect the work in connection with the Contract; and

.3 it bears the full risk of all occurrences of the kind referred to in clause 2.32.3.2 and 
any associated delay, disruption or interference and will have no Claim against the 
Principal arising out of or in any way in connection with such occurrences 
(including in circumstances where the Principal may have become involved in 
matters relating to the work in connection with the Contract with a relevant 
authority).

3 Authorised persons

Contractor’s Authorised Person
.1 The Contractor must ensure that, at all times, there is a person appointed to act as the 

Contractor’s Authorised Person.  The Contractor’s Authorised Person acts with the 
Contractor’s full authority in all matters relating to the Contract.  The Contractor must 
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promptly notify the Principal of the name and contact details of the Contractor’s 
Authorised Person and of any change in those details.  If the Principal reasonably objects 
to the Contractor’s Authorised Person at any time, the Contractor must replace that 
person.
Principal’s Authorised Person

.2 The Principal must ensure that, at all times, there is a person appointed to act as the 
Principal’s Authorised Person.  The Principal must promptly notify the Contractor of the 
name and contact details of the Principal’s Authorised Person and of any change in those 
details.

.3 The Principal’s Authorised Person does not act as an independent certifier, assessor or 
valuer.  The Principal’s Authorised Person acts only as an agent of the Principal, however 
the Principal’s Authorised Person must act reasonably in carrying out the Principal’s 
Authorised Person’s functions under clauses 71.6,  72.13, 77.1, 83.1, 84.2, 88.6 and 91.3.

.4 The Principal’s Authorised Person may delegate any of its contractual functions and 
powers to others by written notice to the Contractor.  Delegation of any functions or 
powers of the Principal’s Authorised Person does not prevent the Principal’s Authorised 
Person from exercising those functions or powers.

4 Co-operation and Collaboration
.1 The parties must do all they reasonably can to co-operate in all matters relating to the 

Contract, but their rights and responsibilities under the Contract (or otherwise) remain 
unchanged unless the parties agree in writing to change them.

.2 The parties agree that in undertaking their respective obligations under this Contract, they 
will have due regard to and seek to achieve the Objectives and further will use their best 
endeavours to comply with the Collaboration Principles.  

.3 The Contractor acknowledges and agrees that compliance with the provisions of clause 
4.2 does not in any way affect or reduce the other obligations of the Contractor under this 
Contract. 

5 Duty not to hinder performance
.1 Each party must do all it reasonably can to avoid hindering the performance of the other 

under the Contract.

6 Early warning
.1 Each party must promptly inform the other if it becomes aware of anything that is likely 

to affect the time for Completion, the cost or quality of the Works, cause loss of or damage 
to property or the Environment or affect the health and safety of any person.  The parties 
must then investigate how to avoid or minimise any adverse effect on the Works, 
Scheduled Progress, property, Environment or the health and safety of any person.

.2 Compliance with clause 6.1 does not excuse the Contractor from compliance with any 
other provision of this Contract which requires the Contractor to give notice to the 
Principal or the Principal’s Authorised Person.

7 Evaluation and monitoring

Reports
.1 From the Date of Contract until the Actual Completion Date, the Contractor must give 

the Principal:
.1 weekly progress reports on the work in connection with the Contract covering such 

matters as the Principal shall require; and
.2 monthly progress reports on the work in connection with the Contract covering 

such matters as the Principal shall require.
.2 The Contractor must provide:

.1 the weekly progress report under clause 7.17.1.1 at least 2 Business Days before 
each weekly site meeting under clause 7.57.5.2; and

.2 the monthly progress report under clause 7.17.1.2 within 5 Business Days after the 
end of each month.
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.3 From the Actual Completion Date until the end of the Defects Liability Period, the 
Contractor must give the Principal regular reports on the rectification of Defects and the 
completion of outstanding work in connection with the Contract.

.4 The Contractor must undertake a dilapidation survey and produce a dilapidation report in 
accordance with the requirements of section 4.2of the Preliminaries. 
Meetings

.5 The parties must meet:
.1 monthly, at a location agreed by the parties (or at the Site if the parties fail to 

agree); and
.2 weekly at the Site,
to evaluate and monitor performance of the Contract.

.6 The Principal shall notify the Contractor who must participate in the meetings.  
Participants may include Subcontractors, Suppliers, Consultants and, if appropriate, 
representatives of government authorities, stakeholders, end users and local communities.  
Participation in meetings does not give the participants any additional rights or 
responsibilities.

.7 Nothing concerning or in connection with completed evaluation forms changes either 
party’s rights and responsibilities, or can be relied on or used by one party against another 
in any proceedings.

.8 Participants in the evaluation and monitoring of meetings must meet their own costs for 
attendance.
Contractor’s records

.9 During the performance of the works in connection with the Contract, the Contractor must 
ensure that a complete set of:
.1 the Contract;
.2 the Contractor’s Documents, including the Design Documentation;
.3 the IFC Design Documentation;
.4 the Contractor’s Project Plans;
.5 Approvals obtained for the work in connection with the Contract; and
.6 all other written information supplied by or produced by the Principal and the 

Contractor in connection with the Contract,
is kept at the Site and is available at all times for inspection by the Principal, the 
Principal’s Authorised Person and any persons nominated in writing by them upon 
reasonable notice.

.10 During the manufacture or assembly of any Materials off Site, a set of the information 
and documents referred to in clause 7.9 relevant to that part of the work in connection 
with the Contract must:
.1 be kept at the place of manufacture or assembly; and
.2 be available for inspection by the Principal, the Principal’s Authorised Person and 

any persons nominated in writing by them upon reasonable notice.
.11 The Contractor must, and must ensure all Subcontractors, Suppliers and Consultants, keep 

and maintain complete and detailed records in respect of the Contract (“Records”).  Such 
Records must be kept in accordance with generally accepted accounting principles.

.12 The Contractor must provide the Principal, the Principal’s Authorised Person and any 
persons nominated in writing by them with access to the Records, allow them to take 
copies of the Records and allow them to extract Records from data stored on computer 
files to enable the Principal to verify, to its reasonable satisfaction:
.1 the proper performance of the work in connection with the Contract; 
.2 the Actual Construction Costs; and
.3 the Contractor’s compliance with its obligations under the Contract.

.13 The Contractor must allow the Principal, the Principal’s Authorised Person and any 
persons nominated in writing by them access to the Contractor’s Personnel and provide 
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reasonable assistance to the Principal, the Principal’s Authorised Person and any persons 
nominated in writing by them in accessing and reviewing the Records.

.14 The Contractor must preserve the Records until 7 years after the expiry of the last Defects 
Liability Period.

8 Contractor’s obligations unaffected
.1 The Contractor’s warranties and obligations under the Contract, including to perform the 

work in connection with the Contract in accordance with the Contract, remain unaffected 
notwithstanding:
.1 the development of the Preliminary Design by or on behalf of the Principal;
.2 any receipt, review, comment, approval or silence by or on behalf of the Principal 

or the Principal’s Authorised Person in relation to:
.1 the documents prepared or provided by the Contractor or the Contractor’s 

Personnel, including the Contractor’s Documents, the Design 
Documentation or the Contractor’s Project Plans;

.2 the design, Materials, construction equipment and methods of working 
used by the Contractor;

.3 the Subcontractors, Suppliers and Consultants engaged by the Contractor;

.4 any work in connection with the Contract performed or the way any work 
in connection with the Contract is performed;  

.5 the Principal’s approval of any Subcontractor under clause 43 or consent 
to subcontract under clause 44 or to the Contractor performing Self-
Performed Work under clause 47;

.6 any test or inspection witnessed by or carried out by or on behalf of the 
Principal or the Principal’s Authorised Person or any failure to witness by 
the Principal or the Principal’s Authorised Person; or

.7 the Contractor’s use of the Preliminary Design or any information, design, 
Materials, construction equipment or work methods prepared, provided or 
suggested by or on behalf of the Principal or the Principal’s Authorised 
Person.

The Contract
9 Separable Portions

.1 The interpretation and application of:
.1 Completion;
.2 Contractual Completion Date; and
.3 Actual Completion Date,
and clauses 72, 73, 87, 88 and 90 apply separately to each Separable Portion and 
references to the Works and the work in connection with the Contract means those parts 
of the Works or the work in connection with the Contract comprised in the relevant 
Separable Portion.

.2 Separable Portions may be directed by the Principal’s Authorised Person from time to 
time who will clearly identify, for each Separable Portion, the:
.1 scope of Works;
.2 Contractual Completion Date; and
.3 rate of liquidated damages.

10 Scope of the Works, Temporary Work and work methods
.1 The Works and the work in connection with the Contract are described in brief in Contract 

Information item 3 and in more detail in the Contract Documents, and include:
.1 all work specifically referred to in or contemplated by the Contract;
.2 all work and items necessary to achieve the effective and efficient use and 

operation of the Works; and
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.3 all work and items necessary for the Works to be fit for the purposes required by 
the Contract.

.2 The work in connection with the Contract includes:
.1 all work and items, other than the Works, specifically referred to in or 

contemplated by the Contract;
.2 all work and items necessary to carry out and complete the Works properly; and
.3 all work and items reasonably inferred from the Contract Documents as necessary 

to properly perform the other obligations of the Contractor under the Contract.
.3 The Contractor acknowledges that:

.1 it is both experienced and expert in work of the type, complexity and scale of the 
Works;

.2 it has made full allowance in the GMP for the matters referred to in clauses 10.1 
and 10.2; and

.3 unless the Contract expressly provides an entitlement to payment, everything 
required to be done by the Contractor under the Contract is to be done at the 
Contractor’s own cost.

.4 The Contractor acknowledges that Variations instructed by the Principal may change the 
scope of the Works or the work in connection with the Contract.

.5 Unless the Contract specifies that the Contractor use a particular work method or perform 
particular Temporary Work, the Contractor is solely responsible for determining the work 
methods and the requirements for all Temporary Work.

.6 The Contractor must:
.1 provide all Temporary Works required to perform its obligations under the 

Contract;
.2 ensure that all Temporary Works are of suitable quality and maintained in excellent 

condition; and
.3 ensure the Temporary Works are established at locations and positions on the Site 

that minimise the impact on the Works, the Site and adjoining properties.

11 Assignment and Change in Control

No assignment by Contractor
.1 The Contractor must not assign a right or benefit under the Contract without first 

obtaining the Principal’s written consent (which may be withheld in the Principal’s 
absolute discretion).

.2 Subject to clause 11.3, the Contractor must ensure that no Change in Control occurs in 
respect of it or the Guarantor without the Principal’s prior written consent (which may 
be withheld in the Principal’s absolute discretion).  For the purposes of this clause, the 
Principal will not unreasonably withhold its consent where the Change in Control is 
constituted solely by a corporate restructure where there is no material adverse change to 
the ability of the Contractor to perform its obligations under the Contract and the 
Contractor remains a subsidiary of the Guarantor.

.3 The consent referred to in clause 11.2 is not required for a Change in Control:
.1 where the Contractor or Guarantor remains a wholly-owned subsidiary of 

Lendlease Corporation Limited (ACN 000 226 228); or
.2 resulting from a transfer of any share or unit or other interest in the nature of equity 

which is listed on a recognised stock exchange.
Transfer by the Principal

.4 The Contractor acknowledges and agrees that following the Actual Completion Date, the 
Principal may elect to novate this Contract, which novation must include all of its rights, 
benefits, interests or obligations under or in connection with the Contract to:
.1 MAAS; or
.2 any entity which is owned or controlled by the State of New South Wales or to 

any agency of the State of New South Wales that will be the owner and operator 
of the Works.
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.5 If the Principal elects to novate this Contract pursuant to clause 11.4, the Contractor and 
the Principal agree that such novation may be effected by way of entry by the parties and 
the relevant novatee into a Novation Deed.

.6 Where the Principal proposes to novate its rights and obligations under this Contract by 
way of Novation Deed, the Contractor must promptly following notice from the Principal, 
execute a Novation Deed.

12 Contractor Warranty Deed
.1 Within 10 Business Days of the Date of Contract, the Contractor must provide the 

Principal with a Contractor Warranty Deed in favour of MAAS, duly executed by the 
Contractor.

13 Governing law of the Contract
.1 The Contract is governed by the laws of New South Wales, and the parties submit to the 

non-exclusive jurisdiction of the courts of New South Wales.

14 Notices and instructions
.1 Unless the Contract expressly states otherwise, all notices, demands, certificates, 

consents, approvals, waivers and other communications in connection with the Contract 
must be in writing and signed by the sender (if an individual) or an authorised 
representative of the sender.

.2 All communications must be sent to the relevant persons at the addresses in Contract 
Information items 4 to 11, or at the address for service most recently notified in writing 
by the addressee.

.3 Email communications must state the first and last name of the sender and are taken to be 
signed by the named sender.
Delivery

.4 Communications must be:
.1 sent via Aconex;
.2 left at the address referred to in the Contract Information;
.3 sent by prepaid ordinary post (airmail if appropriate) to the address referred to in 

the Contract Information; or
.4 sent by email to the address referred to in the Contract Information.

.5 If the intended recipient has notified changed contact details, then communications must 
be sent to the changed contact details.

.6 Subject to clauses 14.8 to 14.13, communications are taken to be received:
.1 if sent by post, five days after posting (or 10 days after posting if sent from one 

country to another); or
.2 if sent by email:

.1 when the sender receives an automated message confirming delivery; or

.2 four hours after the time sent (as recorded on the device from which the 
sender sent the email) unless the sender receives an automated message that 
delivery failed,

whichever happens first.
.7 Despite anything else in this clause 14, if communications are received or taken to be 

received under clause 14.6 after 5.00pm on a Business Day or on a non-Business Day, 
they are taken to be received at 9.00am on the next Business Day.  
Aconex

.8 The parties shall register themselves on Aconex and comply with any applicable Aconex 
user guide or rules.

.9 Notwithstanding any other clause of the Contract, the Contractor must give a copy of any 
notice it is entitled or required to give to the Principal's Authorised Person or the Principal 
by lodging it on Aconex.
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.10 A notice lodged upon Aconex is deemed to be in writing and delivered to the Principal's 
Authorised Person or the Principal when:
.1 the notice has been uploaded on Aconex by the Contractor; and
.2 the Contractor has sent an email to the Principal's Authorised Person’s email 

address specified in the Contract Information (or otherwise notified to the 
Contractor) notifying it that the notice has been uploaded on Aconex.

.11 The Principal and the Principal's Authorised Person may give any direction they are 
entitled or required to give to the Contractor by lodging it upon Aconex. 

.12 A direction lodged by the Principal or the Principal's Authorised Person upon Aconex is 
deemed to be in writing and delivered to the Contractor when:
.1 the direction has been uploaded on Aconex by the Principal or the Principal's 

Authorised Person; and
.2 the Principal or the Principal's Authorised Person has sent an email to the 

Contractor's email address specified in the Details (or otherwise notified to the 
Principal's Authorised Person) notifying it that the direction has been uploaded 
on Aconex.

.13 The Principal and the Contractor shall maintain email addresses throughout the 
performance of the work under the Contract and notify each other of any change in their 
email address.

15 Benefit of indemnities
.1 The Principal holds the benefit of any indemnity given by the Contractor in favour of an 

Indemnified Party (including the right to recover any Loss) for itself and on trust for each 
Indemnified Party and is entitled to enforce this Contract in respect of any such 
indemnities, whether by way of equitable, legal or statutory relief, for itself and on behalf 
of any Indemnified Party.

16 Information Documents and investigations
.1 The parties acknowledge that:

.1 at the Date of Contract, the Principal has provided in good faith the Information 
Documents;

.2 the Information Documents do not form part of the Contract;

.3 the Principal does not guarantee or warrant the accuracy, quality or completeness 
of the Information Documents;

.4 the Principal has no duty of care in connection with the Information Documents, 
or with having provided them; and

.5 the Principal makes no representation, gives no warranty and assumes no duty of 
care, in respect of:
.1 the Site, the Site Conditions, the Existing Improvements or the Information 

Documents; or
.2 the adequacy or suitability of the Site, Site Conditions, the Existing 

Improvements or the Information Documents for the performance of the 
work in connection with the Contract.

.2 The Contractor warrants that it:
.1 has made its own inquiries concerning the Site, Site Conditions, the Existing 

Improvements and the Information Documents;
.2 has examined the Site and the Existing Improvements and their surrounds and 

satisfied itself through its own investigation as to the Site Conditions which might 
reasonably be expected;

.3 has made its own assessment of the risks, contingencies and other circumstances 
which might affect the work in connection with the Contract and has allowed fully 
for these in the GMP;

.4 did not, and will not, rely on the accuracy, quality or completeness of the 
Information Documents; and
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.5 has made its own interpretations, deductions and conclusions and did not in any 
way rely on interpretations, deductions and conclusions made by or for the 
Principal.

.3 The Contractor is not entitled to any Claim arising out of or in connection with:
.1 the inaccuracy, incompleteness or inadequacy of, or the reliance by the Contractor 

upon, any Information Documents; 
.2 except as expressly provided in this Contract, the condition of the Existing 

Improvements; or
.3 except as expressly provided in this Contract, the Site or any Site Conditions.

.4 The Contractor acknowledges that the Principal has entered into the Contract in reliance 
on the acknowledgments and warranties given by the Contractor in clause 16.2.

18 Security

Provision of Undertakings
.1 Within 10 Business Days after the Date of Contract (and before starting work on the Site), 

the Contractor must give the Principal the Completion Undertaking and the Post-
Completion Undertaking for amounts calculated in accordance with Contract Information 
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items 41 and 42 respectively.  The Undertakings must be in the form specified in Schedule 
2 (Undertaking).

.2 Undertakings must be provided by an insurance company acceptable to the Principal in 
its absolute discretion.

.3 All fees, taxes and expenses associated with procuring, preparing, completing, extending, 
replacing and stamping (if applicable) the Undertakings shall be paid by the Contractor.

.4 If the Contractor does not comply with clause 18.1 the Principal may withhold from any 
payment to the Contractor an amount up to the total amount of the Undertakings that the 
Contractor has not given to the Principal in accordance with clause 18.1 until the 
Contractor gives the Undertakings to the Principal or the Principal is required to return 
the Undertakings, whichever is earlier.
Expiry of Undertakings

.5 If an Undertaking contains an expiry date which is earlier than the date it is required to 
be returned pursuant to clause 18.17, the Contractor must, not less than 20 Business Days 
before the expiry date, provide a replacement Undertaking:
.1 in the same form as the original Undertaking; and
.2 for the uncalled amount of the original Undertaking.

.6 If the Contractor fails to provide the replacement Undertaking in accordance with clause 
18.5, then the Principal may make a demand upon the original Undertaking and the 
Principal will hold the proceeds arising from such demand absolutely.  The Principal may 
apply amounts held in accordance with clause 18.11.

.7 Upon receipt of a replacement Undertaking which complies with clause 18.5, the 
Principal must pay the remaining balance from any demand pursuant to clause 18.6 
without interest to the Contractor.
Replacement events

.8 Within 5 Business Days of an Undertaking Replacement Event occurring, the Contractor 
must replace the Undertaking effected by the Undertaking Replacement Event with a 
replacement Undertaking which is:
.1 in the same form and for the same amount as the Undertaking being replaced; and
.2 effective from the date of receipt by the Principal.

.9 The Principal must, as soon as reasonably practicable after receipt of a replacement 
Undertaking provided in accordance with clause 18.8, return the original Undertaking to 
the Contractor.
Recourse to Undertakings

.10 The parties acknowledge and agree that the Undertakings are provided by the Contractor 
both as security for the Contractor's performance of its obligations under the Contract and 
for the purpose of apportioning the risk of disputes under or in relation to the Contract.

.11 Regardless of whether a dispute exists regarding the circumstances in which a demand on 
the Undertakings can be made, the Principal may make demand upon any Undertaking 
provided pursuant to the Contract and use the proceeds of such demand:
.1 to recover any Loss suffered or incurred by the Principal, or which the Principal 

reasonably considers it will suffer or incur, under or in connection with the 
Contract for which the Contractor is, or will be, liable under or in connection with 
the Contract;

.2 to recover any moneys or debt due from the Contractor to the Principal;

.3 in respect of any bona fide claim made by the Principal against the Contractor 
under or in connection with the Contract;

.4 where the Contract is terminated by the Principal in accordance with clause 
101.12; or

.5 where the Contractor or the Guarantor is insolvent.
.12 Regardless of whether a dispute exists regarding the circumstances in which a demand on 

an Undertaking can be made, the Contractor must not take any steps to restrain:
.1 the Principal from making any demand on the Undertakings;
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.2 the issuer of an Undertaking from making payment under the Undertaking; or

.3 the Principal using the proceeds of any demand on an Undertaking.
.13 Where the Principal has converted an Undertaking into money, any interest earned on 

such monies shall be retained by the Principal.
.14 The Principal is not obliged to hold amounts realised on the calling of an Undertaking in 

any definable account.
.15 The Principal does not hold retention monies or amounts realised on the calling of an 

Undertaking on trust for the Contractor and the Contractor does not have ownership of, 
or any proprietary interest in, such amounts.

.16 Where the Principal makes a demand upon an Undertaking that is not in accordance with 
the Contract, the Principal's sole liability arising from or in connection with such demand 
is limited to the repayment of any proceeds received by the Principal in excess of its 
entitlement and interest on such proceeds calculated in accordance with clause 85.
Return of Undertakings

.17 Unless the Principal has made or intends to make a demand against an Undertaking, the 
Principal must return the Undertakings (or, if applicable, the balance remaining after a 
demand on the Undertakings) to the Contractor as follows:
.1 the Completion Undertaking within 10 Business Days after the Actual Completion 

Date of the whole of the Works; and
.2 the Post-Completion Undertaking at the time stated in Contract Information 

item 43 provided that at that time:
.1 there are no outstanding Defects or unresolved Issues; and
.2 there are no moneys of any nature, including debts, damages and indemnity 

claims, payable by the Contractor to the Principal or claimed by the 
Principal to be payable.

.18 When any of the circumstances in clause 18.17.2 apply, the Post-Completion 
Undertaking will be returned when those circumstances no longer apply.
Parent Company Guarantee

.19 Within 10 Business Days after the Date of Contract (and before starting work on the Site), 
the Contractor must provide to the Principal an original of a Parent Company Guarantee:
.1 in the form set out in Schedule 4; and
.2 duly executed by the Guarantor.

.20 If either the Contractor or the Guarantor is a foreign entity, the Contractor must, on or 
prior to the Date of Contract, provide the Principal with a legal opinion from the 
Contractor’s external lawyers, in a form acceptable to the Principal, with respect to the 
Contractor’s and Guarantor’s entry into, performance of, and the enforceability of, the 
Contract, the Parent Company Guarantee, and the Contractor Warranty Deed.

.21 Within 15 Business Days of a Parent Company Guarantee Replacement Event occurring, 
the Contractor must provide a replacement Parent Company Guarantee which:
.1 is in the form set out in Schedule 4 or in such other form approved by the Principal; 

and
.2 is from an entity approved by the Principal in its absolute discretion.
Cash Security - Subcontracts

.22 If the Contractor receives or retains security in cash or converts security to cash under 
any of its Subcontracts, that security is held in trust by the Contractor from the time it 
receives, retains or converts it.

.23 If the Contractor receives payment under the Contract for, or on account of, work done 
or Materials supplied by any Subcontractor, and does not pay the Subcontractor the whole 
amount to which the Subcontractor is entitled under the relevant Subcontract, the 
difference is held in trust for payment for the work done or Materials supplied.

.24 The Contractor must deposit all money it receives in trust, as described in clauses 18.22 
and 18.23, into a trust account in a bank selected by the Contractor no later than the next 
Business Day, and:
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.1 the money must be held in trust for whichever party is entitled to receive it until it 
is paid in favour of that party;

.2 the Contractor must maintain proper records to account for this money and make 
them available to the Subcontractor on request; and

.3 any interest earned by the trust account is owned by the party which becomes 
entitled to the money held in trust.

.25 Clauses 18.22, 18.23 and 18.24 do not apply to security of the type referred to in 
clause 18.13 and Part 2 of the Building and Construction Industry Security of Payment 
Regulation 2020 (NSW) applies instead. 

19 Statutory Requirements and Approvals
.1 The Principal must: 

.1 ensure that the Approvals listed in Contract Information item 16 are obtained and 
paid for; 

.2 where any of the Required Approval Modifications are required to perform the 
work in connection with the Contract, then provided that the Contractor complies 
with its obligations under clause 19.2, ensure that any such Required Approval 
Modification is obtained and paid for; and

.3 comply with and discharge the conditions of Approvals listed in Contract 
Information item 17.

.2 To permit the Principal to comply with its obligations under clause 19.1, the Contractor 
must:
.1 prepare all information, materials and documents required to apply for and obtain 

any Required Approval Modifications by the date set out in the matrix included in 
Schedule 8; and

.2 provide all other reasonable assistance required by the Principal or the relevant 
government authority in relation to any Required Approval Modifications. 

.3 The Principal will submit the application for any Required Approval Modifications.  
Where the Principal does not obtain any Required Approval Modification necessary to 
permit the Contractor to complete the Works in accordance with the Contract, the 
Principal will direct a Variation to the Works to permit the Works to be completed without 
that Required Approval Modification. 

.4 The Contractor is responsible for:
.1 compliance with all Statutory Requirements;
.2 giving all notices necessary to comply with Statutory Requirements;
.3 obtaining all Approvals necessary to carry out the work in connection with the 

Contract, other than those listed in Contract Information item 16; and
.4 the payment of all necessary fees and charges, other than those listed in Contract 

Information item 16.
.5 The Contractor must:

.1 carry out the work in connection with the Contract in accordance with, and ensure 
the Works comply with, all Statutory Requirements and Approvals, including the 
conditions and requirements attached to any Approval; and

.2 comply with and discharge the conditions and requirements of all Approvals 
(whether obtained by the Contractor or the Principal) which are stated to be the 
responsibility of the Contractor in Schedule 8.

.6 The Contractor must:
.1 give the Principal copies of all notices, reports and submissions it gives to 

authorities at the time it submits such notices, reports and submissions and 
responses from, and details of any consultations with, authorities; and

.2 give the Principal copies of all documents (including Approvals and other notices) 
that authorities issue to it.
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.7 As a condition of achieving Completion, the Contractor must give to the Principal 
originals of all Approvals and other documents issued by or to authorities or providers of 
services in connection with the Works or the Site.

.8 Where there is a suspension of the work in connection with the Contract due solely to an 
order of a court arising from a legal challenge in relation to an Approval obtained, or to 
be obtained, by the Principal, the Contractor may make a Claim for:
.1 an extension of time in accordance with clause 72 and delay costs in accordance 

with clause 73, for any delay incurred by it as a result of the suspension; and
.2 an increase to the GMP and the Preliminaries Fee valued in accordance with 

clause 71 for unavoidable additional costs incurred by the Contractor as a result of 
the suspension,

except where such court order or legal challenge is initiated or upheld due to any act or 
omission of the Contractor or the Contractor’s Personnel or the Contractor’s non-
compliance with its obligations under this Contract or any Statutory Requirement.

.9 In respect of the Approvals that the Contractor is required to obtain from Fire & Rescue 
NSW, to the extent that any such Approval imposes conditions or requirements in the 
areas of :
.1 fire resistance levels of structure;
.2 fire and smoke compartmentation and smoke management;
.3 density and type of fire sprinklers, drenchers, hydrants and detections systems;
.4 egress strategy; and
.5 fire load scenarios,
which are more onerous than provided for in the Project Brief and the Preliminary 
Design, the Contractor must notify the Principal accordingly and the Principal must direct 
a Variation to require the Contractor to comply with those more onerous conditions or 
requirements.

20 Supplier Code and Industrial Relations Guidelines
.1 The NSW Government Supplier Code of Conduct (the ‘Code’) outlines the ethical 

standards and behaviours expected from the Principal and the Contractor.
.2 The New South Wales Industrial Relations Guidelines: Building and Construction 

Procurement (NSW Guidelines) aims to implement the NSW Government’s commitment 
to greater flexibility and productivity within the State’s building and construction 
industry.

.3 The Contractor must comply with the Code and the NSW Guidelines and Schedule 41 
(Compliance with Supplier Code of Conduct and Building and Construction Guidelines).
National Construction Code (NCC) 2019

.4 If required by Contract Information item 20A, the Contractor must comply with the 
requirements of the National Construction Code 2019 (Cth).
Australian Industry Participation Plan

.5 The Contractor acknowledges and agrees that it has reviewed the Australian Industry 
Participation Plan for the project which has been approved by the AIP Authority under 
the Australian Jobs Act 2013 (Cth) and provided by the Principal to the Contractor prior 
to the date of this Contract and will ensure that it complies with that plan in all respects 
in carrying out the work in connection with the Contract.
Commonwealth Building Code 2016

.6 The Contractor must comply with the requirements of the Building Code and Schedule 
12 (Compliance with Building Code 2016), provided however, that compliance by the 
Contractor's Subcontractors with the Building Code, only applies on and from the date 
that the Principal provides written notice to the Contractor confirming that the Works 
have received Commonwealth funding and the Works are 'Commonwealth funded 
building works' (as defined in the Building Code).
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21 Changes to Statutory Requirements
.1 If the Contractor becomes aware of a Change in Statutory Requirements (other than a 

COVID-19 Measure) that affects or may affect the work in connection with the Contract 
or may require a change to the Works, the Contractor must notify the Principal in writing 
as soon as possible and in any event within 5 Business Days after becoming aware of the 
Change in Statutory Requirements.  The notification must include details of:
.1 why the Change in Statutory Requirements should not reasonably have been 

expected by the Contractor at the Date of Contract; 
.2 the changes to the work in connection with the Contract or the Works that the 

Contractor considers necessary to comply with the Change in Statutory 
Requirements;

.3 any estimated delays in achieving Completion as a result of the Change in 
Statutory Requirements;

.4 any estimated additional work and resources involved and the Contractor’s 
estimate of the Actual Construction Costs and the adjustment to the GMP and the 
Preliminaries Fee (as applicable) as a result of the Change in Statutory 
Requirements; and

.5 any other matters the Contractor considers relevant.
.2 The Principal may request the Contractor to provide further information about the matters 

notified under clause 21.1.
.3 After considering the Contractor’s notification under clause 21.1, the Principal must 

notify the Contractor whether it agrees that there has been a Change in Statutory 
Requirements that requires a change to the work in connection with the Contract or the 
Works.

.4 If the Principal agrees that there has been a Change in Statutory Requirements that affects 
or may affect the work in connection with the Contract and if the Contractor has given 
the notice required by clause 21.1, then:
.1 the parties may agree in writing on the effects of the Change in Statutory 

Requirements (including any Variation instructed by the Principal), and any 
affected Contractual Completion Dates, and the GMP, the Management Fee and 
the Preliminaries Fee must be adjusted as agreed; and

.2 if the parties have not agreed in writing as to the effects of the Change in Statutory 
Requirements within 10 Business Days after receipt of the Contractor’s notice 
under clause 21.1, then:
.1 if the Principal instructs a Variation in connection with the Change in 

Statutory Requirements, in addition to the entitlements the Contractor has 
under clause 69, the Contractor may also make a Claim for:
.1 an extension of time in accordance with clause 72 and delay costs 

in accordance with clause 73, for any delay incurred by it as a result 
of the Change in Statutory Requirements that has not been taken 
into account in any extension of time granted as a result of the 
Variation; and

.2 an increase in the GMP and the Preliminaries Fee (as applicable) to 
be valued in accordance with clause 71 for unavoidable additional 
costs incurred by the Contractor as a result of the Change in 
Statutory Requirements, but excluding any additional or increased 
work included in the Variation; or

.2 if no Variation in connection with the Change in Statutory Requirements is 
instructed, the Contractor may make a Claim for:
.1 an extension of time in accordance with clause 72  and delay costs 

in accordance with clause 73, subject to the requirements of those 
clauses; and

.2 an increase in the GMP and the Preliminaries Fee (as applicable) to 
be valued in accordance with clause 71 for any unavoidable 
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additional costs incurred by the Contractor because of the Change 
in Statutory Requirements.

.5 If the Principal does not agree that there has been a Change in Statutory Requirements 
that requires a change to the Works, the Contractor may notify an Issue under clause 
97.

.6 Costs and delay incurred by the Contractor as a result of a Change in Statutory 
Requirements before it gave the notice required by clause 21.1 must not be counted in 
any valuation or extension of time.

22 COVID-19 Measures



GC21 (Edition 2)  - General Conditions of Contract Meanings

Contract Name: Powerhouse Parramatta Project - Design and Construction Contract Revision Date: 10 September 2021
Contract No: » INSW2259 Page 23 of 112

.

23 No collusive arrangements
.1 The Contractor warrants that it has not engaged in any collusive or anti-competitive 

arrangement or understanding in connection with its tender for, or entry into, the Contract.
.2 Without limiting any other right or remedy, the Principal may recover from the Contractor 

the value of any payment or other benefit made directly or indirectly to an unsuccessful 
tenderer or a trade or industry association in breach of the warranty in clause 23.1.

24 Compliance with NSW Government Requirements
.1 The Contractor must implement and maintain the systems, strategies and plans required 

to comply with the following NSW Government Policy and Guidelines, and meet other 
obligations as specified in Contract Information item 19:
.1 Industrial Relations Guidelines: Building and Construction Procurement;
.2 Work Health and Safety Management Guidelines (for Construction Procurement); 
.3 Quality Management Guidelines (Construction Procurement); 
.4 Environmental Management Guidelines (Construction Procurement); 
.5 Skills and Training in Construction guide, including the Infrastructure Skills 

Legacy Program; and 
.6 Aboriginal Procurement Policy. 

.2 The requirements of relevant NSW Government Policy and Guidelines are additional to 
any other requirements of the Contract and Statutory Requirements.

.3 The Contractor’s Project Plans must comply with all requirements of the relevant NSW 
Government Policy and Guidelines and the Contract, including any requirements set out 
in sections 1.4, 1.5, 6 and 9 of the Preliminaries.

.4 The Contractor must:
.1 systematically manage its obligations under the Contract and applicable Statutory 

Requirements according to the systems, plans and procedures required under 
clause 24.1 and the Contractor’s Project Plans;

.2 review and update its systems, plans, procedures and the Contractor’s Project 
Plans to ensure ongoing compliance with the Contract;

.3 control non-conformances and undertake corrective and preventive action as and 
when necessary; and

.4 provide sufficient access to the workplace, and to information, records and other 
relevant documentation, resources (including Contractor’s Personnel) and all 
other things necessary to allow the Principal to carry out reviews and audit of the 
Contractor’s Project Plans, systems and procedures and confirm compliance with 
the Contract.

25 Third party Agreements
.1 The Contractor acknowledges and warrants that:

.1 it has reviewed the Third Party Agreements;

.2 it shall comply with the terms of the Third Party Agreements so far as they relate 
to the work in connection with the Works or the Contract;

.3 it shall carry out its obligations under the Contract so as not to place the Principal 
or MAAS in breach of the Third Party Agreements; and

.4 the Works will comply with the requirements of the Third Party Agreements so 
far as they relate to the Contract; and
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.5 the Contractor will indemnify the Principal in respect of any Loss suffered by the 
Principal as a result of the Contractor’s failure to comply with its obligations under 
this clause 25.

26 Workplace Health and Safety

Compliance and Co-operation
.1 The Contractor warrants to the Principal that it is familiar with and has the capability and 

resources to comply with all applicable WHS Legislation.
.2 The Contractor must:

.1 comply with, and ensure that any and all of the Contractor’s Personnel comply 
with:
.1 all applicable WHS Legislation;
.2 the provisions of this clause 26;
.3 the workplace health and safety requirements set out in sections 5 and 9.1 

of the Preliminaries; and
.4 the WHS Plan;

.2 upon reasonable request by, or on behalf of, the Principal, demonstrate such 
compliance including by providing written evidence of measures taken to achieve 
such compliance;

.3 allow the Principal, the Principal’s Authorised Person or a person nominated by 
the Principal to audit the Contractor’s compliance with this clause 26;

.4 if the Principal exercises its right to audit compliance pursuant to 
clause 26.226.2.3, promptly provide reasonable assistance and access to 
information to enable the Principal or a person nominated by the Principal to carry 
out such audit;

.5 cooperate with Separate Contractors as necessary to ensure (where reasonably 
practicable) safety practices at the Site are consistent;

.6 cooperate with the Principal to enable the Principal to comply with its obligations 
under applicable WHS Legislation;

.7 immediately advise the Principal in writing of any act, fact or circumstances 
relevant to the ability of the Contractor to carry out its obligations under the 
Contract without risk to health or safety;

.8 supply all items necessary to ensure the work in connection with the Contract is 
being performed without risk to health or safety; and

.9 ensure that all items supplied by it, including Materials, are maintained in a safe 
condition and without risk to any person including providing written evidence of 
measures taken to achieve compliance with this clause 26.

WHS Plan
.3 The Contractor’s high level draft WHS Plan at the Date of Contract is included in 

Schedule 22.
.4 The Contractor must, within 30 days after the Date of Contract and at least 30 Business 

Days before first mobilising to the Site, prepare and submit a WHS Plan to the Principal 
under clause 51.3. 

.5 The WHS Plan must:
.1 be consistent with the high level draft WHS Plan in Schedule 22;
.2 set out in detail how the Contractor proposes to comply with its obligations under 

the WHS Legislation and the Contract;
.3 detail the interface arrangements between the Principal, Separate Contractors and 

the Contractor for health and safety, including emergency response, incident 
reporting and security and assigned responsibilities;

.4 comply with:
.1 the Contract, including the Project Brief and the workplace health and 

safety requirements set out in sections 5 and 9.1 of the Preliminaries;
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.2 all applicable Statutory Requirements; and

.3 all relevant NSW Government Policy and Guidelines; and
.5 include any other information required by the Contract, any applicable Statutory 

Requirements or the Principal.
.6 The Contractor acknowledges that:

.1 the WHS Plan is only an aid to achieve and document compliance with the 
Contract, and will not limit the Contractor’s responsibility to comply with the 
Contractor’s obligations under the Contract; and

.2 compliance with the WHS Plan does not of itself modify or release the Contractor 
from any of the Contractor’s obligations arising under or in connection with the 
Contract.

.7 The Contractor must not commence any works on Site unless and until the WHS Plan has 
been submitted to the Principal’s Authorised Person in accordance with clause 51.3 and 
51.4 and has not been commented on by the Principal’s Authorised Person pursuant to 
clause 51.5. 
Contractor’s responsibilities

.8 The Contractor must:
.1 before commencement of the work in connection with the Contract, undertake an 

assessment of the risks associated with the Site and the work in connection with 
the Contract and identify and implement appropriate measures to control all such 
risks;

.2 provide details of the risk assessment and evidence of implementation of adequate 
risk control measures to the Principal in accordance with any reasonable request 
by, or on behalf of, the Principal;

.3 immediately notify the Principal and any relevant authority in accordance with 
applicable WHS Legislation and the WHS Plan (and, in any case, within 24 hours) 
of any accident, notifiable incident (being an incident which is notifiable under 
applicable WHS Legislation), injury, property or environmental damage which:
.1 occurs during the performance of the Contractor’s obligations;
.2 is associated with the Site or the work in connection with the Contract; or
.3 is otherwise required by WHS Legislation to be notified;

.4 within 24 hours of any such accident, notifiable incident, injury, property or 
environmental damage, provide the Principal with a written report giving details 
of the accident, notifiable incident, injury, property or environmental damage and 
evidence that the requirements of the WHS Legislation have been met;

.5 promptly provide investigation reports and details of root causes, action and 
remedial work to be undertaken in connection with any such accident, notifiable 
incident, injury, property or environmental damage; and

.6 appoint statutory position holders for the purposes of applicable WHS Legislation 
as requested by the Principal or the Principal’s Authorised Person.

.9 Without limiting any other provision of this clause 26, the Contractor must ensure, so far 
as is reasonably practicable:
.1 the health and safety of workers carrying out the work in connection with the 

Contract;
.2 that the workers under its control and supervision take reasonable care while 

carrying out the work in connection with the Contract;
.3 the provision and maintenance of safe systems of work;
.4 that workers:

.1 receive the necessary information, training, instruction and supervision in 
order to comply with the WHS Legislation and any rules, regulations, 
policies and guidelines issued from time to time by the Contractor; and

.2 are aware of, and comply with, all requirements and directives relating to 
work health and safety which is issued by the Contractor from time to time; 
and
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.5 the health and safety of other persons is not put at risk from activities in connection 
with the Works.

.10 The Principal may request the Contractor to:
.1 immediately cease or modify any activity that does not materially comply with the 

WHS Plan or the WHS Legislation; and
.2 provide evidence of the action taken to meet the Contractor’s obligations under 

this clause 26.10.
.11 If the Contractor receives a direction or instruction from the Principal or the Principal’s 

Authorised Person that it considers will:
.1 require it to breach this clause 26 or any applicable WHS Legislation; or
.2 give rise to circumstances which present actual or potential risk to life or serious 

injury,
the Contractor shall, as soon as is reasonably practicable, and in any event prior to 
complying with such direction or instruction, notify the Principal’s Authorised Person in 
writing.

.12 The Contractor acknowledges and agrees that:
.1 the audits referred to in clause 26.226.2.3 do not relieve, limit or otherwise affect 

the Contractor’s responsibilities under WHS Legislation and the Contract; and
.2 any corrective work or action which the audit identifies as necessary to rectify any 

departure from the Contractor’s responsibilities under WHS Legislation and the 
Contract must be undertaken by the Contractor at its expense and within a 
reasonable time, given the nature of the departure.

.13 Where the Contractor or the Contractor’s Personnel are required to visit or work on any 
site that is not part of the Site or is not otherwise controlled by the Contractor, the 
Contractor must, and must ensure that the Contractor’s Personnel, comply with all 
directions, procedures and policies of the person that has control or management of that 
site.

.14 The Contractor indemnifies the Indemnified Parties from and against all claims 
(including Claims) made or brought against the Indemnified Parties and any Loss suffered 
or incurred by the Indemnified Parties arising out of or in connection with the 
Contractor’s failure to comply with this clause 26.

27 Appointment of principal contractor for WHS
.1 Unless otherwise stated in the Contract, the Contractor:

.1 is engaged as principal contractor for the construction project in accordance with 
Clause 293 of the WHS Regulation; 

.2 is authorised to have management and control of the workplace as necessary to 
enable it to discharge the duties of a principal contractor and of a person having 
management or control of a workplace;

.3 must perform the duties of:
.1 a principal contractor, as specified in the WHS Regulation 2017 (NSW); and
.2 a person with management or control of a workplace as specified in the 

WHS Legislation; and
.4 must notify the Principal promptly of any matter affecting workplace health and 

safety where consultation with the Principal is necessary.
.2 The Contractor indemnifies the Indemnified Parties from and against all claims 

(including Claims) made or brought against the Indemnified Parties and any Loss suffered 
or incurred by the Indemnified Parties arising out of or in connection with the 
Contractor’s failure to comply with this clause 27.

28 Commonwealth WHS Accreditation
.1 If required by Contract Information item 20B, the Contractor must maintain accreditation 

under the Australian Government Building and Construction WHS Accreditation Scheme 
(the “Scheme”) established by the Building and Construction Industry (Improving 
Productivity) Act 2016 (Cth) (“BCIIP Act”) while building work (as defined in section 6 
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of the BCIIP Act) is carried out.  The Contractor must comply with all conditions of 
Scheme accreditation.

29 Working hours and working days
.1 The Contractor must observe:

.1 Statutory Requirements which regulate working hours and working days; and

.2 any requirements in Contract Information item 22.

30 Authorisation to release and use information
.1 The Contractor authorises the Principal to:

.1 provide information about the Contractor, including information provided by the 
Contractor and information related to the Contractor’s performance, to other 
Commonwealth, State or local government agencies at any time or for any reason; 
and

.2 take account of information about the Contractor, including reports of 
unsatisfactory performance, from any government agency or other reputable 
source, when deciding whether to offer the Contractor future opportunities for 
work.

.2 The Contractor agrees and acknowledges that the Principal is entitled to rely on the 
defence of qualified privilege for the purposes of section 30 of the Defamation Act 2005 
(NSW) in making information available to others as contemplated by clause 30.1.1.

.3 The Contractor releases and indemnifies the Indemnified Parties from and against any 
claim, action, loss, damage, expense or liability the Indemnified Parties may sustain or 
incur in connection with anything authorised by clause 30 or anything done by a recipient 
of the information.
GIPA Act

.4 The parties acknowledge that:
.1 the Principal may be required to disclose the Contract (and information concerning 

the terms of the Contract) under or in accordance with any one or more of the 
following:
.1 the Government Information (Public Access) Act 2009 (NSW) (GIPA 

Act); and
.2 to satisfy the disclosure requirements of the New South Wales Auditor 

General or to satisfy the requirements of Parliamentary accountability;
.2 within 15 Business Days of the date of the Contract the Contractor must notify the 

Principal in writing identifying any provisions of the Contract it considers to be 
commercial-in-confidence (as defined in the GIPA Act);

.3 the Principal will take reasonable steps to consult with the Contractor before 
disclosing any part of the Contract that the Contractor has notified that it considers 
to be commercial-in-confidence (as defined in the GIPA Act); and 

.4 nothing in clauses 30.430.4.2 or 30.430.4.3 will limit or otherwise affect the 
discharge of the Principal 's obligations under the GIPA Act. 

31 Long service levy
.1 Before starting construction work, the Contractor must:

.1 pay to the Building and Construction Industry Long Service Corporation or the 
Corporation’s agent the amount of the long service levy payable under the 
Building and Construction Industry Long Service Payments Act 1986 (NSW) in 
respect of the building and/or construction work; and

.2 give the Principal documentary evidence of payment of the levy.

32 Registration and licences
.1 All vehicles and plant used in carrying out work in connection with the Contract must be 

registered as required by law.
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.2 All drivers who operate vehicles or plant in carrying out work in connection with the 
Contract must be licensed to operate those vehicles or plant as required by law.

.3 Whenever requested, the Contractor must promptly provide documentary evidence of 
compliance with clause 32.

33 PPSA

PPSA further steps
.1 If either party (“Party A”) determines that the Contract (or a transaction in connection 

with it) is or contains a security interest for the purposes of the PPSA, the other party 
(“Party B”) agrees to do anything (such as obtaining consents, signing and producing 
documents, getting documents completed and signed and supplying information) which 
Party A asks and considers necessary for the purposes of:
.1 ensuring that the security interest is enforceable, perfected (including, where 

possible, by control in addition to registration) and otherwise effective; or
.2 enabling Party A to apply for any registration, or give any notification, in 

connection with the security interest so that the security interest has the priority 
required by Party A; or

.3 enabling Party A to exercise rights in connection with the security interest.
Costs of further steps and undertaking

.2 The parties will bear their own costs in complying with, and performing, their respective 
obligations under this clause 33
Negative pledge for the purposes of the PPSA

.3 For the purposes of this clause 33.3, “Personal Property” means all personal property of 
the Principal or the Contractor (as applicable) the subject of a security interest granted in 
favour of the other party under the Contract.

.4 Each party agrees:
.1 not to create any security interest or lien over any of the other party’s Personal 

Property;
.2 not to sell, lease or dispose of its interest in the other party’s Personal Property;
.3 not to give possession of the other party’s Personal Property to another person 

except where the other party expressly authorises it to do so;
.4 not to permit any of the other party’s Personal Property to become an accession to 

or commingled with any asset that is not part of the Works;
.5 to give the other party details about any “motor vehicle”, “watercraft”, “aircraft” 

or “intellectual property” (each as defined in the PPSA or the Personal Property 
Securities Regulations 2010 (Cth) (as applicable)) used for the purpose of carrying 
out the Works comprising part of the other party’s Personal Property that has a 
value of more than ; and

.6 to notify the other party at least 10 Business Days before:
.1 it changes its name, principal place of business or place of registration or 

incorporation;
.2 any ABN, ARBN or ARSN allocated to it changes, is cancelled or 

otherwise ceases to apply to it (or if it does not have an ABN, ARBN or 
one is allocated, or otherwise starts to apply, to it); and

.3 it becomes trustee of a trust, or a partner in a partnership.
Exclusion of PPSA provisions

.5 If the Contract (or a transaction in connection with it) is or contains a security interest for 
the purposes of the PPSA, each party agrees that to the extent the law permits them to be 
excluded:
.1 sections 142 and 143 of the PPSA are excluded and the relevant secured party need 

not comply with the following provisions of the PPSA: sections 95, 118, 121(4), 
125, 130, 132(3)(d), 132(4) and any other provision of the PPSA notified to the 
grantor by the relevant secured party after the Date of Contract; and



GC21 (Edition 2)  - General Conditions of Contract Meanings

Contract Name: Powerhouse Parramatta Project - Design and Construction Contract Revision Date: 10 September 2021
Contract No: » INSW2259 Page 29 of 112

.2 the Principal need not give any notice required under any provision of the PPSA 
(except section 135).

.6 This clause applies despite any other clause in the Contract.

Management duties
34 Time management

Contract Program
.1 The Contractor must submit a Contract Program to the Principal within 10 Business Days 

after the Date of Contract.  The program set out in Schedule 15 is the Contract Program 
until the Contractor submits a Contract Program under this clause 34.1.

.2 The Contract Program must:
.1 in respect of the Contract Program submitted under clause 34.1, be consistent with 

the Contract Program set out in Schedule 15;
.2 reflect Scheduled Progress and show the Contractual Completion Date for the 

whole of the Works;
.3 show, and be consistent with, all constraints on access, performance and 

coordination;
.4 show the start and finish dates or, in the case of future activities, the intended start 

and finish dates, of all design and construction activities and other significant 
events;

.5 show the logical relationship between activities and events, the sequence of 
activities which constitute the critical path or paths, time leads and lags, and 
resource and other constraints;

.6 show the dates when the Contractor will require information, documents, 
instructions or materials from the Principal and the dates when the Contractor will 
provide information or documents to the Principal; these dates must be consistent 
with dates which the Principal could reasonably have anticipated at the Date of 
Contract;

.7 be accurate, comprehensive and complete;

.8 comply with any other specific requirements of the Contract, including any 
specified format or software; and

.9 comply with any requirements of section 7 of the Preliminaries and any reasonable 
requirements of the Principal.

.3 The Contractor must update the Contract Program at the following times:
.1 on the first Business Day of each month until the Actual Completion Date;
.2 whenever there is any delay to the work in connection with the Contract or a 

significant change in scheduling;
.3 within 5 Business Days after receiving an instruction from the Principal to do so;
.4 when required to comply with clause 69; and
.5 following the granting of an extension of time under clause 72.

.4 Updated Contract Programs must take account of the Contractor's actual progress to the 
date of the update and must be submitted promptly to the Principal.

.5 The Principal need not respond to the Contractor about a Contract Program, but if the 
Principal advises the Contractor that the Contract Program submitted does not comply 
with the requirements of the Contract, the Contractor must revise the Contract Program 
so that it complies with the requirements of the Contract and must submit the revised 
Contract Program to the Principal within 5 Business Days after receiving the Principal’s 
advice.
Scheduled Progress

.6 The Contractor must carry out all work in connection with the Contract so as to achieve 
Scheduled Progress.
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.7 Whenever requested, the Contractor must demonstrate to the Principal that it is achieving 
Scheduled Progress.

.8 Notwithstanding clause 34.6, the Principal may direct the Contractor as to the order and 
sequence in which the work in connection with the Contract is to be performed, and to 
the extent that compliance with the direction: 
.1 causes the Contractor to incur more or less cost than would otherwise have been 

incurred, the Contractor shall be entitled to an adjustment to the GMP and the 
Preliminaries Fee (as applicable) for the additional or decreased direct costs 
incurred by the Contractor valued in accordance with clause 71; or

.2 causes a delay to the work in connection with the Contract, the Contractor may 
claim an extension of time to the Contractual Completion Date in accordance with 
clause 72.1 and delay costs in accordance with clause 73. 

Minimisation of delay
.9 When there is any change in work in connection with the Contract, or the program or 

sequence of the work, the Contractor must take all reasonable steps to:
.1 carry out any additional work concurrently with other work; and
.2 otherwise minimise any effects on the time for Completion.

35 Intellectual property

Project IP
.1 All Project IP vests in the Principal upon its creation.
.2 To the extent clause 35.1 does not vest ownership of the Project IP in the Principal, the 

Contractor assigns or otherwise transfers the Project IP, upon its creation, to the Principal.  
The Contractor, at its own cost, will do all things necessary, including execution of all 
necessary documentation, to vest ownership of all such Project IP in the Principal.

.3 The Contractor must include provisions in all Subcontracts and agreements with 
Consultants to ensure that Project IP is assigned or otherwise transferred to the Principal 
upon its creation.

.4 The Contractor, Subcontractors and Consultants are granted royalty-free licences to use 
the Project IP solely for the purposes of performing the Contractor’s obligations under 
the Contract.
Contractor Background IP

.5 The Contractor grants to the Principal and MAAS a perpetual, world-wide royalty-free, 
non-exclusive, transferable, irrevocable licence to use, copy, reproduce, modify and adapt 
the Contractor Background IP for any purpose relating to the work in connection with 
the Contract and the Works, including the operation, maintenance and use of the Works.

.6 The licence granted pursuant to clause 35.5 shall be capable of sub-licence and will be 
assignable by the Principal.

.7 The licences referred to in clause 35.4 apply in perpetuity from the Date of Contract or 
(if the Contractor Background IP has not then been created) from the date the Contractor 
Background IP is created.

.8 The Contractor is responsible for the timely payment of all royalties and fees for 
Intellectual Property Rights it uses in connection with the Contract and the Works.
Indemnity for IP infringement

.9 The Contractor indemnifies the Indemnified Parties against any claims (including 
Claims) or actions made or brought against the Indemnified Parties or any Loss suffered 
or incurred by the Indemnified Parties, arising out of or in connection with any failure to 
make such payments or any infringement or alleged infringement of Intellectual Property 
Rights in relation to the Project IP, Contractor Background IP or the Works.

.10 The Contractor warrants that Project IP, the Contractor Background IP, the Works and 
the Indemnified Parties’ use of the Project IP, the Contractor Background IP and the 
Works will not infringe any Intellectual Property Rights.

.11 The Contractor must ensure that Data created specifically for the Contract by or for the 
Contractor is only used for the purposes of the Contract.
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Moral Rights
.12 The Contractor will procure and provide to the Principal the agreement of each author 

that the Principal, MAAS and any other person authorised by the Principal:
.1 need not identify the Contractor or any author as the author(s) of any Project IP 

or Contractor Background IP; and
.2 may:

.1 materially distort, destroy, mutilate, alter or in any other way change;

.2 add to, delete from, retitle; and

.3 reproduce, publish, copy, and adapt,
the Project IP or Contractor Background IP (or a substantial part of or adaptation 
of it) in any way it sees fit in any medium and in any context and with or without 
other text, data or images and may in any manner engage in conduct that would, 
absent the consent, infringe on author’s moral rights in the Project IP or 
Contractor Background IP.

Novated consultant intellectual property rights
.13 Notwithstanding any other provision of this clause 35, in respect of any intellectual 

property created by or on behalf of a Novated Consultant (or otherwise licensed to, or 
vested in, the Contractor pursuant to an agreement with a Novated Consultant), the 
Intellectual Property Rights granted by the Contractor to the Principal under this clause 
35 are subject to any restrictions on those Intellectual Property Rights contained in the 
Novated Consultant’s agreement as at the Date of Contract. 

36 Confidentiality and Privacy
.1 The Contractor must maintain all Confidential Information secret and confidential and 

disclose it only to those persons to whom disclosure is reasonably necessary for the 
purposes of the Contract.  This provision does not relate to Confidential Information 
which is generally available to the public or which is required to be disclosed by law.

.2 If under this Contract the Contractor is required to disclose Personal Information, the 
Contractor must:
.1 if the disclosure is not authorised under the Privacy Act, obtain the consent of the 

natural person to whom that Personal Information relates in relation to the 
Principal’s collection and use of that Personal Information for the purposes of this 
Contract or the purposes authorised by this Contract;

.2 ensure that the Personal Information disclosed is accurate; and

.3 inform that natural person:
.1 that the Personal Information has been collected by or on behalf of 

Principal; and
.2 of any other matters required by the Privacy Act.

37 Media releases and enquiries
.1 The Contractor must obtain the Principal’s prior written consent to:

.1 any press release or promotional advertisement it wishes to make or place 
concerning the Contract, the Principal or the Works; and

.2 the release for publication in any media of any information concerning the 
Contract, the Principal or the Works.

.2 The Contractor must refer any media or other enquiries concerning the Contract, the 
Principal or the Works to the Principal.  The Contractor must not respond to any media 
or other enquiry without the Principal’s prior written consent.

.3 The Contractor must ensure that all Contractor’s Personnel comply with clause 37 and 
obtain the Principal’s prior written consent (through the Contractor) before doing 
anything which, if done by the Contractor, would require the Principal’s prior written 
consent.

.4 The Principal may give or refuse its consent, in its absolute discretion.
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38 Stakeholder Management and Community Relations

Contractor’s obligations
.1 The Contractor:

.1 acknowledges that:
.1 the Works and the areas where the work in connection with the Contract 

are being carried out are of great importance to many people, including 
MAAS, local residents and businesses; and

.2 there are numerous stakeholders who have an interest in the successful 
delivery and ongoing operation of the Works; and

.2 must manage and participate in all stakeholder management and community 
relations meetings, programs and activities as:
.1 required by the Contract;
.2 contained in the Stakeholder Management and Community Engagement 

Plan; or
.3 directed by the Principal from time to time.

Complaints and notifications
.2 The Contractor must immediately notify the Principal in writing if any:

.1 complaint is made or any proceedings are instituted or threatened;

.2 letter of demand is issued; or

.3 order or direction is made,
by anyone (including any authority or any landowner, lessee or licensee near the Site) 
against the Contractor or any of the Contractor’s Personnel in connection with the Works 
or the carrying out of the work in connection with the Contract including:
.4 Contamination arising out of, or in any way in connection with, the work in 

connection with the Contract;
.5 the Contractor’s non-compliance with any Approval (or condition or requirement 

thereunder) or any Environmental Statutory Requirement;
.6 the Contractor’s use or occupation of the Site or the Works; or
.7 loss of or damage to the Site, the Works or any adjacent property or the injury to 

or death of any person.
.3 The Contractor must (at its own cost):

.1 other than where clause 38.4 applies, deal proactively with any complaint, 
proceedings, letter of demand, order or direction referred to in clause  38.2 in 
accordance with all Statutory Requirements;

.2 other than where clause 38.4 applies, take all measures to resolve those matters as 
soon as possible (including defending any proceedings); and

.3 keep a register of all complaints, proceedings, letters of demand, orders and 
directions referred to in clause 38.2, which:
.1 is in a form or uses a system approved by the Principal;
.2 contains full details of:

.1 each complaint, proceedings, letter of demand, order and direction; 

.2 the action taken by the Contractor with respect to each complaint, 
proceedings, letter of demand, order and direction;

.3 is promptly updated to take into account any developments with 
respect to any complaint, proceedings, letter of demand, order or 
direction; and

.4 may be inspected by the Principal’s Authorised Person whenever 
the Principal’s Authorised Person reasonably requires.

.4 The Principal will (at its own cost) be responsible for handling all complaints, 
proceedings, demands, orders or directions that:



GC21 (Edition 2)  - General Conditions of Contract Meanings

Contract Name: Powerhouse Parramatta Project - Design and Construction Contract Revision Date: 10 September 2021
Contract No: » INSW2259 Page 33 of 112

.1 relate to the Principal’s authority to carry out the Powerhouse Parramatta Project; 
or

.2 provided the Contractor has complied with this Contract, arise under the EPBC 
Act.

The Contractor must provide all reasonable assistance to the Principal in respect of such 
complaints, proceedings, demands, orders or directions.

.5 The Contractor must notify anyone who may be adversely affected by the work in 
connection with the Contract before the relevant work is carried out including notification 
of:
.1 the likely duration of that work; and
.2 the name and contact details of the Contractor’s community relations manager in 

case any person wishes to make a complaint.

39 Care of people, property and the environment, indemnities and 
limitations

Obligations of care
.1 Until the earlier of Completion or the termination of the Contract, and in respect of any 

part of the Works in respect of which the Contractor is performing work during the 
Defects Liability Period, the Contractor is responsible for all of the following:
.1 preventing personal injury or death;
.2 preventing loss or damage to the Site, the Existing Improvements and the Works;
.3 preventing loss or damage to adjoining and other properties and the Environment 

arising in connection with carrying out the Works or the work in connection with 
the Contract;

.4 locating and caring for existing services;

.5 repairing or making good loss or damage to the Works, and to the extent such loss 
or damage arises from the performance of the work in connection with the 
Contract, loss or damage to the Existing Improvements and the Site; and

.6 bearing the cost of repairing, or making good, loss or damage to adjoining and 
other properties and the Environment arising in connection with carrying out the 
Works or the work in connection with the Contract.

.2 If, in the opinion of the Principal, urgent action is required to avoid death, injury, loss or 
damage, and the Contractor does not take the necessary action immediately when the 
Principal requests it, the Principal may take the action (without relieving the Contractor 
of its obligations), at the Contractor’s cost (subject to clause 39.5), and the Principal’s 
costs of doing so will be recoverable from the Contractor (subject to clause 39.5) as a 
debt due and payable.
Indemnities for property, personal injury or death

.3 The Contractor indemnifies the Indemnified Parties against loss or damage to:
.1 the Works, from the date the Contractor begins carrying out the work in connection 

with the Contract; 
.2 the Site and anything brought onto the Site for the purposes of the Contract from 

the date the Contractor is given access to the Site, or the relevant part of the Site; 
and

.3 to the extent such loss or damage arises from the performance of the work in 
connection with the Contract, the Existing Improvements,

until and including the Actual Completion Date of the whole of the Works except that, in 
respect of any part of the Works and/or the Site which is occupied or taken into use by 
the Principal under clause 87 (or otherwise), this indemnity ceases to apply to that part 
when that part is occupied or taken into use and the indemnity in clause 39.4 then applies 
to that part of the Works and/or the Site as if the Actual Completion Date had been 
achieved with respect to that part.
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.4 After the Actual Completion Date of the whole of the Works, the Contractor indemnifies 
the Indemnified Parties against loss or damage to the Works, the Site, and anything 
brought onto the Site for the purposes of the Contract:
.1 arising out of carrying out its obligations under the Contract, including carrying 

out Variations, making good Defects and removing Materials from the Site; or
.2 which occurred while the Contractor indemnified the Indemnified Parties under 

clause 39.3.
.5 The Contractor’s liability for loss or damage under clauses 39.3 and 39.4, and the 

Contractor’s responsibility under clause 39.1 is reduced to the extent that the death, 
injury, loss or damage is contributed to or caused by:
.1 any act or omission of the Principal or any Separate Contractor or any of their 

agents or employees or any use or occupation of the Works and/or the Site prior 
to Completion under clause 87 (or otherwise);

.2 war, invasion, act of foreign enemies, hostilities, (whether war be declared or not), 
act of terrorism, civil war, rebellion, revolution, insurrection or military or usurped 
power, martial law or confiscation by order of any Government or public 
authority; 

.3 ionising radiations or contamination by radioactivity from any nuclear fuel or from 
any nuclear waste from the combustion of nuclear fuel not caused by the 
Contractor or any of its Subcontractors, Consultants or Suppliers; or

.4 an Uninsurable Force Majeure Event.
.6 The Contractor indemnifies the Indemnified Parties against the following where they 

arise in connection with carrying out the Works or the work in connection with the 
Contract:
.1 all damage to property other than property covered under clause 39.3; 
.2 all claims (including Claims), actions, other liability, and loss, including loss of 

use, arising from damage to property other than property covered under clause 
39.3.1.1; and

.3 all claims (including Claims), actions, other liability, and loss in connection with 
personal injury, or death.

.7 The Contractor’s liability to indemnify the Indemnified Parties under clause 39.6 is 
reduced to the extent that the loss, damage, injury or death is contributed to or caused by 
an act or omission by the Principal, any Separate Contractor or any of their agents or 
employees.

40 Environmental Liability

Compliance
.1 The Contractor must carry out the work in connection with the Contract:

.1 in an environmentally responsible manner so as to protect the Environment; and

.2 in accordance with the Environmental Management Plan and all Environmental 
Statutory Requirements.

.2 The Contractor must comply with, and ensure the Contractor’s Personnel comply with, 
all Environmental Statutory Requirements and the environmental requirements set out in 
sections 6 and 9.4 of the Preliminaries.

.3 The Contractor must immediately notify the Principal’s Authorised Person in writing of 
any breach, potential breach, non-compliance or potential non-compliance with the 
conditions or requirements of any Approval or any Environmental Statutory Requirement 
in the carrying out of the work in connection with the Contract.

.4 If there is a legal challenge in relation to the assessment or determination of the Works 
under the:
.1 the Environmental Planning and Assessment Act 1979 (NSW);
.2 the EPBC Act; or
.3 any other Statutory Requirement,
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the Contractor must continue to perform its obligations under this Contract unless, as a 
result of that legal challenge, it is otherwise:
.4 ordered by a court; or
.5 directed by the Principal.
Environmental Management Plan

.5 The Contractor must, within 30 days after the Date of Contract and at least 30 Business 
Days before first mobilising to the Site, prepare and submit an Environmental 
Management Plan to the Principal under clause 51.3.

.6 The Environmental Management Plan must:
.1 set out in detail how the Contractor proposes to comply with its obligations under 

any applicable Environmental Statutory Requirements and the Contract;
.2 comply with:

.1 the Contract and the environmental requirements set out in sections 6 and 
9.4 of the Preliminaries; and

.2 the Project Brief; and
.3 include any other information required by the Contract, any applicable Statutory 

Requirement, or the Principal.
.7 The Contractor acknowledges that:

.1 the Environmental Management Plan is only an aid to achieve and document 
compliance with the Contract, and will not limit the Contractor’s responsibility to 
comply with the Contractor’s obligations under the Contract; and

.2 compliance with the Environmental Management Plan does not of itself modify 
or release the Contractor from any of the Contractor’s obligations arising under or 
in connection with the Contract.

.8 The Contractor must not commence any work on the Site unless and until the 
Environmental Management Plan has been submitted to the Principal’s Authorised 
Person in accordance with clause 51.3 and has not been commented on by the Principal’s 
Authorised Person pursuant to clause 51.5. 
Remediation Action Plan

.9 The Contractor acknowledges that the Remediation Action Plan has been prepared by the 
Principal and that the Contractor must comply with the Remediation Action Plan in the 
performance of the work connection with the Contract.

.10 The Contractor acknowledges that:
.1 the Remediation Action Plan is only an aid to achieve and document compliance 

with the Contract, and will not limit the Contractor’s responsibility to comply with 
the Contractor’s obligations under the Contract; and

.2 compliance with the Remediation Action Plan does not of itself modify or release 
the Contractor from any of the Contractor’s obligations arising under or in 
connection with the Contract.

Asbestos Management Plan
.11 The Contractor must, within 30 days after the Date of Contract and at least 10 Business 

Days before first mobilising to the Site, prepare and submit an Asbestos Management 
Plan to the Principal under clause 51.3. 

.12 The Asbestos Management Plan must:
.1 comply with and include all conditions required by any Statutory Requirement;
.2 set out in detail how the Contractor proposes to:

.1 comply with its obligations under any applicable Environmental Statutory 
Requirements and the Contract with respect to asbestos management and 
disposal (if applicable); and

.2 remediate and dispose (if applicable) of all asbestos as required by this 
Contract; and

.3 comply with and include any other information required by the Contract.
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.13 The Contractor acknowledges that:
.1 the Asbestos Management Plan is only an aid to achieve and document compliance 

with the Contract, and will not limit the Contractor’s responsibility to comply with 
the Contractor’s obligations under the Contract; and

.2 compliance with the Asbestos Management Plan does not of itself modify or 
release the Contractor from any of the Contractor’s obligations arising under or in 
connection with the Contract.

.14 The Contractor must not commence any work on the Site unless and until the Asbestos 
Management Plan has been submitted to the Principal’s Authorised Person in accordance 
with clause 51.3 and has not been commented on by the Principal’s Authorised Person 
pursuant to clause 51.5. 
Environment Audits

.15 The Contractor must, in accordance with the Environmental Management Plan and any 
applicable Statutory Requirements:
.1 regularly conduct Environment audits of its (and the Contractor’s Personnel’s) 

systems, procedures and work methods;
.2 retain copies of such audits; and
.3 provide the Principal and its auditors with written copies of all such audits.

.16 The Principal may:
.1 direct the Contractor to carry out Environment audits of the Contractor’s (or the 

Contractor’s Personnel’s) systems, procedures and work methods; or
.2 on giving notice to the Contractor, itself (or instruct a third party to on its behalf) 

carry out such audits of the Contractor’s (and the Contractor’s Personnel’s) 
systems, procedures and work methods,

at the Site or any premise (including the Contractor’s premises) for the purposes of 
determining whether the Contractor is complying with as obligations under this clause 40.

.17 The Contractor must procure a Site Audit Statement is prepared and provided to, and for 
the benefit of, the Principal and MAAS as a condition to Completion.

41 Contamination
.1 The Contractor must remediate the Site and all Contamination:

.1 caused, contributed to by, or exacerbated by, the Contractor;

.2 disturbed by the performance of the work in connection with the Contract;

.3 on, in or under the Site (regardless of whether such Contamination is caused or 
contributed to by the Contractor or the Contractor’s Personnel);

.4 that migrates off the Site as a result of the performance of the work in connection 
with the Contract; and

.5 that migrates on to or under the Site from outside the Site,
in accordance with:
.6 the requirements of the Contract, including the Project Brief and the 

Preliminaries;
.7 the Asbestos Management Plan, the Remediation Action Plan and the 

Environmental Management Plan; and
.8 all applicable Statutory Requirements and Approvals.

.2 Without limiting the Contractor’s obligations under clause 41.1, if the Contractor is 
required by: 
.1 the Asbestos Management Plan, the Remediation Action Plan or the 

Environmental Management Plan; or 
.2 any applicable Statutory Requirements or Approvals,
to remove and dispose of any Contamination referred to in clause 41.1, the Contractor 
must remove and dispose of such Contamination in accordance with:
.3 the Asbestos Management Plan, the Remediation Action Plan and the 

Environmental Management Plan; and
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.4 all applicable Statutory Requirements and Approvals.
.3 In performing its obligations in connection with this Contract, the Contractor must:

.1 prevent any Contamination or the release, discharge or escape of any 
Contamination into the Environment by the Contractor or the Contractor’s 
Personnel; and

.2 implement all necessary safety measures to avoid any such Contamination.
.4 Without limiting clauses 41.1 and 41.2, the Contractor must only dispose of 

Contamination at sites where such disposal is permitted by Statutory Requirements.
.5 The Contractor must:

.1 immediately give notice to the Principal upon the discovery or release of any 
Contamination;

.2 take any urgent action required to protect people, property and the Environment.
.6 The Contractor must procure that any Contamination report provided by a Consultant or 

Subcontractor in connection with the Works or the Site is provided for the benefit of the 
Principal and MAAS.

.7 The Contractor indemnifies the Indemnified Parties from and against all claims 
(including Claims) made or brought against the Indemnified Parties and any Loss suffered 
or incurred by the Indemnified Parties arising out of or in connection with the 
Contractor’s failure to comply with this clause 41.

42 Insurance
.1 If Contract Information item 25 or 26 states that the Principal is responsible to effect 

insurance covering the Works or public liability, the Principal must, not later than the 
Date of Contract, effect that insurance in accordance with the Contract Information item, 
on terms not less beneficial to the Contractor than those described in the insurance policy 
or policies or other details of insurance provided or made available to the Contractor by 
the Principal before the Date of Contract.  The Principal must provide to the Contractor a 
final and signed copy of the relevant insurance policy.  If the Principal is unable to effect 
insurance covering the Works for flood damage in accordance with this clause, then to 
the extent that any loss or damage is caused to the Works by a flood that would have been 
covered by the Works insurance had it been effected as required, the Principal will bear 
the cost of any repair of such damage or reinstatement of the Works, but only up to the 
amount of the insurance proceeds that would have been payable under the Works 
insurance had the flood event been insurable and less any excess or deductible for which 
the Contractor would have been liable under this Contract.

.2 If Contract Information item 25 or 26 states that the Contractor is responsible to effect 
insurance covering the Works or public liability, the Contractor must, before starting 
work in connection with the Contract, effect that insurance in accordance with the 
Contract Information item, as follows:
.1 a Works policy of insurance to cover loss or damage to the Works; and
.2 a public liability policy of insurance to cover loss or damage to property or injury 

or death to persons arising out of or in connection with carrying out the Works.
.3 Before starting work in connection with the Contract, the Contractor must effect any 

insurance required in accordance with Contract Information items 27 to  32 as follows:
.1 workers compensation and related liability insurance in accordance with the 

requirements of the Workers Compensation Act 1987 (NSW) and where possible, 
extended to indemnify the Principal against statutory liability to persons employed 
by the Contractor;

.2 if stated in Contract Information item 28, a professional indemnity policy of 
insurance to cover liability for breach of professional duty arising out of any 
negligence, whether in relation to errors in design, documentation, supervision or 
other professional duties of the Contractor, and extended to include cover for any 
breach of all such professional duties carried out on behalf of the Contractor by 
Subcontractors, Suppliers or Consultants;
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.3 if any work in connection with the Contract includes the use of waterborne craft 
of 8 or more metres in length, a marine liability policy of insurance to cover the 
use of such craft, as specified in Contract Information item 29;

.4 insurance for loss of or damage to equipment used by the Contractor in the 
performance of its obligations under the Contract, as specified in Contract 
Information item  30;

.5 comprehensive motor vehicle insurance covering compulsory third party bodily 
injury and third party property damage, as specified in Contract Information 
item 31; and

.6 except to the extent covered by the public liability insurance policy referred to in 
clause 42.1, Asbestos liability insurance to cover the risks associated with 
Asbestos decontamination work, as specified in Contract Information item  32.

.4 The Contractor must pay all necessary premiums and maintain the insurance in 
accordance with the requirements of the relevant Contract Information items.

.5 The Contractor must ensure that every Subcontractor, Supplier, Consultant and all 
Contractor’s Personnel are insured for workers compensation and related liability in 
accordance with the requirements of the Workers Compensation Act 1987 (NSW) at all 
times.

.6 Unless otherwise instructed by the Principal, the Contractor must: 
.1 make and manage all insurance claims; and
.2 notify the Principal at the same time as the Contractor receives or gives any notice 

concerning a policy, and at least 5 Business Days before any notified cancellation 
of a policy.

.7 The Contractor must meet the costs of all excesses or deductibles

.
.8 All policies must:

.1 provide that a notice of claim given to the insurer by the Principal, the Contractor, 
or a Subcontractor, Supplier or Consultant will be accepted by the insurer as a 
notice of claim given by all of the insured; and

.2 be placed with an insurer with a Required Rating or such other insurer as is 
approved by the Principal in its absolute discretion.

.9 Each policy referred to in clauses 42.2, 42.3.3 and 42.3.6 must:
.1 name or otherwise identify the Principal, MAAS and the Contractor as persons 

covered by the policy or to whom the insurance cover provided by the policy 
extends; and

.2 include a cross-liability clause under which the insurer agrees that the term 
“insured” applies to each of the persons covered as if a separate policy of insurance 
had been issued to each of them, and a waiver of subrogation clause, under which 
the insurer agrees to waive all rights of subrogation or action against any of the 
persons covered.

.10 The Contractor must:
.1 ensure that in respect of each policy of insurance required to be effected or taken 

out as required by clause 42 by the Contractor or any Subcontractor, Supplier or 
Consultant, it:
.1 does not do anything which prejudices any insurance;
.2 if necessary, rectifies anything which might prejudice any insurance;
.3 reinstates an insurance policy if it lapses;
.4 does not cancel, vary or allow an insurance policy to lapse without the prior 

written consent of the Principal;
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.5 immediately notifies the Principal of any event which may result in an 
insurance policy lapsing or being cancelled; and

.6 gives full, true and particular information to the insurer of all matters and 
things the non-disclosure of which might in any way prejudice or affect any 
such policy or the payment of all or any benefits under the insurance; 

.2 ensure that any non-disclosure by one insured does not prejudice the right of any 
other insured to claim on the policy; and

.3 ensure that a notice to the insurer by one insured will be deemed to be a notice by 
all insured parties.

.11 The Contractor must give the Principal a certificate of currency evidencing that that all 
insurance policies required to be effected by the Contractor under the Contract are current:
.1 before starting work in connection with the Contract; and
.2 whenever requested in writing by the Principal.

.12 The Contractor must allow the Principal (or its broker) to review copies of all insurance 
policies it is required to effect and maintain (but excluding any policy of professional 
indemnity insurance) whenever requested in writing by the Principal.

.13 If the Principal has a reasonable objection to any conditions of an insurance policy, and 
notifies the Contractor of the objection and the reasons for the objection, the Contractor 
must, within 5 Business Days after receiving the notification, either obtain insurance from 
another insurer or arrange changes to the insurance policy (to the extent such insurance 
or changes are available in the market on commercially reasonable terms), so that the 
Principal has no objections.

.14 If the Contractor fails to comply with clauses 42.11, 42.12 or 42.13, the Principal may 
effect and maintain the relevant insurance policy and pay the necessary premiums.  The 
Principal may recover from the Contractor the cost of the premiums and the Principal’s 
reasonable costs of effecting and maintaining the insurance, as a debt due from the 
Contractor to the Principal.

.15 The Contractor must, as soon as practicable, inform the Principal in writing of the 
occurrence of an event related to this Contract that may give rise to a claim under a policy 
of insurance effected as required by the Contract and must ensure that the Principal is 
kept fully informed of subsequent action and developments concerning the claim. 
However, the Contractor shall not be required to comply with this clause 42.15 in respect 
of any claims which the Principal may have against the Contractor.

.16 If there is a claim under the Works policy of insurance for damage or destruction that is 
significant, as determined by the Principal acting reasonably:
.1 all settlement amounts must be paid by the insurer directly to the Principal;
.2 the Principal may decide to have the Works reinstated, or may decide not to 

proceed with the Works, without creating any default by the Principal under the 
Contract; 

.3 the Contractor must reinstate the Works if instructed to by the Principal and, 
except as provided in clause 42.1642.16.4.2  may only make a Claim for payment 
for reinstatement of the Works up to the amount of any insurance settlement;

.4 if the Principal elects to have the Works reinstated:
.1 to the extent that the work to be reinstated has not been the subject of a 

payment or allowance by the Principal to the Contractor, the Contractor 
shall be entitled to receive from the settlement moneys received, payment 
in respect of the reinstatement Works carried out by the Contractor; and

.2 if the cause of the damage to or destruction of the Works was a cause listed 
in clause 39.5, the Principal shall pay to the Contractor the cost of the 
reinstatement work.
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Contractor’s Personnel and Subcontractors
43 Subcontractor relationships

.1 The Contractor is solely responsible for all Subcontractors (including Subcontractors 
engaged in accordance with clause 44.4) and is liable for their acts and omissions as if 
such acts or omissions were those of the Contractor.  Subcontracting of any obligation 
under the Contract does not affect the Contractor’s obligations or liability under the 
Contract.

.2 The Contractor indemnifies the Principal against all claims (including Claims), actions, 
loss or damage and all other liability arising out of any claim by Subcontractors against 
the Principal.

.3 Unless otherwise agreed with the Principal’s Authorised Person, all Subcontracts shall:
.1 contain provisions that are equivalent to the terms of this Contract; 
.2 contain a requirement that the Subcontractor comply with all applicable WHS 

Legislation and have in place an acceptable occupational health and safety policy 
and plan that is consistent with the WHS Plan;

.3 contain a requirement that all workers who are to be engaged by the Subcontractor 
be paid in accordance with relevant awards or industrial instruments;

.4 contain a provision requiring the Subcontractor to seek the written approval of the 
Contractor (rejection of such approval being at the Contractor's entire discretion 
and without having to act reasonably or to provide reasons) prior to the 
Subcontractor subcontracting or assigning any of the work under the Contract; 

.5 contain a requirement that the Subcontractor shall ensure that it has at all times 
appointed to the positions set out in the Subcontractor's tender, individuals who 
possess the appropriate skill, expertise and qualifications and are the individuals 
identified in the Subcontractor's tender or alternative individuals acceptable to the 
Contractor;

.6 provide that all of the Contractor's rights, benefits and liabilities shall be capable 
of assignment to the Principal or a person nominated by the Principal or allow the 
Contractor to novate the subcontract to the Principal or a nominee of the Principal 
at no cost to the Principal; and

.7 include provisions which require the Subcontractor, through the Contractor, to 
permit the Principal to audit the books and records of the Subcontractor.

.4 In addition, the Contractor must include:
.1 in each Subcontract with a Subcontractor valued at or over the amount stated in 

Contract Information item 36, written provisions giving effect to the requirements 
set out in Schedule 9 (Subcontract requirements); and

.2 in each Subcontract with a Subcontractor valued below the amount stated in 
Contract Information item 36, a written provision requiring the Contractor to pay 
the Subcontractor within the number of days stated in Contract Information 
item 37 after the Subcontractor has claimed payment in accordance with the 
Subcontract.

44 Engaging Subcontractors
.1 The Contractor must not subcontract the whole of the Works, but may subcontract parts 

of the Works in accordance with clauses 43 and 44.
.2 The Contractor must ensure that, unless otherwise agreed by the Principal’s Authorised 

Person in writing, the construction of the Works is performed under Subcontracts which 
shall be made between the Contractor and Subcontractors.  All Subcontractors engaged 
by the Contractor must have the necessary suitability, reliability, expertise and financial 
standing to execute the work being subcontracted and the Contractor shall not engage a 
Subcontractor if the Contractor knows of any reason why that Subcontractor's tender 
should not be accepted.

.3 Subject to clause 44.4, the Contractor must not engage any Subcontractor in relation to 
the work in connection with the Contract without the prior written approval of the 
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Principal.  If the Principal objects to any proposed Subcontractor, the Contractor must 
propose another Subcontractor.

.4 The Contractor is entitled to engage:
.1 the Approved Subcontractors for their respective scope of work set out in Contract 

Information item 13; and
.2 Subcontractors whose Subcontract has a value of less than provided 

such Subcontract is not with a design consultant),
without requesting the Principal’s further consent.

.5 If Contract Information item 38 includes a list of Preferred Subcontractors for a 
particular class of work, the Contractor must only engage a Subcontractor from that list 
for work of that class.  If no Preferred Subcontractor on the list will subcontract to carry 
out the work, or will not agree to commercially reasonably terms or pricing for the 
relevant work, the Contractor must notify the Principal accordingly (including with 
details of the respects in which the Contractor asserts that a Preferred Subcontractor is 
not acting reasonably) and provide a revised list of alternative Subcontractors and the 
provisions of clause 44.3 will apply.

.6 Within 30 days after the Date of Contract, the Principal will effect, and the Contractor 
must accept, novations of the contracts of the Novated Consultants and will enter into a 
novation deed with each Novated Consultant in the form of the Consultant Novation 
Deed.

.7 The Contractor must ensure that each Subcontractor that will be responsible for handing 
and disposing of Asbestos, holds all necessary qualifications, certificates, tickets and 
licences required to carry out such work.

45 Subcontractor warranties
.1 For each trade, item or area of work listed in Contract Information item 39, the Contractor 

must obtain from each relevant Subcontractor, before that Subcontractor completes its 
work, a warranty to the Principal in the form of Schedule 1 (Subcontractor’s Warranty).

.2 If the Contractor, acting reasonably, considers that the form of warranty contained in 
Schedule 1 is not appropriate in respect of any particular Subcontractor having regard to 
that Subcontractor’s scope of work, the Contractor may propose an alternative form of 
warranty for the Principal’s approval, which approval may be given or withheld in the 
Principal’s absolute discretion.

.3 Clause 45.1 does not affect any of the Contractor’s other obligations under the Contract.

46 Consultant and Supplier relationships
.1 Clauses 43, 44 and 45  apply to Consultants in the same way they apply to Subcontractors.
.2 Clauses 43, 44 and 45 apply to Suppliers in the same way they apply to Subcontractors, 

unless the context requires otherwise.
.3 Where a Consultant is to carry out design work, the Contractor must (other than in respect 

of Novated Consultants), within 5 Business Days of the engagement of the Consultant 
provide the Principal with a deed of covenant (duly stamped) executed by the Consultant 
in the form of Schedule 37.

47 Self-Performed Construction Work
.1 The Contractor may, with the prior written agreement of the Principal's Authorised 

Person, perform construction work itself or by its Related Bodies Corporate ("Self-
Performed Work").  The Principal's Authorised Person may impose requirements with 
which the Contractor must comply as a condition of agreement.

.2 Where the Contractor wishes to undertake Self-Performed Work, the Contractor must 
submit a proposal to the Principal's Authorised Person for such work.

.3 The Contractor's proposal must include the following particulars and demonstrate value 
for money to the satisfaction of the Principal:
.1 a detailed scope of the Self-Performed Work to be undertaken;
.2 a detailed methodology addressing the following:
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1. a description of the resource methodology that will be used to undertake the 
Self-Performed Work;

2. details of how the Contractor will ensure that the quality of the Self-Performed 
Work complies with this Contract;

3. a statement as to how the Contractor will ensure that the Self-Performed Work 
are carried out in an efficient manner; and

4. a description of the information and particulars that the Contractor will 
provide to the Principal's Authorised Person supporting any Payment Claim 
made by the Contractor for carrying out the proposed works;

.3 the fixed price or (where rates are agreed to apply to the Self-Performed Work) a 
detailed estimate (including contingency) for carrying out the Self-Performed 
Work broken down into sufficient detail and reconciled against the applicable 
project cost plan including details of how the proposed rates are built up (on an 
Open Book Basis);

.4 the cash flow for the proposed Self-Performed Work;

.5 the time for commencement and completion of the proposed Self-Performed Work 
and confirmation that these times are in accordance with the then current Contract 
Program;

.6 the proposed Contractor's Personnel to undertake the proposed Self-Performed 
Work including all construction workers, managerial and technical personnel;

.7 the number of resources (man power) and the anticipated total hours to carry out 
the proposed Self-Performed Work onsite and offsite;

.8 the cost of any Materials and equipment that the Contractor intends to purchase as 
part of the Self-Performed Work; and

.9 the type and number of construction plant and the anticipated total hours/days the 
construction plant will be used to carry out the proposed Self-Performed Work.

.4 The Principal may approve the Self-Performed Work in its absolute discretion. 

.5 Where the Principal approves the performance of Self-Performed Work by the Contractor, 
all such work must be undertaken on an Open Book Basis and is subject to audit by the 
Principal and its auditors.

48 Key Personnel
.1 The Contractor must engage and maintain the Key Personnel throughout the performance 

of the work in connection with the Contract in the positions and in respect of the duties 
set out in Contract Information item 12.

.2 The Contractor must not remove or replace any members of the Key Personnel (unless 
such person dies, retires or resigns) without the prior written approval of the Principal.

.3 Any substitute personnel nominated by the Contractor must be at least equally qualified 
for the duties of the position as the persons for whom they are substituted.

.4 The Contractor must provide an uninterrupted transition between the Key Personnel and 
their replacements.

49 Contractor’s Personnel

Personnel
.1 The Contractor must provide and engage the personnel necessary for the proper and 

timely performance of the work in connection with the Contract.
.2 The Contractor must ensure that all Contractor’s Personnel engaged in the performance 

of the Works:
.1 have the competence, skill, qualifications and experience required for the work to 

be performed by them;
.2 hold all necessary qualifications, certificates, tickets and licences required by any 

applicable Statutory Requirement to:
.1 undertake the work to be performed by them; and
.2 operate any construction equipment they are required to operate; and
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.3 comply with the Contract.
.3 The Contractor is responsible for ensuring that the Contractor’s Personnel are adequately 

trained and have satisfactorily completed all inductions prior to commencing the any 
work in connection with the Contract.

.4 The Contractor is responsible for providing all the recruitment, transportation, 
accommodation, site amenities, catering and payment of all Contractor’s Personnel 
required for the performance of the Contractor’s obligations under the Contract.

.5 The Contractor’s Personnel will not under any circumstance be considered employees or 
agents of the Principal.  The Principal has no responsibility to the Contractor or any 
Contractor’s Personnel with respect to remuneration, annual leave, sick leave, long 
service leave, public holidays, redundancy payments or any other similar benefits under 
any Statutory Requirement.
Replacement of Personnel

.6 The Principal’s Authorised Person may by notice to the Contractor direct the removal of 
any Contractor’s Personnel (including Key Personnel) who:
.1 is guilty of misconduct or fraud or has engaged in illegal conduct;
.2 breaches the WHS Plan or any applicable Statutory Requirement;
.3 does not satisfy the standards required by clauses 49.2 and 49.3; or
.4 is incompetent, negligent or a risk to health and safety.

.7 Upon receipt of a notice pursuant to clause 49.6, the Contractor must:
.1 remove that person from the Works and the Site;
.2 must not employ that person on the Site or in activities connected with the Works 

without the Principal’s prior written approval; and
.3 promptly appoint a suitably qualified replacement.
Industrial Relations

.8 The Contractor:
.1 has sole responsibility for and must manage all aspects of workplace relations in 

connection with the Works and the Site; and
.2 must keep the Principal’s Authorised Person fully and promptly informed of 

workplace relations problems or issues which affect or are likely to affect the 
performance of the Contractor’s obligations under the Contract.

Carrying out the Works
Starting the work
50 Start-up workshop

.1 The Principal must convene a start-up workshop within 20 Business Days after the Date 
of Contract or such other period as the parties agree.

.2 The parties must attend the start-up workshop and must jointly decide who else will 
attend.  Each party must bear its own costs associated with attending the workshop.

.3 The objective of the start-up workshop is to promote a culture of co-operation and 
teamwork for the management of the Contract.  The parties agree to conduct the workshop 
collaboratively so as to achieve this objective.

51 Contractor’s Project Plans

Requirements
.1 The Contractor must ensure that the Contractor’s Project Plans and the deliverables 

described in them comply, will enable the Contractor to comply and are consistent with 
the Contract, including the Preliminaries and the Project Brief.
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Compliance
.2 The Contractor must perform the work in connection with the Contract in accordance 

with the latest revisions of the Contractor’s Project Plans submitted to the Principal’s 
Authorised Person under clause 51.3, 51.5 or 51.6, incorporating any changes required 
by clause 51.5.
Submission

.3 The Contractor must prepare and submit updated drafts of the Contractor’s Project Plans 
to the Principal’s Authorised Person for comment:
.1 progressively, at a steady rate and in an appropriate sequence so that the 

Principal’s Authorised Person has a reasonable opportunity to complete its review 
within the time required by clause 51.4; and

.2 in any event, by the time required by the Preliminaries or, if no time is specified, 
at least 20 Business Days before the Contractor uses the Contractor’s Project 
Plans.

.4 The Contractor must allow for the period permitted under clause 51.5 for the Principal’s 
Authorised Person’s review of the updated Contractor’s Project Plans in the Contract 
Program.
Comments

.5 The Principal’s Authorised Person may, within 10 Business Days after an updated  
Contractor’s Project Plan is submitted under clause 51.3, 51.5 or 51.6 (or such other 
period as is expressly permitted by the Contract), give the Contractor written comments 
on the Contractor’s Project Plan.

.6 The Contractor must promptly provide any further information reasonably requested by 
the Principal’s Authorised Person for the purposes of reviewing a Contractor’s Project 
Plans.

.7 The Principal’s Authorised Person is not required to check any document submitted by 
the Contractor for errors, omission, inconsistencies, ambiguities, discrepancies or 
compliance with the Contract.
Resubmission

.8 If the Principal’s Authorised Person comments under clause 51.5 on an aspect of an 
updated Contractor’s Project Plan that does not comply with the Contract, the Contractor 
must promptly:
.1 revise the Contractor’s Project Plan to rectify the non-compliance; and
.2 if requested by the Principal’s Authorised Person, submit the revised Contractor’s 

Project Plan to the Principal’s Authorised Person for comment and clause 51.5 
will reapply.

Revisions
.9 If the Contractor wishes to revise a Contractor’s Project Plan, the Contractor must submit 

the revised Contractor’s Project Plan to the Principal’s Authorised Person and 
clause 51.5 will reapply to that Contractor Project Plan.

52 Interface with Separate Contractors
.1 The Contractor acknowledges that Separate Contractors will be performing works on, or 

in the vicinity of, the Site at the same time as the Contractor is carrying out the work in 
connection with the Contract.

.2 The Contractor must:
.1 permit Separate Contractors, and provide Separate Contractors with sufficient 

access to the Site, to execute their works;
.2 fully cooperate and liaise with Separate Contractors;
.3 carefully plan, coordinate, program and integrate the work in connection with the 

Contract with the work carried out or to be carried out by Separate Contractors;
.4 not delay the work being performed by Separate Contractors;
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.5 monitor the progress of work being performed by Separate Contractors and notify 
the Principal’s Authorised Person of any interference or sequence activities which 
may affect the commencement, progress or completion of the work in connection 
with the Contract;

.6 attend all co-ordination meetings with Separate Contractors as required by the 
Principal’s Authorised Person;

.7 take all necessary action to avoid loss or damage to the Works by Separate 
Contractors;

.8 not damage the works being carried out by the Separate Contractors; and

.9 advise the Principal’s Authorised Person if the Contractor becomes aware of any 
matter arising out of a Separate Contractor’s activities that may have an adverse 
effect on the work in connection with the Contract, the works of a Separate 
Contractor or the safety of any persons.

.3 The Contractor:
.1 is not entitled to any Claim as a result of compliance with this clause 52; and
.2 indemnifies the Indemnified Parties from and against all claims (including Claims) 

made or brought against the Principal and any Loss suffered or incurred by the 
Principal arising out of or in connection with the Contractor’s failure to comply 
with this clause 52.

The Site
53 Site access

.1 Subject to clause 53.2, the Principal must give the Contractor access to the Site in 
accordance with the Schedule 17. Failure of the Principal to provide access to the Site or 
the Existing Improvements at any time will not constitute a breach of this Contract by the 
Principal.

.2 The Principal shall not be obliged to provide the Contractor with access to the Site until 
all of the following conditions have been satisfied by the Contractor:
.1 the Contractor’s WHS Plan and Environmental Management Plan have been 

submitted to the Principal’s Authorised Person in accordance with clause 51.3 and 
has not been commented on by the Principal’s Authorised Person pursuant to 
clause 51.5;

.2 the Contractor has provided reasonable evidence to the Principal that it has 
procured the insurances it is required to take out and maintain pursuant to the 
Contract;

.3 the Contractor has obtained all Approvals required to be obtained by the 
Contractor to access the Site and commence Works;

.4 all Contractor’s Personnel that require access to the Site have completed site 
inductions; and

.5 the Contractor has provided the Contract Program in accordance with clause 34.1 
and the Principal’s Authorised Person has not provided any comments on that 
Contract Program pursuant to clause 51.5.

.3 If the Principal does not give the Contractor access to the Site as required by clause 53.1, 
the Contractor has no remedy or entitlement other than:
.1 an extension of time in accordance with clause 72 and delay costs in accordance 

with clause 73; 
.2 to the extent the failure causes the Contractor to incur more or less cost than would 

otherwise have been incurred, the Contractor shall be entitled to an adjustment to 
the GMP and the Preliminaries Fee (as applicable) for the additional or decreased 
direct costs incurred by the Contractor valued in accordance with clause 71.6; and

.3 when an entitlement arises under clause 103, to terminate the Contract.
.4 The Contractor must permit the Principal, including its authorised invitees, employees 

and agents, to have access to the Site and to the premises of the Contractor at all 



GC21 (Edition 2)  - General Conditions of Contract Meanings

Contract Name: Powerhouse Parramatta Project - Design and Construction Contract Revision Date: 10 September 2021
Contract No: » INSW2259 Page 46 of 112

reasonable times and must arrange for equivalent access to premises of Subcontractors, 
Suppliers and Consultants.  The Principal may require access for any reasonable purpose 
connected with the Contract, including surveillance, audit, inspection, Testing, 
certification and recording of information.

.5 The Contractor must, and must ensure that the Contractor’s Personnel, comply with all 
Site Access Conditions when carrying out any work in connection with the Contract on 
the Site.

.6 The Contractor must:
.1 construct all temporary access required to access the Site;
.2 comply with all Site access and security protocols provided by the Principal;
.3 control and manage the use of, and access to and through, the Site (but nothing in 

this clause 53.653.6.3 affects or limits the Principal’s rights under the Contract);
.4 only authorise vehicles and persons directly connected with the Works to enter the 

Site;
.5 keep and maintain comprehensive details of all visitors authorised to enter the Site 

(including full name, employer and purpose of entering the Site) and, upon request 
by the Principal’s Authorised Person, provide such details to the Principal’s 
Authorised Person; and

.6 provide for the continuous safe passage of the public, service providers and road 
users on existing roads and access ways affected by the work in connection with 
the Contract, which passage must, unless otherwise consented to in writing by the 
Principal’s Authorised Person, be provided at a standard not less than that 
provided to the public, service providers and road users prior to the 
commencement of the work in connection with the Contract.

.7 The Contractor must access the Site only at the nominated points of entry and exit 
identified in the Contract or that the Principal’s Authorised Person approves from time 
to time.

.8 The Principal’s Authorised Person may revoke or amend any Approval given in respect 
of any particular point of entry or exit at any time. 
 

54 Site Conditions

No Claim
.1 The Contractor assumes all risk associated with, and, except to the extent provided for in 

clauses 17.4, 54.8, 54.9, 54.13, 56, 72 and 73, is not entitled to any Claim against the 
Principal arising out of or in connection with:
.1 the Site or the Site Conditions; 
.2 the Existing Improvements; or
.3 the Contractor encountering Site conditions which differ from those conditions:

.1 shown or indicated in any information or document relating to the Site 
Conditions that has been provided by or on behalf of the Principal, 
including the Information Documents; or

.2 that the Contractor assumed to exist.
.2 The Contractor is solely responsible for dealing with any Site Conditions and the 

condition of the Existing Improvements:
.1 so as to minimise delay;
.2 so as to minimise increased costs; and
.3 without awaiting any instruction from the Principal,
but must comply with any instruction given by the Principal.
Unanticipated Contamination

.3 If the Contractor encounters any Unanticipated Contamination while performing the 
work in connection with the Contract, the Contractor must notify the Principal as soon as 
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practicable (and in any event within 5 Business Days after discovery of the Unanticipated 
Contamination) of the Unanticipated Contamination encountered.

.4 As soon as practicable, and within 10 Business Days of discovery of the Unanticipated 
Contamination, the Contractor must give a second notice in writing (“Unanticipated 
Contamination Notice”) to the Principal’s Authorised Person detailing:
.1 the Unanticipated Contamination encountered;
.2 any Variation required to deal with the Unanticipated Contamination;
.3 the Contractor’s estimate of any additional costs it will incur as a result of dealing 

with the Unanticipated Contamination, calculated in accordance with the rates 
contained in Schedule 42, and any resulting increase or decrease in the GMP and 
the Preliminaries Fee (as applicable);

.4 any impact on the Contract Program (including any adjustment to the Contractual 
Completion Date) that will be required as a result of the Unanticipated 
Contamination; and

.5 any other information which the Principal’s Authorised Person reasonably 
requires.

.5 The Principal’s Authorised Person may request additional information to assist it in 
determining if the Contractor has encountered any Unanticipated Contamination.  The 
Contractor must promptly provide such information.

.6 The Principal’s Authorised Person may conduct any tests it requires to verify the 
Contractor’s assertion that it has encountered Unanticipated Contamination.

.7 The Principal’s Authorised Person must, within the later of:
.1 10 Business Days after receipt of an Unanticipated Contamination Notice; or
.2 10 Business Days after receipt of the additional information requested under clause 

54.5; or
.3 10 Business Days after the conclusion of any tests required by the Principal’s 

Authorised Person under clause 54.6, 
notify the Contractor whether or not it agrees that the Contractor has encountered 
Unanticipated Contamination.

.8 If the Principal’s Authorised Person agrees that the Contractor has encountered 
Unanticipated Contamination which falls within paragraph 1.1 or paragraph 2 of the 
definition of Unanticipated Contamination, then, to the extent that the Unanticipated 
Contamination will:
.1 directly and necessarily affect any aspect of the work in connection with the 

Contract or the Works; and 
.2 require the Contractor to carry out additional work in connection with the Contract 

or incur additional costs, 
the actual direct costs necessarily and reasonably incurred by the Contractor in dealing 
with that Unanticipated Contamination must be valued in accordance with clause 71 and 
the GMP and the Preliminaries Fee (as applicable) will be adjusted accordingly.

.9 If the Principal’s Authorised Person agrees that the Contractor has encountered 
Unanticipated Contamination which falls within paragraph 1.2 of the definition of 
Unanticipated Contamination, then, to the extent that the Contractor is required to 
remediate or deal with such Unanticipated Contamination, the Contractor may claim 
payment for such work in accordance with Schedule 42 and the GMP will be adjusted 
accordingly.

.9A If the Principal’s Authorised Person agrees that the Contractor has encountered 
Unanticipated Contamination which is Asbestos, then the actual direct costs necessarily 
and reasonably incurred by the Contractor in dealing with that Asbestos must be valued 
in accordance with clause 71 and the GMP and the Preliminaries Fee (as applicable) will 
be adjusted accordingly.

.10 If the Principal’s Authorised Person either:
.1 does not agree that the Contractor has encountered Unanticipated Contamination 

which falls within paragraph 1.1 or paragraph 2 of the definition of Unanticipated 
Contamination; or
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.2 does not agree that the Contractor has encountered Unanticipated Contamination 
which falls within paragraph 1.2 of the definition of Unanticipated Contamination,

the Contractor may notify an Issue under clause 97.
.11 The Contractor is not entitled to any Claim against the Principal arising out of or in 

connection with Unanticipated Contamination unless:
.1 the Contractor has given the Principal’s Authorised Person the written notices 

required by clauses 54.3 and 54.4, containing the information required by those 
clauses strictly in accordance with the time periods under those clauses;

.2 in respect of any Claim for additional costs, the Contractor has provided a fully 
substantiated written claim within 20 Business Days after the discovery of the 
Unanticipated Contamination; and

.3 in respect of a claim for an extension of time to the Contractual Completion Date, 
the Contractor has complied with clause 72.
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55 Interface with Site Infrastructure
.1 The Contractor must ensure that the Works integrate with the Site Infrastructure.
.2 The Contractor acknowledges and agrees that:

.1 the Contractor will be performing works on, in, or around, Site Infrastructure;

.2 the Contractor is solely responsible for location, protection and relocation of all 
Site Infrastructure;

.3 the Contractor is solely responsible for liaising with the relevant authority, owner 
or operator of the Site Infrastructure and obtaining any access to the Site 
Infrastructure required to perform its obligations under the Contract;

.4 the relevant authority may be operating the Site Infrastructure at the same time as 
the Contractor’s performance of the work in connection with the Contract on or 
around the Site Infrastructure; and

.5 any shutdown of the Site Infrastructure outside of the agreed shutdown must only 
be undertaken with the prior written consent of the relevant authority.

.3 The Contractor must:
.1 coordinate, cooperate and liaise with the relevant authority and the Principal’s 

Authorised Person with respect to any potential interface required with the Site 
Infrastructure;

.2 not interfere with the relevant authority’s operation of the Site Infrastructure;

.3 only carry out works that interface with the Site Infrastructure during the agreed 
shutdown periods;

.4 take all necessary actions to avoid loss or damage to the Site Infrastructure;

.5 comply at all times with the relevant authority’s safety standards and policies; and

.6 immediately notify the Principal’s Authorised Person and the relevant authority 
if it considers a change is or will be required to the agreed Site Infrastructure 
shutdown schedule.

.4 The Contractor must not, in performing the work in connection with the Contract, 
interfere with or damage the Site Infrastructure.  The Contractor must promptly report to 
the Principal’s Authorised Person and the relevant authority any interference with or 
damage to the Site Infrastructure and promptly remedy any damage to the Site 
Infrastructure caused by the Contractor.

.5 The Contractor:
.1 is not entitled to any adjustment of the GMP, the Preliminaries Fee or any 

extension of time or any other Claim as a result of compliance with this clause 55 
or any damage to any Site Infrastructure; and

.2 indemnifies the Indemnified Parties from and against all claims (including Claims) 
made or brought against the Principal and any Loss suffered or incurred by the 
Principal arising out of or in connection with any interference with, loss of or 
damage to the Site Infrastructure that is caused or contributed to by the Contractor 
or the Contractor’s Personnel.

56 Artefacts
.1 All Artefacts found on the Site will, as between the parties, belong to the Principal.
.2 The Contractor must:

.1 notify the Principal promptly if it discovers an Artefact on the Site;

.2 take every reasonable precaution to prevent the Artefact from being damaged, lost 
or removed until appropriate arrangements for dealing with, or removing, the 
Artefact have been made;

.3 continue to perform its obligations in accordance with the Contract, except to the 
extent otherwise:
.1 directed by the Principal;
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.2 ordered by a court or tribunal; or

.3 required by a Statutory Requirement; and
.4 comply with any directions of the Principal in respect of the Artefact.

.3 If compliance with its obligations under clause 56.2 requires the Contractor to carry out 
additional work in connection with the Contract or incur additional costs, the actual direct 
costs necessarily and reasonably incurred by the Contractor in complying with those 
obligations must be valued in accordance with clause 71 and the GMP and the 
Preliminaries Fee (as applicable) will be adjusted accordingly.

57 Site Security, Lighting and Fencing
.1 The Contractor must provide and maintain all lighting, fencing and security when and 

where necessary for the proper performance and the protection of the Works and the 
safety of the Contractor’s Personnel, the Principal, occupiers of adjacent property and 
the public.

58 Site Clean-up
.1 The Contractor must keep the Site free from all unnecessary obstruction and must store 

or promptly remove any surplus materials, clear away from the Site any wreckage, 
rubbish or temporary works for which it is responsible.

.2 Prior to Completion, the Contractor must:
.1 clear away and remove from the Site any temporary Site facilities, wreckage, 

rubbish and debris of any kind;
.2 leave the Site and the Works in a clean and safe condition; and
.3 unless otherwise directed by the Principal, disconnect all services that were only 

required for the Works.

59 Extra Land
.1 The Contractor must:

.1 at its own cost:
.1 identify any land in addition to the Site which is necessary or which it may 

deem requisite or necessary for the execution of the work in connection 
with the Contact (“Extra Land”); and

.2 procure for itself the occupation or use of or relevant rights over any Extra 
Land;

.2 prior to the occupation or use of, or exercise of relevant rights over, any Extra 
Land, give to the Principal’s Authorised Person a copy of the agreement which 
allows for the Contractor’s occupation or use of, or exercise of relevant rights over, 
the Extra Land; and

.3 as a condition precedent to Completion, provide the Principal with:
.1 a properly executed release on terms satisfactory to the Principal (the form 

set out in Part D of Schedule 34 is satisfactory) from all Claims or demands 
(whether for damages or otherwise howsoever arising) from the owner and, 
where the owner is not the occupier, the occupier of, and from other persons 
having an interest in, the Extra Land that includes confirmation that the 
Extra Land has been rehabilitated to the satisfaction of the owner and, 
where the owner is not the occupier, the occupier of, or other persons 
having an interest in, the Extra Land; or

.2 if the Contractor demonstrates to the satisfaction of the Principal’s 
Authorised Person, acting reasonably, that the Contractor is unable to 
obtain a release under clause 59.1.3.1 despite using its best endeavours to 
do so, a statement signed by the Contractor to the effect that such owner 
and occupier (where the owner is not the occupier) or other person having 
an interest in the Extra Land has failed or refused to execute such a release 
within 20 Business Days of it being provided by the Contractor to the 
owner, occupier or other person having an interest in the Extra Land 
following the proper completion of the work on that Extra Land.
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.2 The Contractor must ensure that the use and rehabilitation of Extra Land is to the 
satisfaction of the owner, lessee or occupier (as applicable) of the Extra Land and all 
relevant authorities.

.3 The Contractor acknowledges that the Principal will not be liable for any Claim by the 
Contractor arising out of or in any way in connection with:
.1 identifying and obtaining access to Extra Land; or
.2 any delay, additional costs or other effects on the work in connection with the 

Contract related to the ability of the Contractor to obtain access to Extra Land.

Design
60 Faults in Contractor’s Documents

.1 The Contractor is responsible for, and must correct, any Faults or errors in or between 
the Contractor’s Documents irrespective of whether those documents have been 
reviewed, approved or commented on by the Principal’s Authorised Person.

.2 The Contractor is not entitled to any Claim arising out of or in connection with any Fault 
or error in or between the Contractor’s Documents

61 Design by Contractor and Contractor's Documents

Design responsibilities
.1 The Contractor must carry out all design necessary to complete the Works in accordance 

with the Contract.
.2 The Contractor must carry out and complete the design of the Works so that, upon 

Completion, the Works are Fit for Purpose and comply with the requirements of the 
Contract.

.3 Design or design development does not give rise to a Variation or reduce the Contractor's 
responsibilities under this Contract.

.4 The Contractor warrants to the Principal that:
.1 the Contractor has checked and carefully considered the Project Brief, the 

Preliminary Design, the Approvals and the other Contract Documents and that:
.1 the Preliminary Design is accurate and fit for the purpose of designing and 

constructing the Works so as to comply with the Contract; 
.2 it has satisfied itself that there are no ambiguities, discrepancies or 

inconsistencies in or between the Project Brief, the Preliminary Design, the 
Approvals and the other Contract Documents; and

.3 the design, engineering and construction of the Works in accordance with 
such documents will enable the Contractor to carry out the work in 
connection with the Contract and to comply with the requirements of the 
Contract; 

.2 the IFC Design Documentation will:
.1 satisfy the requirements of the Project Brief and the other requirements of 

this Contract including:
.1 Statutory Requirements;
.2 the Principal’s instructions;
.3 National Construction Code 2019 (if stated in Contract Information 

item 20A) and relevant Australian Standards; and
.4 if no other standard is specified in the Contract, good industry 

standards applicable to the Works;
.2 be in accordance with the Preliminary Design subject to such changes as 

may be necessary to ensure compliance with this Contract or may be 
necessitated by any of the factors referred to in clause 61.7.2;

.3 be fit for its intended purpose such that the Works will, if constructed in 
accordance with the IFC Design Documentation, upon Completion, be Fit 
for Purpose and comply with this Contract;
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.4 be prepared by appropriately accredited and experienced personnel;

.5 be completed in accordance with the requirements of this Contract; and

.6 fully integrate all the design elements;
.3 the Works when constructed in accordance with the IFC Design Documentation 

will satisfy the requirements of the Project Brief and the other requirements of this 
Contract;

.4 the Works will:
.1 be completed in accordance with, and satisfy the requirements of, this 

Contract; and
.2 upon Completion, be Fit for Purpose and be capable of remaining Fit for 

Purpose; and
.5 upon Completion, the design life of each part of the Works will meet or exceed the 

design life standards specified in the Project Brief.
.5 The Contractor, in preparing the IFC Design Documentation, if any change in accordance 

with clause 61.4.2.2 is necessary from the Preliminary Design, must ensure that the 
change does not reduce the:
.1 durability;
.2 aesthetics and visible features;
.3 whole of life performance;
.4 design life;
.5 user benefits; or
.6 functional performance,
of any part of the Works or increase the whole of life user or maintenance costs of the 
Works;

.6 The Contractor agrees that its obligations under, and the warranties given in, this 
clause 61 will remain unaffected and that it will bear and continue to bear full liability 
and responsibility for the design and construction of the Works and notwithstanding:
.1 any design work, including the Preliminary Design, has been carried out by others, 

prior to the Date of Contract and incorporated in this Contract; 
.2 any comment, certification or approval issued by the Principal’s Authorised 

Person; or
.3 any Variation the subject of a direction by the Principal,
and that the development of the IFC Design Documentation in accordance with this clause 
61 does not amount to a Variation.

.7 The Contractor is responsible for, and assumes the risk of, and responsibility for, all 
increased costs and any damage, expense, loss, liability or delay that the Contractor, third 
parties or anyone claiming through the Contractor may suffer or incur arising out of or in 
connection with:
.1 the design of the Works in accordance with the Preliminary Design and the Project 

Brief and the construction of the Works in accordance with the IFC Design 
Documentation, including costing more or taking longer than anticipated; and

.2 any differences between the Works which the Contractor is required to design or 
construct and the Preliminary Design including:
.1 differences necessitated by the physical conditions (including sub-surface 

conditions) or characteristics of the Site, the Environment or their 
surroundings; and

.2 differences required to ensure that the Works will be fit for their intended 
purposes and satisfy the requirements of this Contract, 

and irrespective of any assumptions, projections, estimates, contingencies or otherwise 
that the Contractor may have made in relation to any of the matters set out in clauses 61.4 
to 61.6.
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Design review
.8 The Contractor must develop and complete the Design Documentation collaboratively 

with the Principal and other stakeholders.   The Contractor must not commence 
construction of any part of the Works except in accordance with the IFC Design 
Documentation developed in accordance with clauses 61.9 to 61.19.

.9 When the Contractor and the Principal’s Authorised Person agree that any package of 
Design Documentation has reached the stage of 80% completion, the Contractor must 
submit that Design Documentation to the Principal’s Authorised Person for preliminary 
review.

.10 If any of the Design Documentation submitted for review does not comply with the 
Contract, the Principal's Authorised Person may give the Contractor a notice setting out 
those non-compliances and requiring the Contractor to rectify them.

.11 The Contractor must thereafter continue to develop the Design Documentation and must 
prepare and submit:
.1 the final draft IFC Design Documentation; and
.2 the documents which the Document Submission Schedule requires the Contractor 

to submit to the Principal’s Authorised Person for review,
to the Principal’s Authorised Person for review:
.3 as soon as practicable after the document is complete;
.4 where the Contract or the Document Submission Schedule sets out a date for 

submission, on or before that date.
.12 The Contractor must deliver to the Principal’s Authorised Person:

.1 one electronic copy in the form specified in the Preliminaries; and

.2 three hard copies,
of each document required to be submitted under clause 61.8.

.13 Any draft IFC Design Documentation submitted for review must be prepared to a level 
of detail sufficient to permit the Principal’s Authorised Person to determine if the draft 
IFC Design Documentation complies with the Contract.

.14 Each document submitted by the Contractor pursuant to clause 61.8 must be accompanied 
by a certificate:
.1 provided by the Consultant responsible for preparing the relevant document;
.2 that certifies that the design and engineering contained in such documents 

complies with the Contract (including the Project Brief and the Preliminary 
Design) and is appropriate for construction; and

.3 in the form set out in Part A of Schedule 34.
.15 The Principal’s Authorised Person may request additional information to assist it in 

reviewing any draft IFC Design Documentation.  The Contractor must promptly provide 
such information.

.16 The Principal’s Authorised Person may review each document submitted in accordance 
with clause 61.8 within the later of:
.1 15 Business Days after receipt by the Principal’s Authorised Person of any such 

document; or
.2 15 Business Days after receipt by the Principal’s Authorised Person of the 

additional information requested under clause 61.15,
(the “Design Review Period”).

.17 If any such document does not comply with the Contract or is not complete, the 
Principal’s Authorised Person may, within the Design Review Period, give the 
Contractor a notice setting out those non-compliances and requiring the Contractor to 
rectify them.

.18 Within 5 Business Days of receipt of the Principal’s Authorised Person’s notice under 
clause 61.17, the Contractor must modify the document to take the Principal’s Authorised 
Person’s comments under clause 61.17 into account and re-submit the document to the 
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Principal’s Authorised Person.  Clauses 61.16, 61.17 and 61.18 shall apply to the re-
submitted document.

.19 If, having been provided with draft IFC Design Documentation under clause 61.8, the 
Principal’s Authorised Person does not object to the draft IFC Design Documentation 
within the Design Review Period, the draft IFC Design Documentation will become part 
of the IFC Design Documentation.

.20 The Contractor must not use for construction purposes any Design Documentation unless 
that Design Documentation has become part of the IFC Design Documentation in 
accordance with clauses 61.8 to 61.19.

.21 The Contractor must not depart from any IFC Design Documentation unless the 
Contractor has first submitted to the Principal’s Authorised Person an amended 
document, the process in clause 61.16 has been followed and no non-compliance notice 
has been given under clause 61.17 in respect of that amended document.

.22 The Contractor:
.1 is solely responsible for obtaining approval from all relevant authorities in respect 

of any Design Documentation that relates to Utilities or infrastructure that are 
owned or operated by that authority;

.2 must make appropriate allowance in the Contract Program for any review of the 
Design Documentation required by an authority; and

.3 is not entitled to any Claim against the Principal arising out of or in connection 
with any review of the Design Documentation by a relevant authority, including 
in respect of the time taken by an authority to review the Design Documentation.

62 Not used

63 Principal’s Documents
.1 The Principal must give the Contractor the number of copies of the Principal’s 

Documents stated in Contract Information item 34.

Construction
64 Setting out the Works and survey

.1 The Contractor must set out the Works in accordance with the Contract.

.2 The Contractor may request from the Principal any additional information that is 
necessary for setting out the Works and is not included in the Contract Documents.  Such 
a request must be made at least 10 Business Days before the information is planned to be 
used for setting out.  As soon as practicable, the Principal must provide any additional 
information which it has or can reasonably obtain.

.3 If at any time the Contractor discovers or is made aware of any error in the location, level, 
dimensions or alignment of the Works:
.1 the Contractor must notify the Principal; and
.2 unless instructed otherwise by the Principal, the Contractor must rectify the error 

to ensure that the Works comply with the Contract.
.4 If an error notified in accordance with clause 64.3.1 is due to a Fault in the Contract 

Documents, clause 60 applies.
.5 The Contractor must give the Principal a copy of a survey showing the Works as 

constructed on the Site, including the relationship of the Works to any relevant property 
boundaries, easements (including any right of way) and improvements on the Site.  If 
requested in writing by the Contractor, the Principal may agree in writing that certain 
matters can be excluded from the survey.  The survey must be carried out by a registered 
surveyor or other surveyor to whom the Principal has no objection.
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65 Construction
.1 The Contractor must supply all Materials and construct the Works in accordance with all 

of the following:
.1 the Contract;
.2 the Contractor’s Documents (including the IFC Design Documentation and the 

Contractor’s Project Plans);
.3 Statutory Requirements;
.4 the Principal’s instructions;
.5 National Construction Code 2019 (if stated in Contract Information item 20A) and 

relevant Australian Standards; and
.6 best industry practice.
Utilities and consumables

.2 The Contractor must provide all Utilities, services and consumables required to carry out 
the work in connection with the Contract.
Materials

.3 The Contractor must provide all Materials and anything else necessary for the 
performance of the work in connection with the Contract and the Contractor’s other 
obligations under the Contract.

.4 The Contractor must transport all Materials to the Site.

.5 The Contractor must:
.1 use good quality, new and undamaged Materials for the Works; and
.2 ensure the Materials for the works are of merchantable quality and fit for their 

intended purpose.
.6 The Contractor must inspect the loading and unloading of all Materials to ensure that all 

Materials are adequately and securely stored during transit.
Construction warranties

.7 The Contractor warrants to the Principal that:
.1 it has the skill, experience, expertise, resources and qualifications to design and 

construct the Works and carry out the work in connection with the Contract;
.2 it has all relevant licences and registrations necessary to perform the work in 

connection with the Contract;
.3 it will, at all times, employ suitably qualified and experienced Contractor’s 

Personnel in the performance of the work in connection with the Contract;
.4 the work in connection with the Contract will be performed:

.1 in accordance with the Contract and all Statutory Requirements;

.2 diligently, effectively and to a high professional standard; and

.3 in a proper and workmanlike manner;
.5 construction will be carried out in accordance with the IFC Design 

Documentation;
.6 upon Completion, the Works will:

.1 be safe and Fit for Purpose;

.2 comply with the Contract, all Statutory Requirements, applicable 
Australian Standards and best industry practice; and

.3 meet or exceed the design life standards specified in the Project Brief for 
each part of the Works; 

.7 the Materials incorporated into the Works will be:
.1 new and unused;
.2 fit for their intended purpose; and
.3 free from Defects and of a merchantable quality.
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66 Testing
.1 The Contractor must Test all parts of the Works that are specified in the Contract to be 

Tested, give the Principal the opportunity to witness the Tests by giving reasonable notice, 
and make the results available to the Principal.

.2 The Principal may instruct the Contractor at any time to carry out any other Test of any 
part of the Works.

.3 If the results of any Test instructed by the Principal under clause 66.2 show compliance 
with the Contract, the Contractor may only make a Claim for an increase in the GMP or 
the Preliminaries Fee (as applicable) to be valued in accordance with clause 71 for any 
unavoidable additional costs incurred by the Contractor in carrying out the Test.  
Otherwise the Contractor bears the cost, including any costs of opening up and reinstating 
any part covered up.

.4 The Contractor must make good any part of the Works where Testing has not shown 
compliance with the Contract and must repeat the Testing, at its own cost, until the results 
of the Tests, as reported in writing to the Principal, confirm that the Works comply with 
the Contract.

67 Defects
.1 The Contractor must identify and promptly make good all Defects so that the Works 

comply with the Contract. The Contractor will not be entitled to payment of any Actual 
Construction Costs or have any other Claim in respect of rectification of any Defects.

.2 At any time before Completion, the Principal may instruct the Contractor to make good 
Defects within the time specified in a Defect Notice.

.3 If the Contractor fails to make good the Defects in the time specified in the Defect Notice, 
the Principal may have the Defects made good by others and then:
.1 the cost of doing so will be a debt due from the Contractor to the Principal; and
.2 the Contractor will be responsible for the work involved in making good the 

Defects as if the Contractor had carried out the work.
.4 Nothing in clause 67 reduces the Contractor’s warranties and other liabilities and 

obligations under the Contract, or affects the Principal’s common law right to damages 
or any other right or remedy.

.5 If at any time before Completion the Contractor becomes aware of any Defect or 
deficiency which results from design or other work or actions for which it is not 
responsible, it must:
.1 promptly notify the Principal; and
.2 carry out any Variation instructed by the Principal to make good the Defect or 

deficiency.

68 Acceptance with Defects not made good
.1 The Principal, in its absolute discretion, may agree that specific Defects need not be made 

good.
.2 Before the Principal does so, the Principal may propose deductions from the GMP and 

any terms it requires.
.3 If the Contractor agrees with the proposed deductions and terms, the GMP must be 

adjusted as agreed.
.4 If the Contractor agrees with the proposed terms but not with the proposed deductions 

then the Principal is to assess the value of the adjustment in accordance with clause 71 
and advise the Contractor in writing.  The Contractor may dispute the assessment of the 
Principal in accordance with clause 97.

.5 If the parties do not agree in writing on the Principal’s proposed terms, the Contractor 
must make good the specified Defects.

.6 The Contractor remains liable for all Defects (whether known or not known) other than 
the specific Defects identified in a written agreement made under clause 68 as not to be 
made good.
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Changes to work and time
69 Variations

Instructing and commencing Variations
.1 The Principal may instruct a Variation in writing at any time before Completion of the 

whole of the Works (and after Completion in accordance with clause 90.1.3) by issuing a 
notice identified as a “Variation Order” (“Variation Order”).  The Contractor must 
comply with all Variation Orders.

.2 A Variation may involve the omission of any part or parts of the Works.  The Principal 
may engage others to perform that part or parts of the Works which have been omitted.

.3 No omission will constitute a basis to allege that the Principal has repudiated the Contract 
regardless of the subject matter, the extent or timing of the omission.

.4 The Contractor must not carry out a Variation unless directed by the Principal by a 
Variation Order, and the Contractor is not entitled to payment of any Actual Construction 
Costs or any adjustment to the GMP, the Preliminaries Fee or the Management Fee for 
carrying out any Variation that has not been directed by a Variation Order.

.5 Without limiting clause 69.1, the Principal may request the Contractor to provide a 
proposal with respect to a proposed Variation (“Variation Request”).

.6 Within 10 Business Days after receipt of a Variation Request, the Contractor must provide 
the Principal with a written proposal (“Variation Proposal”) setting out:
.1 the proposed increase or decrease in the GMP, the Preliminaries Fee and the 

Management Fee (as applicable) to carry out the proposed Variation (on an Open 
Book Basis), including details of how such amounts have been calculated; 

.2 the anticipated effect of the proposed Variation on the Contract Program and the 
Contractor achieving Completion, including any proposed extension of time claim 
the Contractor would make to carry out the proposed Variation; 

.3 a statement that the proposed Variation:
.1 does not conflict with or change the requirements of the Project Brief or 

the Preliminary Design or involve changes other than those described in 
the Variation Request; or

.2 changes the requirements of the Project Brief or the Preliminary Design or 
involves changes other than those described in the Variation Request, in 
which case the Contractor must explain all the changes and effects, 
including providing information on the:
.1 scope and limits of the work changes;
.2 design criteria and how they are to be addressed;
.3 effect on relevant reports, drawings and studies;
.4 assumptions;
.5 any required changes to Approvals and any Third Party Agreements 

affected; and
.6 any impact on the Environment or the community; and

.4 the effect of the proposed Variation on any other matter specified by the Principal.
.7 The Principal is under no obligation to issue a Variation Order after receiving a Variation 

Proposal from the Contractor.
.8 If the parties have agreed in writing on the effects of a proposed Variation, and the 

Principal instructs the Contractor to carry out the Variation, any affected Contractual 
Completion Dates and the GMP, the Preliminaries Fee and Management Fee (as 
applicable) must be adjusted as agreed.

.9 If the Principal has issued a Variation Order and the parties have not agreed in writing 
on the effects of a proposed Variation, the Contractor must carry out the Variation in 
accordance with the Variation Order and may make a Claim for:
.1 an extension of time under clause 72, or the Principal may assess a reduction in 

time in accordance with clause 72; and
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.2 an adjustment to the GMP, the Preliminaries Fee and Management Fee (as 
applicable) to be valued in accordance with clause 71, 

or the Principal may assess a deduction from the GMP, the Preliminaries Fee and the 
Management Fee (as applicable) to be valued in accordance with clause 71.
Variations proposed by the Contractor

.10 The Contractor may make a written proposal for a Variation for the Contractor’s 
convenience (“Contractor’s Variation Proposal”).

.11 A Contractor’s Variation Proposal must set out:
.1 a full description of the proposed Variation;
.2 the matters required by clause 69.6;
.3 the proposal for sharing any cost savings or increases with the Principal, including 

the amount;
.4  any benefits that would flow to the Principal; and
.5 the expected effect upon the future cost of operating and maintaining the Works.

.12 The Principal may accept or reject the Contractor’s Variation Proposal in its absolute 
discretion.  The Principal’s acceptance may be subject to conditions, including that the 
Variation is at the Contractor’s risk.  If the Principal accepts the Contractor’s Variation 
Proposal, the Principal must instruct a Variation by way of Variation Order, stating any 
conditions, and make any agreed adjustments to the affected Contractual Completion 
Dates and the GMP, the Preliminaries Fee or the Management Fee.

.13 If the Contractor considers that the Principal has issued a direction which constitutes a 
Variation but has not been instructed by way of a Variation Order, the Contractor must 
notify the Principal within 5 Business Days after the Contractor receives such direction, 
and in any event before the Contractor complies with the direction, that the Contractor 
considers the direction to be a Variation.
Notice of Variations 

.14 Within 5 Business Days after receipt of the Contractor’s notice pursuant to clause 69.13, 
the Principal’s Authorised Person must advise whether the direction is in its view a 
Variation and:
.1 if the Principal’s Authorised Person agrees with the Contractor, the Principal’s 

Authorised Person may:
.1 issue a Variation Order;
.2 issue a Variation Request; or
.3 withdraw the direction; or

.2 if the Principal’s Authorised Person does not agree with the Contractor, the 
Principal will notify the Contractor and the Contractor must comply with the 
direction.  The Contractor may dispute the decision of the Principal’s Authorised 
Person in accordance with clause 97.

.15 The Contractor must not carry out any work in relation to the direction notified to the 
Principal under clause 69.13 until the earlier of:
.1 a Variation Order is issued by the Principal’s Authorised Person under clause 

069.14.1.1; 
.2 or notification under clause 069.14.2.

.16 The Contractor is not entitled to any Claim in respect of such direction unless the 
Contractor has provided the notice required by clause 69.13 within the required time 
period and:
.1 the Principal’s Authorised Person has issued a Variation Order under clause 

069.14.1.1; or
.2 it has been determined pursuant to clause 97 that such direction amounts to a 

Variation.
.17 The Contractor acknowledges that development of the Preliminary Design by the 

Contractor does not constitute a Variation.
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70 Pre-Agreed Variations 
.1 The Principal’s Authorised Person may, in its absolute discretion and without being 

under any obligation to do so, direct by way of Variation any Pre-Agreed Variation by 
giving written notice to the Contractor.

.2 The Principal and the Contractor agree that if a notice pursuant to clause 70.1 is given in 
respect of a Pre-Agreed Variation by the relevant date specified in the table in 
Schedule 10, this Contract, including any relevant components of the GMP, the 
Preliminaries Fee and the Management Fee will be deemed to be amended in accordance 
with the relevant amendments set out in Schedule 10 from the date the Contractor receives 
such notice.

.3 Where the performance of a Pre-Agreed Variation necessarily requires the Contractor to 
procure additional design work from a Novated Consultant, and as a result, the Contractor 
is obliged to make an additional payment to that Novated Consultant, the Contractor will 
be entitled to recover such payment as part of the Actual Construction Costs and the GMP 
will be further adjusted to account for such additional payment.

.4 Where Principal’s Authorised Person directs a Pre-Agreed Variation by giving written 
notice to the Contractor by the relevant date referred to in clause 70.2:
.1 the Contractor must carry out its obligations under this Contract as amended by 

the Pre-Agreed Variation;
.2 the Contractor will be entitled to be paid the Actual Construction Costs in respect 

of carrying out the Pre-Agreed Variation; and
.3 any adjustment of the components of the GMP, the Preliminaries Fee and the 

Management Fee made pursuant to clause 70.2 will be full compensation for all 
costs and any damage, expense, loss, liability or delay it suffers or incurs arising 
out of or in connection with performance of the Pre-Agreed Variation; and

.4 the Contractor is not entitled to make any Claim for:
.1 any acceleration to the carrying out of the work in connection with the 

Contract which the Contractor must perform at any time in order to achieve 
Completion by the Contractual Completion Date; or

.2 any extension of time or any delay costs for any delay to the carrying out 
of the work in connection with the Contract,

in connection with the Pre-Agreed Variation.
.5 Nothing in this clause 70 prevents the Principal’s Authorised Person from instructing a 

Variation pursuant to clause 69.1 that involves the same (or similar) changes to the Works 
as a Pre-Agreed Variation after the relevant date for giving notice of the Pre-Agreed 
Variation specified in Schedule 10.

.6 If the Principal’s Authorised Person issues a Variation Order pursuant to clause 69.1 
which involves the same or similar changes to the Works as are required by a Pre-Agreed 
Variation and which is issued or directed after the relevant date in Schedule 10 for that 
Pre-Agreed Variation, the Principal and the Contractor agree that clauses 71.5 and 69 
will apply to such Variation.

71 Valuation of changes
.1 If the Contractor submits a Claim complying with clause 96.1 and the Principal agrees 

that the Contractor is entitled to an adjustment to the GMP, the Preliminaries Fee or 
Management Fee (as applicable), then the parties must endeavour to reach agreement on 
the adjustment.  If agreement cannot be reached then within 20 Business Days after the 
Contractor has provided the information specified in clause 96.3, the Principal is to assess 
the value of the adjustments in accordance with clause 71 and advise the Contractor in 
writing.  The Contractor may dispute the assessment under clause  97.

.2 The Principal is not required to assess a Claim until the Contractor provides all the 
information specified in clause 96.3.

.3 If the Principal does not agree that any entitlement exists, the Principal must advise the 
Contractor in writing.
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Valuation principles
.4 When the Contract requires an adjustment to the GMP, the Management Fee or the 

Preliminaries Fee (as applicable) to be valued in accordance with clause 71, the valuation 
of any such adjustment will be agreed between the parties or, failing agreement within 
10 Business Days, be determined by the Principal’s Authorised Person in accordance 
with clause 71.6.

.5 Where the valuation or adjustment is in respect of a Variation that is the same or similar 
to a Pre-Agreed Variation, the valuation or adjustment shall be determined by adjusting 
the price for the applicable Pre-Agreed Variation by any additional costs that the 
Contractor can demonstrate that it will reasonably and necessarily incur solely as a result 
of the Variation not being directed within the time required by Schedule 10 for the 
applicable Pre-Agreed Variation.

.6 Otherwise, where the Contract provides that a valuation is to be made under clause 71, 
the valuation or adjustment will be determined by the Principal’s Authorised Person as 
follows:
.1 the GMP must be adjusted by: 

.1 the additional Actual Construction Costs reasonably and necessarily 
incurred or saved by the Contractor as a result of the event in respect of 
which the valuation or adjustment is required; and

.2 the same amount as any adjustment to the Management Fee or the 
Preliminaries Fee; 

.2 where there is to be an adjustment to the Management Fee, the Principal's 
Authorised Person must determine the adjustment by multiplying the Management 
Fee Percentage by the sum of:
.1 the additional Actual Construction Costs reasonably and necessarily 

incurred or saved by the Contractor as a result of the event in respect of 
which the valuation or adjustment is required; and

.2 the corresponding adjustment to the Preliminaries Fee;
.3 where there is to be an adjustment to the Preliminaries Fee, the Principal’s 

Authorised Person must determine the adjustment by adding or deducting the 
increased or decreased actual cost of any items or services the subject of the 
Preliminaries Fee caused by the event in respect of which the valuation or 
adjustment is required; and

.4 where the Contractor is given the right to claim extra costs for delay and disruption 
by clause 73.1, the valuation of such costs shall include a reasonable amount for 
on-Site overheads but shall not include off-Site overheads or margin.

.7 A valuation or adjustment under clause 71.6 must not include:
.1 any costs, losses or expenses attributable to any default, negligence or failure to 

minimise additional costs of the Contractor, Subcontractors or Consultants;
.2 any amount for costs that the Contractor would have incurred anyway or should 

reasonably have allowed for at the Date of Contract; or
.3 any amount that the Contractor is not entitled to claim under any provision of this 

Contract.
Application of adjustments

.8 The GMP, Management Fee and Preliminaries Fee must be adjusted as agreed, assessed 
or determined under clause 71.

72 Changes to Contractual Completion Dates

Extensions of time
.1 The Contractor is entitled to an extension of time for Completion and an adjustment to 

the related Contractual Completion Date if:
.1 the Contractor is or will be delayed in achieving Completion by an Excusable 

Delay Event;
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.2 the Excusable Delay Event causes a delay to an activity or activities on the critical 
path of the then current Contract Program as last submitted to the Principal (and 
not rejected by the Principal under clause 34.5) before the occurrence of the 
Excusable Delay Event;

.3 the Contractor has given the Principal an initial notice in writing within 5 Business 
Days after the Contractor became aware or ought reasonably to have become 
aware of the first occurrence of the Excusable Delay Event, setting out the 
Excusable Delay Event, any relevant facts and including a copy of the Contract 
Program, current at the start of the delay, which demonstrates how the delay 
affects the critical path and shows the expected effects of the delay; and

.4 the Contractor has given the Principal a Claim for an extension of time in 
accordance with, and which includes the other information required by, clauses 
72.3 and 72.4.

.2 The Contractor must take all reasonable steps to avoid delay and its effects.

.3 If the Contractor is delayed in achieving Completion, it may make a Claim for an 
extension of time in accordance with clause 72.  The Claim must:
.1 identify the extension of time claimed and include other information sufficient for 

the Principal to assess the Claim; 
.2 be submitted within 10 Business Days after the Contractor became aware or ought 

reasonably to have become aware of the first occurrence of the Excusable Delay 
Event; and

.3 be updated every subsequent 10 Business Days while the delay continues, with the 
final Claim being submitted within 10 Business Days after the cessation of the 
delay caused by the Excusable Delay Event.

.4 With every Claim made under clause 72.3 the Contractor must submit a copy of the then 
current Contract Program which shows the effects of the delay on the critical path and to 
the time required to achieve Completion.

.5 The Contractor is only entitled to an extension of time for delays occurring on days on 
which the Contractor usually carries out work for the Contract.

.6 Where there is any overlap between a delay to Completion caused by an Excusable Delay 
Event, and a delay to Completion caused by any other event then, to the extent of such 
overlap, the Contractor is not entitled to an extension of time regardless of the order in 
which those events or delays occurred.

.7 The Contractor is not entitled to an extension of time for any days which are expressly 
not to be counted under clause 21.6.  Further, if the Principal’s Authorised Person 
considers that the Contractor has failed to comply with its obligations under clause 72.2, 
then in making a determination under clause 72.13, the Principal’s Authorised Person 
may reduce the period by which the Contractual Completion Date is to be extended to 
the extent that such failure has contributed to the delay.

.8 The Principal may, in its absolute discretion but without any obligation to do so, extend 
any Contractual Completion Date at any time and for any reason, whether or not the 
Contractor has claimed an extension of time.  The Principal is not obliged to exercise this 
discretion for the benefit of the Contractor.

.9 It is a condition precedent to the Contractor’s entitlement to an extension of time to the 
Contractual Completion Date that:
.1 the Contractor has been, or will be, delayed in achieving Completion by an 

Excusable Delay Event;
.2 the delay is demonstrable on the critical path for the work in connection with the 

Contract of the Contract Program that was current when the Excusable Delay 
Event occurred;

.3 the Excusable Delay Event was not directly or indirectly caused by an act or 
omission of, or a breach of the Contract by, the Contractor or the Contractor’s 
Personnel;

.4 the Contractor has submitted the notices strictly as required under this clause 72; 
and
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.5 the Excusable Delay Event has delayed the Contractor in achieving Completion.
.10 If any of the conditions precedent set out in clause 72.9 are not met, the Contractor will 

be absolutely barred from making, and will be deemed to have irrevocably waived any 
right to make, any Claim arising out of or in connection with the relevant Excusable Delay 
Event or period of delay.

.11 A delay by the Principal’s Authorised Person or a failure by the Principal’s Authorised 
Person to grant a reasonable extension of time in accordance with this clause 72 shall not 
cause the Contractual Completion Date to be set at large.
Reductions in time

.12 If a Variation leads to less time being required for Completion, the Principal may assess 
a reasonable adjustment to the affected Contractual Completion Date.
Adjustment to Contractual Completion Dates

.13 If the conditions precedent in clause 72.9 have been satisfied, the Principal’s Authorised 
Person must, within a reasonable time and in any event not later than 20 Business Days 
of the receipt of the Contractor’s claim under clause 72.3 issue a written notice advising 
the Contractor of its determination as to the period, if any, by which the Contractual 
Completion Dates are to be extended.

73 Delay costs and liquidated damages

Delay costs
.1 The Contractor is entitled to delay costs (and an adjustment to the GMP for the same 

amount as those delay costs) if and only if the Contractor is granted, or is entitled to be 
granted, an extension of time under clause 72 in respect of a delay to Completion caused 
by:
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.2 Any Claim for delay costs (and the associated adjustment to the GMP for the same amount 
as those delay costs) must be submitted to the Principal at the same time as the 
Contractor’s Claim for an extension of time under clause 72.  The Principal’s Authorised 
Person will provide its determination of the delay costs payable to the Contractor and the 
adjustment to the GMP at the same time as it provides its notice under clause 72.13.

.3 Delay costs are calculated at the applicable rate in Contract Information item 54 according 
to the cause of the delay for the number of days by which the time for achieving 
Completion is extended because of a cause listed in clause 73.1, subject to the limitations 
in clause  21.6.

.4 The rate or rates stated in Contract Information item 54A1 apply where the delay is caused 
by the Principal’s failure to give the Contractor sufficient access to the Site to allow the 
Contractor to start work, in accordance with clause 53.1.  The rate or rates stated in 
Contract Information item 54A2 apply in respect of other delays for which the Contractor 
is entitled to delay costs, save for delays caused by a COVID Shutdown or a Major Flood. 
The rate or rates stated in Contract Information item 54A3 apply in respect a delay caused 
by a COVID Shutdown or a Major Flood for which the Contractor is entitled to delay 
costs, provided however that the Contractor’s entitlement to delay costs for all COVID 
Shutdowns and Major Floods in the aggregate shall not exceed 20 days.  

.5 Notwithstanding clause 73.2, the Contractor is not entitled to delay costs or any 
adjustment to the GMP under this clause 73 for any days on which it would have been 
delayed anyway by a cause for which it has no entitlement to delay costs.

.6 The Contractor is not entitled to any Claim for delay costs if such costs have already been 
included in the value of a Variation or any other payment under the Contract.

.7 Notwithstanding any other provision of this Contract, the Contractor has no remedy or 
entitlement connected with delay or disruption to the work in connection with the 
Contract (including any delay or disruption caused by a breach of Contract by the 
Principal) other than:
.1 the amounts to be paid in accordance with clause 73; or
.2 an extension of time to the Contractual Completion Date to which it is entitled 

under clause 72.
Liquidated damages

.8 If Contract Information item 55 states that liquidated damages do not apply, the Principal 
may claim general damages if the Contractor fails to achieve Completion of the Works 
by the Contractual Completion Date.

.9 If Contract Information item 55 states that liquidated damages apply and the Contractor 
fails to achieve Completion of the Works by the Contractual Completion Date to which 
liquidated damages apply, the Contractor will be liable to pay the Principal liquidated 
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damages at the rate stated in Contract Information item 55, for every day after the 
Contractual Completion Date, up to and including the Actual Completion Date.

.10 If, however, the Contract is terminated before the Contractor achieves Completion, any 
liquidated damages will apply only up to the date of termination of the Contract.

.11 The applicable rate of liquidated damages will be reduced where any part of the Works is 
being used or occupied prior to Completion under clause 87.  The reduced rate of 
liquidated damages will be in the same proportion to the original rate as the value of the 
remaining work is to the GMP (as adjusted to the time of occupation).  The value of the 
remaining work will be assessed by the Principal’s Authorised Person, acting reasonably.

.12 Liquidated damages for which the Contractor is liable are a debt due and immediately 
payable from the Contractor to the Principal.  The Principal may, at any time, give the 
Contractor a written demand for any liquidated damages payable by the Contractor, 
whether or not Completion has been achieved.  A failure by the Principal at any time to 
demand payment or to deduct, withhold or set-off the liquidated damages does not amount 
to a waiver of, or otherwise affect, the Principal’s rights and entitlements.

.13 The Contractor’s liability for liquidated damages shall not exceed the amount set out in 
Contract Information item 24.

.14 If any Contractual Completion Date is extended after the Contractor has paid or the 
Principal has deducted liquidated damages, the Principal must re-pay any excess 
liquidated damages to the Contractor, subject to any right of set-off.

.15 The Contractor and the Principal acknowledge that the rates for liquidated damages in 
Contract Information item 55 are a genuine pre-estimate of the Principal’s loss (including 
in respect of liability to MAAS and other users of the Works in connection with any failure 
by the Contractor to achieve Completion of the Works by the Contractual Completion 
Date) and agrees that it will not challenge any rate for liquidated damages as being in the 
nature of a penalty.

.16 If it is determined that the Contractor’s liability to pay liquidated damages is void, invalid 
or unenforceable for any reason (including because such liquidated damages are a 
penalty), the Principal may claim general damages for the Contractor’s failure to achieve 
Completion by the Contractual Completion Date provided that the Contractor’s aggregate 
liability for such damages will not exceed the amount set out in Contract Information item 
24.

.17 Liquidated damages payable under clause 73.9 or alternatively general damages payable 
under either clause 73.8 or 73.16 are the Principal's sole and exclusive remedy in respect 
of the Contractor's failure to achieve Completion of the Works by the Contractual 
Completion Date. 

.18 The payment by the Contractor of liquidated damages does not in any way relieve the 
Contractor from any of its obligations to achieve Completion or from any other 
obligations and liabilities under the Contract.

74 Acceleration
.1 The Principal may issue an Acceleration Notice instructing the Contractor to accelerate 

progress of the Works.  The Contractor must comply unless, before taking any steps to 
accelerate, it demonstrates to the satisfaction of the Principal that the acceleration 
instructed cannot reasonably be achieved.

.2 If requested in writing by the Principal whether before or after the issue of an Acceleration 
Notice, the Contractor must, within the time specified in the request, advise the Principal 
of:
.1 the likely increase in the Actual Construction Costs to achieve the proposed 

acceleration; 
.2 the adjustment to the GMP, the Management Fee and the Preliminaries Fee that 

the Contractor requires as a result of the proposed acceleration; and
.3 the effect of a proposed acceleration on any other matter specified by the Principal.

.3 If possible, the parties must agree on the steps to be taken, the amount or method of 
calculating the Contractor's costs for acceleration and the adjustment to the GMP, the 
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Management Fee and the Preliminaries Fee before the Contractor complies with the 
Acceleration Notice.

.4 If the Contractor achieves the acceleration instructed, taking into account any relevant 
extension of time that has been given, the GMP, the Management Fee and the 
Preliminaries Fee must be adjusted as agreed, or if not agreed, by a valuation made in 
accordance with clause 71 for any unavoidable costs incurred by the Contractor additional 
to what it would have incurred if the Principal had not given the instruction.

75 Principal’s suspension
.1 The Principal may instruct the Contractor to suspend progress of the Works, and the 

Contractor must comply with that instruction.
.2 The Contractor must resume carrying out the Works when instructed by the Principal.
.3 Other than a Claim for:

.1 an extension of time in accordance with clause 72; and

.2 delay costs in accordance with clause 73,
the Contractor has no other remedy or entitlement in connection with a suspension by the 
Principal.

76 Contractor’s suspension
.1 If the Contractor suspends work at any time in accordance with the Building Payment 

Act, it may be entitled to an extension of time under clause 72, but despite clause 73, it 
will not be entitled to any payment for delay or disruption.

.2 Clause 76 is not intended to limit any rights of the Contractor under the Building Payment 
Act.

Payment
77 Actual Construction Costs and GMP

.1 The following provisions apply to all Actual Construction Costs:
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Excluded Costs
.2 In no circumstances is the Contractor entitled to claim any Excluded Costs from the 

Principal, regardless of whether such costs are actually incurred by the Contractor in 
connection with performing the work in connection with the Contract. 

.3 If the Contractor is paid any costs that are Excluded Costs, such overpayment shall 
constitute a debt due and payable by the Contractor to the Principal under the Contract 
and the Principal may, on identifying any such overpayment, certify the overpayment as 
a debt due and payable under the Contract, at any time.
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Inclusions and adjustments 
.5 Except where expressly provided in the Contract, the Contractor acknowledges that it 

shall not be entitled to any adjustment to the GMP, the Management Fee or the 
Preliminaries Fee or the payment of any other compensation whatsoever.

.6 The GMP includes all labour, Materials, construction equipment, Temporary Work, 
consumables, fees, Taxes (other than GST) and anything else necessary to carry out and 
complete the work in connection with the Contract and the Works and the performance 
of the Contractor’s obligations under the Contract.

.7 All amounts under this Contract are expressed in Australian Dollars.  The Contractor is 
not entitled to:
.1 receive payment in a currency other than Australian Dollars; or
.2 any adjustment to the GMP, the Management Fee or the Preliminaries Fee for any 

foreign exchange fluctuations or the Contractor making any expenditure in a 
currency other than Australian Dollars.

78 Provisional Sums
.1 If Contract Information item 50 states that the Contract includes a Provisional Sum, then:

.1 the Contractor must not carry out the work specified against that Provisional Sum 
unless instructed by the Principal;

.2 if the Principal does not instruct the Contractor to carry out the work, then:
.1 the GMP must be adjusted by deducting: 

.1 the Provisional Sum for that work; and

.2 the decrease to the Management Fee determined in accordance with 
clause 78.178.1.2.2; and

.2 the Management Fee will be decreased by an amount determined by 
applying the percentage stated in Contract Information item 51 to the 
Provisional Sum for that work; and

.3 if the Principal instructs the Contractor to carry out the work:
.1 the Contractor must comply with the instruction; 
.2 the GMP must be adjusted by: 

.1 the difference between the Provisional Sum and the Actual 
Construction Costs incurred by the Contractor in performing the 
work the subject of the Provisional Sum; and

.2 adding or deducting the adjustment to the Management Fee 
determined in accordance with clause 78.178.1.3.3; and

.3 the Management Fee will be adjusted as follows:
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.1 if the Actual Construction Costs referred to in clause 78.178.1.3.2 
are greater than the relevant Provisional Sum, the Management Fee 
will be increased by an amount determined by applying the 
percentage stated in Contract Information item 51 to the difference 
between the Actual Construction Costs referred to in clause 
78.178.1.3.2 and the relevant Provisional Sum; or

.2 if the Actual Construction Costs referred to in clause 78.178.1.3.2 
are less than the relevant Provisional Sum, the Management Fee will 
be decreased by an amount determined by applying the percentage 
stated in Contract Information item 51 to the difference between the 
Actual Construction Costs referred to in clause 78.178.1.3.2 and the 
relevant Provisional Sum.

79 Share of Savings
.1 It is the objective of the parties that the total of all Actual Construction Costs shall not 

exceed the GMP, and the parties must work collaboratively to achieve that objective.
.2 The Contractor must keep the Principal fully informed as to the Actual Construction Costs 

being incurred by the Contractor, and the Principal may give any directions if considers 
appropriate to the Contractor in order to reduce the Actual Construction Costs. 

.3 The parties have agreed that they will share the benefit of cost underruns as provided for 
by this clause 79.

.4

.5 The Principal's liability to pay the Share of Savings shall each not exceed the value of the 
Management Fee. 

.6  The Contractor may claim any Share of Savings in the Final Payment Claim. 

80 Goods and Services Tax (GST)
.1 Unless otherwise expressly stated in the Contract, all prices, rates or other sums payable 

in accordance with the Contract include an amount for GST.
.2 The Principal will issue a tax invoice for each taxable supply it makes to the Contractor.
.3 The Principal will issue to the Contractor a Recipient Created Tax Invoice (“RCTI”)  for 

each taxable supply (other than an excluded supply) made by the Contractor to the 
Principal, and will issue an adjustment note for any adjustment event.  The parties may 
agree in writing from time to time which supplies are excluded supplies.

.4 The Contractor must not issue a tax invoice in respect of any supply it makes to the 
Principal, other than for an excluded supply.  The Contractor must give the Principal a 
tax invoice for an excluded supply at or before the time the Contractor makes a Payment 
Claim or otherwise invoices the Principal for that supply.

.5 Each party must be registered for GST and must notify the other party if it ceases to be 
registered for GST or to comply with any of the requirements of any taxation ruling issued 
by a taxation authority relating to the creation of RCTIs.

81 Payment Claims
.1 Subject to clause 81.2, the Contractor must submit a Payment Claim each month, on the 

date in the month specified in Contract Information item 52, for work carried out up to 
that date.

.2 The Contractor must submit the Final Payment Claim within the time specified in clause  
84.

.3 Payment Claims must be in the form of, and include all of the information required by, 
Schedule 3 (Payment Claim Worksheet) or in another form agreed by the Principal.

.4 Payment Claims may only include a claim for payment of:
.1 the Preliminaries Fee and the Management Fee, in accordance with the proportion 

of the Works completed; and
.2 the Actual Construction Costs incurred by the Contractor since the last Payment 

Claim (or in the case of the first Payment Claim, since the Date of Contract), 
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in accordance with the Contract.  The supply (whether work is done or otherwise) for 
which the Payment Claim is made must be treated as a separate taxable supply for the 
purposes of calculation of the GST.

.5 The Contractor is only entitled to payment for:
.1 to the extent that the Payment Claim is for the Actual Construction Costs, the value 

of work for which the Contractor has provided evidence, on an Open Book Basis, 
of the cost incurred; and

.2 to the extent that the Payment Claim is based on a rate or price included in the 
Contract, the value of work for which the Contractor has provided evidence of the 
quantities to which the rates or prices must be applied.

.6  Every Payment Claim must:
.1 identify the work and Materials to which the Payment Claim relates;
.2 state the value of that work and those Materials;
.3 identify and state the amount the Contractor claims for any other Claim that the 

Principal has agreed to or is required to pay under clause 96 or any other provision 
of the Contract;

.4 state the amount of interest, if any, that the Contractor claims under clause 85; and

.5 state the Claimed Amount, after allowing for payments already made.
.7 Every Payment Claim must be accompanied by:

.1 a completed and true Subcontractor’s Statement and Supporting Statement, 
executed on the date of the Payment Claim;

.2 all relevant calculations;

.3 sufficient evidence to enable the Principal’s Authorised Person to value any work 
and Materials for which payment has been claimed in the relevant Payment Claim;

.4 all relevant Conformance Records; and

.5 any other information specified in the Contract.

82 Unfixed Materials
.1 Payment Claims must not include any amount for Materials intended for incorporation in 

the Works but not yet incorporated unless all of the following conditions are satisfied:
.1 the Principal has agreed in writing to pay the Contractor for the unincorporated 

Materials;
.2 where the value of the unincorporated Materials is greater than  the 

Contractor provides before or with the Payment Claim:
.1 an Undertaking equal to the value of the unincorporated Materials (to be 

returned when the Materials are incorporated into the Works); and
.2 a statement in the terms in Schedule 11 (Statement regarding Materials);

.3 the Contractor provides evidence before or with the Payment Claim that:
.1 the unincorporated Materials are, or upon payment will become, the 

property of the Principal free of any Encumbrance; and
.2 the unincorporated Materials are clearly identified as the property of the 

Principal and are insured for their full value; and
.4 for any unincorporated Materials imported or to be imported into Australia, the 

Contractor has given the Principal a clean on board bill of lading drawn or 
endorsed to the order of the Principal, appropriate insurance certificates and a 
Customs invoice.

.2 The Contractor warrants that no Encumbrance exists over any Materials paid for by the 
Principal or incorporated into the Works.

.3 Upon the Materials becoming the property of the Principal, they are entrusted to the 
Contractor for the purpose of carrying out the Works and the Contractor is solely liable 
for their care.

.4 If the Contract or the Contractor’s employment under the Contract is terminated by the 
Principal, the Contractor must ensure that, in respect of any unincorporated Materials for 
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which payment has been made or which have been appropriated to the Contract, the 
Principal may enter upon any premises where the Materials are stored and take possession 
of these Materials.

83 Payments
.1 Within 10 Business Days after being served a Payment Claim by the Contractor, the 

Principal’s Authorised Person must provide a Payment Schedule to the Contractor that:
.1 identifies the Payment Claim to which it relates;
.2 indicates the amount the Principal proposes to pay, as the Scheduled Amount; and
.3 if the Scheduled Amount is less than the Claimed Amount, provides reasons 

explaining why it is less and why any money is being withheld.  
.2 The Principal must pay the Contractor the Scheduled Amount within 15 Business Days 

after being served with the Payment Claim.
.3 Unless stated otherwise in the Contract, all payments to the Contractor must be made by 

electronic funds transfer to the Contractor’s account notified to the Principal for that 
purpose.  Changes to the Contractor’s account details must be notified in accordance with 
protocols established by the Principal.

.4 Payment by the Principal is payment on account only and is not evidence that the Principal 
accepts the value, quantity or quality of work or that the Contractor has complied with 
the Contract or that the Contractor has any particular entitlement.

84 Final payment
.1 The Contractor must submit a Final Payment Claim for all amounts that the Contractor 

asserts remain owing to the Contractor (whether under the Contract or otherwise) within 
13 weeks after achieving Completion of the whole of the Works.  The Final Payment 
Claim must include any Claim not previously included in a Payment Claim.  Any Claim 
not submitted with the Final Payment Claim is barred, however this clause does not 
prevent the Contractor from: 
.1 raising a defence, or any cross-claim or counter-claim by way of a defence, to any 

claim brought against the Contractor by the Principal;  or 
.2 making any claim against the Principal arising solely from a third party claim first 

brought against or communicated to the Contractor after the date by which a Final 
Payment Claim is due under this clause.

.2 Within 10 Business Days after receiving the Final Payment Claim or, if the Contractor 
has not submitted a Final Payment Claim, within 15 weeks after the whole of the Works 
reaches Completion, the Principal’s Authorised Person must provide a Final Payment 
Schedule to the Contractor.

.3 If the Principal’s Authorised Person considers that no payment is due to the Contractor 
and that the Contractor must pay the Principal money, the Final Payment Schedule must 
state the amount that the Principal’s Authorised Person certifies that the Contractor must 
pay, and include reasons and particulars supporting that certification.

.4 Payments certified in the Final Payment Schedule as due from the Contractor to the 
Principal must be made within 10 Business Days after the Final Payment Schedule is 
provided.  Payments due from the Principal to the Contractor must be made in accordance 
with clause 83.

.5 The issue of the Final Payment Schedule is conclusive evidence that all necessary 
adjustments to the GMP, the Management Fee and the Preliminaries Fee have been made 
and all entitlements of the Contractor have been met, except for those required by:
.1 arithmetical error; or
.2 resolution of:

.1 any Claim made in accordance with clause 84.1;

.2 any Issue properly notified under clause  97 prior to the Final Payment 
Claim; or

.3 any Issue arising out of the Final Payment Schedule, but only if it is notified 
to the Principal within 20 Business Days after the date of the Final Payment 
Schedule.
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.6 The Contractor’s liability under the Contract or otherwise is not affected by the Issue of 
the Final Payment Schedule.  The Contractor’s liability continues until any limitation 
period under statute expires.

85 Interest on late payments
.1 A party which fails to make a payment within the time specified in the Contract must pay 

interest to the other party on the unpaid amount, at the rate stated in Contract Information 
item 53, for the period the payment is late.

86 Set-off
.1 If the Principal claims a sum, including a debt due, in connection with the Contract, the 

Principal may:
.1 withhold, deduct or set-off the claimed sum against any amount to which the 

Contractor is otherwise entitled in connection with the Contract; and
.2 make a demand against the Undertakings provided under the Contract for any 

amount of the claimed sum in excess of the amount to which the Contractor is 
otherwise entitled.

Completion
87 Early use

.1 Before the Contractor achieves Completion, the Principal, or anyone authorised by the 
Principal, may use or occupy all or any part of the Works which is sufficiently complete 
by directing a Separable Portion in respect of the completed Works and then:
.1 the Contractor’s responsibilities are not affected, except if they are reduced under 

clauses 39.3 or 39.7 or if the Principal, or anyone authorised by the Principal to 
use or occupy any part of the Works, causes the Contractor’s work to be hindered; 
and

.2 the Principal becomes responsible for any additional insurance required.
.2 If the Principal requires use or occupation of any part of the Works before the Contractor 

achieves Completion, the Principal must give not less than 15 Business Days’ notice in 
writing to the Contractor and must specify the date on which use or occupation is required 
and those parts to be used or occupied.

.3 The Contractor must assist and cooperate with those using or occupying the Works.

.4 No later than 15 Business Days after receipt of a notice under clause 87.2, the Contractor 
must provide to the Principal all the documents and other things listed in the definition of 
Completion that are relevant to the parts of the Works to be used or occupied.

88 Completion
.1 The Contractor must achieve Completion by the Contractual Completion Date.
.2 On the date which is 6 months prior to the then current Contractual Completion Date, the 

Contractor must provide written notice to the Principal as to whether the Contractor 
expects to achieve Completion of the Works by the Contractual Completion Date; and if 
not, the date on which the Contractor then anticipates achieving Completion.

.3 The Contractor must give the Principal’s Authorised Person not less than 20 Business 
Days’ written notice of the date upon which the Contractor anticipates that the Works will 
achieve Completion.

.4 When the Contractor is of the opinion that the Works have achieved Completion, the 
Contractor must give a written notice to the Principal’s Authorised Person stating that, 
in the Contractor’s opinion, the Works have reached Completion.

.5 The parties must, within a reasonable time, and in any event within 10 Business Days, 
after receipt of a Contractor’s notice under clause 88.4, carry out a joint inspection of the 
Works.

.6 Within 10 Business Days after the joint inspection referred to in clause 88.5, the 
Principal’s Authorised Person must either:
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.1 if Completion has been achieved, issue a Certificate of Completion in the form set 
out in Part B of Schedule 34:
.1 stating that the Works have achieved Completion; and
.2 stating the Actual Completion Date; or

.2 if Completion has not been achieved, notify the Contractor in writing that it 
considers that the Works has not achieved Completion and identifying any Defects 
or outstanding works that prevent the Works from achieving Completion.

.7 If the Principal’s Authorised Person provides a notice to the Contractor pursuant to clause 
88.688.6.2, the Contractor must then diligently remedy those Defects or outstanding 
works at its own expense and the procedures described in clauses  88.4, 88.5 and 88.6 
must be repeated until the Principal’s Authorised Person issues a Certificate of 
Completion.

.8 Notwithstanding that all the requirements of Completion have not been met, the 
Principal’s Authorised Person may at any time, in its sole and absolute discretion, issue 
a Certificate of Completion.

.9 The issue of a Certificate of Completion will not:
.1 operate as approval by the Principal of the Contractor’s performance of its 

obligations in connection with the Contract;
.2 be taken as an admission that the Works comply with the Contract; or
.3 prejudice any of the Principal’s rights against the Contractor.

89 Close-out workshop
.1 The Principal must convene a close-out workshop within 15 Business Days after 

Completion of the whole of the Works.
.2 The parties must attend the close-out workshop and must jointly decide who else will 

attend.  Each party must bear its own costs associated with attending the workshop.

90 Defects after Completion
.1 At any time prior to the expiry of the Defects Liability Period:

.1 the Principal may instruct the Contractor to make good any Defect within the time 
specified in a Defect Notice which must be a reasonable time having regard to the 
Defect;

.2 if the Contractor fails to make good the Defect in the time specified in the Defect 
Notice, the provisions of clauses 67.3 and 67.4 will apply; and

.3 the Principal may instruct a Variation in connection with any Defect instead of 
requiring the Defect to be made good under clause 90.1.1.

.2 In respect of any Defect rectified during a Defects Liability Period, a new Defects Liability 
Period for the rectified works will commence from the date of completion of the 
rectification of the Defect and continue for the longer of:
.1 the remainder of the original Defects Liability Period; or
.2 a period of ,
provided that the maximum duration of the Defects Liability Period as extended under 
this clause shall be  from the Actual Completion Date.

.3 The Principal must give the Contractor reasonable access (having regard to the operation 
of the Works) to the Works and the Site to enable the Contractor to perform its obligations 
under this clause 90.

.4 In carrying out any rectification work pursuant to this clause 90, the Contractor must do 
so:
.1 diligently and promptly;
.2 in accordance with any directions given by the Principal’s Authorised Person; and
.3 at the times directed by the Principal and in the manner which causes minimum 

interruption to the Principal or the operation of the Works.
.5 If:
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.1 the Principal or the operator of the Works considers that a Defect requires urgent 
rectification; and

.2 it is not practical - or - possible to provide the Contractor with an opportunity to 
rectify the Defect,

then the Principal or the operator of the Works may have the Defect made good by others 
and the cost of doing so will be a debt due from the Contractor to the Principal.

.6 Nothing in clause 90 reduces the Contractor’s warranties and other liabilities and 
obligations under the Contract, or affects the Principal’s common law right to damages 
or any other right or remedy.

.7 Clause 90 does not affect the Principal’s rights under clause 68.

91 Certificate of Final Completion 
.1 As soon as the Works, in the opinion of the Contractor, reaches the stage of Final 

Completion, the Contractor must give a written notice to the Principal’s Authorised 
Person.

.2 The Contractor must provide a Deed of Release with its notice under clause 91.1. 

.3 The Principal’s Authorised Person must, within a reasonable time after the later of:
.1 receipt of the Contractor’s notice under clause 91.1; or
.2 receipt of the Deed of Release, duly executed by the Contractor,
either:
.3 issue a Certificate of Final Completion in the form set out in Part C of Schedule 34 

stating that Final Completion has been achieved; or
.4 notify the Contractor in writing that the Works have not achieved Final 

Completion and of any Defects that must be remedied before Final Completion 
can be achieved.

.4 If the Principal’s Authorised Person notifies the Contractor of any outstanding Defects, 
the Contractor must then remedy those Defects and the procedures described in clauses 
91.1 and 91.2 must be repeated until the Principal’s Authorised Person issues a 
Certificate of Final Completion.

Liability
92 Limitation of liability
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93 Consequential loss

94 Exclusion of proportionate liability
.1 To the extent permitted by law, the operation of Part 4 of the Civil Liability Act 2002 

(NSW), and any equivalent statutory provision, is excluded in relation to all rights, 
obligations and liabilities in connection with the Contract whether such rights, obligations 
or liabilities are sought to be enforced as a breach of contract or a claim in tort or 
otherwise.

95 Contractor jointly and severally liable
.1 Where the Contractor comprises two or more entities, each of them is jointly and severally 

liable for all of the Contractor’s liabilities and obligations under the Contract.

Claim and Issue resolution
Claim resolution
96 Contractor’s Claims

.1 If the Contractor wishes to make:
.1 a Claim under a provision of the Contract that does not specify a time for making 

the Claim; or
.2 a Claim in connection with the Contract or the Works, but not under a provision 

of the Contract,
the Contractor must submit full details of that Claim in writing (“Prescribed Notice”) 
within 20 Business Days after the later of the start of the event giving rise to the Claim, 
and the time the event should have become known to the Contractor, with reasonable 
diligence on its part.

.2 If the Contractor fails to submit a Prescribed Notice in respect of a Claim within the time 
specified in clause 96.1, the Contractor will be absolutely barred from making, and will 
be deemed to have irrevocably waived any right to make, any Claim arising out of or in 
connection with the relevant event giving rise to the Claim.

.3 Each Prescribed Notice must include information sufficient for the Principal to assess the 
Claim, including the factual and legal basis, and a detailed quantification of the Claim.  
The Prescribed Notice must also include details of the effect of the event giving rise to 
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the Claim on the GMP, the Management Fee, the Preliminaries Fee and the Contractual 
Completion Date(s).

.4 If a Claim complies with clause 96.3 and the Principal agrees that the Contractor is 
entitled to a money adjustment, it must be valued in accordance with clause 71.

.5 If the Principal agrees to a Claim involving money, the Contractor may claim the agreed 
amount only by including it in a Payment Claim.

.6 If a Claim is rejected or not agreed within 20 Business Days after the Contractor has 
provided a valid Prescribed Notice, it will become an Unresolved Claim, and the 
Contractor may notify the Principal of an Issue under clause 97.1.

.7 The provisions of clauses 96.2 to 96.6 apply generally to all Claims, whether made under 
clause 96 or under another provision of the Contract, unless determination of the Claim 
is regulated by a separate procedure under any applicable legislation.

Issue resolution
97 Notification of Issue

.1 The Contractor may dispute an assessment or instruction of the Principal or the 
Principal’s Authorised Person, or seek resolution of an Unresolved Claim, by giving 
notice to the Principal of an Issue within 20 Business Days after notification of the 
assessment or instruction, or within 20 Business Days after it becomes an Unresolved 
Claim.

.2 Either party may give notice to the other of an Issue (excluding an Issue arising from an 
Unresolved Claim, but including a claim by the Principal) about the meaning or effect of 
the Contract, or about any matter connected with the Contract, within 20 Business Days 
after becoming aware of the Issue.

.3 Subject to clause 97.6, the parties must follow the Issue resolution procedures in clauses 
97 and 98 before either commences litigation or takes similar action.

.4 If notice of an Issue under clause 97.1 or 97.2 is given outside the time prescribed by 
those clauses, the party giving the notice is not entitled to claim or recover interest for the 
period before the notice was given.  This clause does not affect the absolute time bar in 
clause 84 or clause 96.2.

.5 The Principal is not liable to pay damages (whether in contract, for negligence or 
otherwise) for making an incorrect assessment or instruction.

.6 The Issue resolution procedure in clauses 97 and 98 does not prevent a party from seeking 
an urgent declaration or injunction from a court.

98 Resolution by senior executives
.1 If a party gives notice of an Issue under clause 97, the senior executives named in Contract 

Information items 7 and 11 must promptly confer to try to resolve the Issue.
.2 A party is not entitled to commence litigation or take similar action until 20 Business 

Days after giving notice of an Issue.

99 Parties to perform the Contract
.1 The parties must continue to perform their obligations under the Contract at all times, 

regardless of any Claim or Issue or the conduct of any Issue resolution procedures under 
clauses 97 to 98.

Termination
Space

100 Step-in

Right of step-in
.1 If:

.1 a Contractor Default Event occurs; 
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.2 a Contractor Termination Event occurs; or

.3 an incident occurs which poses a serious risk to the health and safety of any person 
or damage to any property of the Environment, and such incident arises in 
connection with an act or omission of the Contractor or the Contractor’s 
Personnel,

(“Step-In Event”), the Principal may elect to do any or all of the following:
.4 assume total or partial management and control of the whole or any part of the 

Works or the work in connection with the Contract;
.5 access those parts of the Site or any premises the Contractor has access or is 

entitled to occupy; and
.6 take such other steps as are necessary in the reasonable opinion of the Principal 

for it to carry out the work in connection with the Contract and minimise the effect 
of the relevant Step-In Event.

.2 The Principal must not exercise its rights under clause 100.1 on the occurrence of a 
Contractor Default Event for so long as the Contractor is complying with its obligations 
under clauses 101.2 to 101.5 in respect of that Contractor Default Event.
Notice

.3 The Principal may exercise its rights under clause 100.1 without prior notice to the 
Contractor but the Principal must, if it is reasonably practicable to do so, give prior notice 
and in any event must, as soon as practicable, provide notice to the Contractor that it is 
exercising those rights.
Consequences of the Principal exercising its rights

.4 During the exercise of the Principal’s rights under clause 100.1, the Contractor’s rights 
and obligations under this Contract are suspended to the extent necessary to permit the 
Principal to exercise those rights.

.5 Except to the extent that the Contractor’s obligations are suspended under clause 100.4, 
the exercise by the Principal of its rights under clause 100.1 will not affect any other 
obligation of the Contractor under this Contract.

.6 The exercise by the Principal of its rights under clause 100.1 (or the cessation of such 
exercise) will not affect any other right of the Principal under this Contract.
Contractor to assist Principal

.7 The Contractor must:
.1 grant such access rights as are necessary and take all action that is necessarily 

required by the Principal to assist the Principal in exercising its rights under clause 
100.1;

.2 provide sufficient resources, including Contractor’s Personnel, to assist the 
Principal in exercising its rights under clause 100.1; and

.3 not do anything to hinder, disrupt or prevent the Principal in exercising its rights 
under clause 100.1.

Limits on liability during step-in
.8 When exercising its rights under clause 100.1, the Principal must use its reasonable 

endeavours to carry out the work in connection with the Contract in a manner which is 
consistent with the Contract, but taking into account the circumstances that prompted the 
Principal to exercise those rights.

.9 Where the Principal has exercised its rights under clause 100.1 then any Loss suffered or 
incurred by the Principal in connection with the exercise by the Principal of its step-in 
rights will be a debt due and payable by the Contractor to the Principal.

.10 Subject to the express terms of this Contract, the Contractor acknowledges and agrees 
that:
.1 the Principal, when exercising its rights under clause 100.1, is not obliged to 

remedy any breach, or to overcome or mitigate any risk or risk consequences, in 
connection with which the Principal exercises its rights under clause 100.1; and
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.2 the Contractor will not be entitled to make any Claim against the Principal, arising 
in connection with the exercise by the Principal of it rights under clause 100.1 
except to the extent caused by:
.1 a breach by the Principal of the Contract;
.2 a negligent act of the Principal in the course of it exercising its rights under 

clause 100.1; or
.3 a fraudulent or reckless act or omission of the Principal in the course of it 

exercising its rights under clause 100.1.
Cessation of step-in rights

.11 The Principal may, at any time, cease to exercise its rights in accordance with this clause 
100 upon giving 5 Business Days' notice to the Contractor.

.12 The Principal must cease to exercise its rights in accordance with this clause 100 where:
.1 the Contractor Default Event or Contractor Termination Event (as the case may 

be) has been cured; and
.2 where the step-in rights are exercised in respect of the event set out in clause 

100.1100.1.3, the relevant event ceases and its consequences have been remedied.
.13 If the Principal ceases to exercise its rights under clause 100.1, the Contractor must 

immediately recommence carrying out any obligations suspended due to the exercise by 
the Principal of those rights and the Principal must, give reasonable assistance to the 
Contractor to ensure that this process of transition is effected as smoothly as possible.  
The assistance given by the Principal in respect of the process of transition will be at the 
Contractor’s expense, which amount shall be a debt due and payable by the Contractor to 
the Principal on demand.

101 Contractor Default and Termination

Principal may issue Default Notice
.1 If a Contractor Default Event occurs, the Principal may give a written notice to the 

Contractor (“Default Notice”):
.1 stating that it is a notice under this clause 101.1;
.2 specifying the nature of the Contractor Default Event; and
.3 specifying the time period by which the Principal requires the Contractor to 

remedy the Contractor Default Event (“Cure Period”).
Cure Plan

.2 If:
.1 a Default Notice has been given; and
.2 the Contractor Default Event is capable of being remedied,
the Contractor must:
.3 remedy the Contractor Default Event within the Cure Period; or
.4 if the Cure Period is more than 15 Business Days, within 5 Business Days after 

receipt of the Default Notice, prepare and submit a draft cure plan to the Principal 
describing the actions and measures which the Contractor will diligently pursue to 
remedy the Contractor Default Event and its impacts within the Cure Period 
(“Draft Cure Plan”).  The Cure Period for breaches referred to in paragraphs 1.4 
and 2 of the definition of Contractor Default Event must be more than 15 Business 
Days.

.3 Within 10 Business Days after receipt of the Draft Cure Plan, the Principal shall either:
.1 approve the Draft Cure Plan by notifying the Contractor; or
.2 reject the Draft Cure Plan by notifying the Contractor and providing reasons to 

the Contractor for its rejection.
.4 If the Principal approves a Draft Cure Plan pursuant to clause 101.3.1 (“Approved Cure 

Plan”), the Contractor shall comply with and implement the Approved Cure Plan and 
remedy the Contractor Default Event within the Cure Period.
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.5 If the Principal rejects a Draft Cure Plan pursuant to clause 101.3.2, the Contractor, in 
consultation with the Principal, shall amend the Draft Cure Plan to meet the Principal’s 
requirements and submit the amended Draft Cure Plan to the Principal for approval 
within 5 Business Days after receipt of the Principal’s notice issued under clause 101.3.2.  
Clauses 101.3, 101.4 and 101.5 will apply to the amended Draft Cure Plan.  This clause 
101.5 does not extend the Cure Period.

.6 The Principal is not obliged to give the Contractor more than one opportunity to amend a 
Draft Cure Plan.
Mitigation Plan

.7 If:
.1 a Default Notice has been given; and
.2 the Contractor Default Event is not capable of being remedied,
the Contractor shall, within 5 Business Days after receipt of the Default Notice, prepare 
and submit to the Principal a draft plan describing the actions and measures which the 
Contractor will diligently pursue to mitigate or overcome the effects of the Contractor 
Default Event and prevent the Contractor Default Event from re-occurring (“Draft 
Mitigation Plan”).

.8 Within 10 Business Days after receipt of the Draft Mitigation Plan, the Principal shall 
either:
.1 approve the Draft Mitigation Plan by notifying the Contractor; or
.2 reject the Draft Mitigation Plan by notifying the Contractor and providing reasons 

to the Contractor for its rejection.
.9 If the Principal approves a Draft Mitigation Plan pursuant to clause 101.8.1 (“Approved 

Mitigation Plan”), the Contactor shall comply with and implement the Approved 
Mitigation Plan.

.10 If the Principal rejects a Draft Mitigation Plan pursuant to clause 101.8.2, the Contractor, 
in consultation with the Principal, shall amend the Draft Mitigation Plan to meet the 
Principal’s requirements and submit the amended Draft Mitigation Plan to the Principal 
for approval within 5 Business Days after receipt of the Principal’s notice issued under 
clause  101.8.2.  Clauses 101.8, 101.9 and 101.10 will apply to the amended Draft 
Mitigation Plan.

.11 The Principal is not obliged to give the Contractor more than one opportunity to amend a 
Draft Mitigation Plan.
Termination for Contractor Termination Event

.12 If a Contractor Termination Event occurs, the Principal may, by written notice to the 
Contractor, immediately terminate the Contractor’s employment under the Contract.

.13 If the Principal terminates the Contractor’s employment under clause 101 it may, at its 
sole discretion, employ others to complete the Works and all the following will then 
apply:
.1 The Contractor must leave the Site as soon as reasonably practicable and remove 

all Temporary Work and Materials it has brought onto the Site, apart from any 
Temporary Work and Materials identified by the Principal as being necessary to 
have the Works completed.

.2 The Contractor must assign to the Principal the Contractor’s rights and benefits in 
all its contracts and agreements in connection with the Works, warranties and 
unconditional undertakings, bank guarantees, insurance bonds, other security of a 
similar nature or purpose and retention held by the Contractor, with effect from 
the date of termination of its employment under the Contract.

.3 The Contractor must consent to a novation to the Principal or its nominee of all 
Subcontracts and its other contracts concerning the Works, as required by the 
Principal.  The Principal may at any time make payments and may deduct, 
withhold or set-off any amounts to be paid under the novated contracts from 
amounts otherwise payable to the Contractor or from any Undertakings given on 
the Contractor’s behalf.
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.4 The Contractor must do everything and sign all documents necessary to give effect 
to clause 101, and it irrevocably appoints the Principal as its attorney to do this in 
its name if it fails to do so.

.5 If, on Completion, the cost to the Principal of completing the Works exceeds the 
amount that would have been paid to the Contractor to complete the Works, then 
the difference will be a debt due from the Contractor to the Principal.

.6 The Principal may make provisional assessments of the amounts payable to the 
Principal under clause 101.13.5 and may, without limiting any other right of 
recourse, demand them against the Undertakings.

.14 If the Principal terminates the Contractor’s employment under clause 101, the rights of 
the Principal will be the same as they would have been at law had the Contractor 
repudiated the Contract and the Principal had elected to treat the Contract as at an end 
and recover damages.

.15 Termination of this Contract does not affect the rights and obligations of the parties under 
the Contract which accrued prior to the date of termination.

102 Termination for Principal’s convenience
.1 The Principal may terminate the Contract, by giving notice with effect from the date stated 

in the notice, for its convenience and without the need to give reasons.
.2 The Contractor must comply with any instructions of the Principal to wind down and stop 

work.
.3 The Contractor must leave the Site by the date stated in the termination notice and remove 

all Temporary Work, Materials and other unfixed things it has brought onto the Site apart 
from Materials for which payment has been made or is due under clause 83 and any other 
items identified in the termination notice as to be retained on the Site.

.4 After termination under clause 102.1, subject to its rights under the Contract (including 
clause  86), the Principal must pay the Contractor:
.1 the amount due to the Contractor for all work carried out (as determined under 

clauses 81 and 83) to the date the termination notice takes effect, after taking into 
account previous payments and any deductions, retentions or set-offs under 
clauses 83 and 86;

.2 the cost of Materials reasonably ordered by the Contractor for the Works which 
the Contractor is legally liable to accept, but only if on payment these 
unincorporated Materials become the property of the Principal, free of any 
Encumbrance;

.3 the reasonable, direct costs incurred by the Contractor for the removal of the 
Temporary Work and other things from the Site in accordance with clause 102.3, 
but only to the extent that the Contractor complies with a strict duty to mitigate 
costs; and

.4 the costs reasonably incurred by the Contractor prior to receiving notice of 
termination in the expectation of completing the Works, where those costs have 
not been recovered through any other payment by the Principal, but only to the 
extent that the Contractor complies with a strict duty to mitigate costs.

.5 Within 10 Business Days after the date of termination under this clause 102, the Principal 
must return the Undertakings, subject to its rights under the Contract.

.6 The payments referred to in clause 102.4 are full compensation for termination under 
clause 102 and the Contractor has no Claim for damages or other entitlement, whether 
under the Contract or otherwise.

103 Termination for Principal’s default
.1 If the Principal fails to pay the Contractor any amount in accordance with the Contract 

which is not in dispute, the Contractor may give a notice requiring the Principal to remedy 
the default within 20 Business Days after receiving the notice.

.2 If the Principal fails to remedy the default, or to propose steps reasonably acceptable to 
the Contractor to do so, the Contractor may issue a notice terminating the Contract and 
clauses 102.3 to 102.6 will then apply.  The Contractor’s sole remedy for the Principal’s 
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breach will be the applicable amounts referred to in clause 102.4 and the Contractor has 
no Claim for damages or other entitlement, whether under the Contract or otherwise.

104 Termination notices
.1 Notices under clauses 101, 102 and 103 must be in writing and be delivered by hand, 

registered post or equivalent.

105 Survival
.1 Without limiting the survival of any clause by operation of law, clauses 35, 36 and 37 and 

all indemnities in the Contract survive termination.

Meanings
106 Interpretation

.1 Words in the singular include the plural, and vice versa, and words denoting any gender 
include all genders.

.2 No legal interpretation applies to the disadvantage of any party on the basis that the party 
provided the Contract Documents, or any part of them.

.3 “Including” and similar words are not words of limitation.

.4 The meaning of ‘or’ is that of the inclusive ‘or’, that is meaning one, some or all of a 
number of possibilities.

.5 The term ‘may’, when used in the context of a power, right or action exercisable by the 
Principal or the Principal’s Authorised Person, means that the Principal or the Principal’s 
Authorised Person (as the case may be) can exercise that power, right or action in its 
absolute and unfettered discretion and the Principal or the Principal’s Authorised Person 
(as applicable) has no obligation to the Contractor to do so.

.6 References to an approval, record or report means that the approval, record or report must 
be in writing unless otherwise agreed by the Principal.

.7 The word “day”, unless qualified, for example as “Working Day” or “Business Day”, has 
its common English meaning according to context, namely a period of 24 hours or a 
calendar day.

.8 Headings and notes are provided to guide the parties and form part of the Contract.

.9 A reference to the Contract is a reference to the entire Contract (including all Schedules 
and Attachments), and includes a reference to the Contract as amended, supplemented, 
varied or replaced from time to time.

.10 A reference to any of the Contractor’s Project Plans is a reference to that Contractor’s 
Project Plan as amended or updated from time to time in accordance with the Contract.

.11 A reference to any authority, utility company or other body is:
.1 if that authority, utility company or other body is reconstituted, renamed or 

replaced or if the powers or functions are transferred to another organisation, a 
reference to the reconstituted, renamed or replaced organisation or the 
organisation to which the powers or functions are transferred, as applicable; and 

.2 if that authority, utility company or other body ceases to exist, a reference to the 
organisation which serves substantially the same purposes or objectives as that 
authority, utility company or other body.

.12 A reference to any legislation or to any section or provision of it includes any amendment 
to or re-enactment of, or any statutory provision substituted for that legislation, section or 
provision.

.13 A reference to any quality standards or to any section or requirement of it includes any 
amendment to or of, that quality standard, section or requirement.

.14 Where any word or phrase is defined in the Meanings, any other part of speech or other 
grammatical form of that word or phrase has a corresponding meaning.
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107 Definitions
All defined words and phrases have initial capitals and are in italics in the GC21 General 
Conditions of Contract unless they are one of the following basic terms, which appear too 
often for italics to be used:

 Contract  Site
 Contract Information  Subcontract
 Contractor  Subcontractor
 Consultant  Supplier
 Date of Contract  work in connection with the Contract
 Principal  Works

Wherever the following words and phrases are used in this Contract with initial capitals, 
they have the special meanings set out in clause 107.
Aboriginal Participation Plan
The Aboriginal participation plan required pursuant to section 1.4 of the Preliminaries.
Acceleration Notice
A written instruction under clause 74.1, from the Principal to the Contractor, to accelerate 
progress of the Works, identified as an “Acceleration Notice”.
Aconex
Means the website www.aconex.com.au.
Actual Completion Date
The date stated in the Certificate of Completion as the date on which Completion of the 
Works was achieved.
Actual Construction Costs
All of the costs and expenses of the Contractor properly and actually paid in respect of 
the work in connection with the Contract comprising:
.1 the cost of materials, goods, equipment, tradework and other services paid to 

Subcontractors or suppliers, but excluding any Excluded Costs;
.2 amounts paid to the Consultants in accordance with their consultancy agreements, 

but does not include amounts paid by the Principal to any Novated Consultants 
before novation;

.3 amounts payable to the Contractor in respect of Self-Performed Work under clause 
47; 

.4 any excesses or deductibles paid in respect of any claims under any policies of 
insurance required to be maintained under this Contract; and

.5 valid Claims by the Contractor for the payment of additional costs in respect of 
the work in connection with the Contract which are payable to the Contractor 
under the terms of the Contract,

but which do not include costs and expenses which are included or deemed to be included 
in:
.6 the Preliminaries Fee;
.7 the Management Fee.
Approvals
Any authorisation, approval, authority, permit, licence, certificate, consent, direction, 
notice, permission, privilege or exemption, granted by the State, the Commonwealth or 
any other authority relating to the Works, the Site, the Environment, the Contract or the 
performance of the Contractor’s obligations under the Contract.
Approved Cure Plan
The cure plan approved by the Principal pursuant to clause 101.3101.3.1.
Approved Mitigation Plan
The mitigation plan approved by the Principal pursuant to clause 101.8.1.
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Approved Subcontractors
Those Subcontractors, Suppliers and Consultants set out in Contract Information item 13.
Artefacts
Any fossils, bones, artefacts, coins, articles of antiquity, structures or other remains or 
things of scientific, geological, historical, archaeological or aboriginal interest or value 
(including valuable minerals).
Arup Report
Arup Saint Georges Terrace – Building Stability Risk Assessment 22 December 2020 
Issue.
Asbestos 
Has the meaning given to “Asbestos Waste” in the Protection of the Environment 
Operations Act 1997 (NSW).
Asbestos Management Plan
The asbestos management plan submitted by the Contactor pursuant to clause  40.11.
Building Code
The Code for the Tendering and Performance of Building Work 2016 (Cth).
Building Payment Act
The Building and Construction Industry Security of Payment Act 1999 (NSW).
Business Day
Any day other than a Saturday, Sunday, public holiday in New South Wales, or 27, 28, 
29, 30 or 31 December.
Certificate of Completion
A certificate issued by the Principal’s Authorised Person under clause 88.6.
Certificate of Final Completion
A certificate issued by the Principal’s Authorised Person under clause 91.3.
Change in Control
A change in control occurs in respect of a party if, at any time, any person or party alone 
or together with any Related Body Corporate (as defined in the Corporations Act 2001 
(Cth)), ceases to or commences to, directly or indirectly have Control of that party.
Change in International COVID Requirements

Change in Statutory Requirements
Means:
.1 the enactment of any new Statutory Requirement; 
.2 the repeal, modification or re-enactment of any existing Statutory Requirement; or
.3 a change to any of the items specified in Contract Information item 16 arising from 

the requirements of any relevant authority,
that:
.4 is applicable in Australia;
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.5 comes into effect after the Date of Contract; and

.6 in respect of any new or changed Statutory Requirement that does not relate solely 
to dealing with the COVID-19 emergency:
.1 could not reasonably have been anticipated at the Date of Contract by a 

competent and experienced contractor in the position of the Contractor; and
.2 requires a change to the Works; and

.7 in respect of any new or changed Statutory Requirement that relates to planning or 
the Environment, is directly related to the Site,

but excludes:
.8 a change in Taxes or any Statutory Requirement that relates to Taxes;
.9 except as provided for in paragraph .3 of this definition, the conditions or 

requirements contained in, or associated with, any Approval that is issued or 
comes into effect after the Date of Contract; or

.10 except as provided for in paragraph .3 of this definition, a change in any Approval 
that the Contractor is required to obtain and maintain in accordance with this 
Contract.

Claim
A claimed entitlement of the Contractor under or in connection with the Contract, whether 
in tort, in equity, under any statute, or otherwise.  It includes a claimed entitlement to 
Actual Construction Costs, an extension of time, the payment of additional monies, or for 
breach of contract by the Principal.
Claimed Amount
The amount claimed by the Contractor in a Payment Claim.
Collaboration Principles
The principles contained in Schedule 32.
Completion
The stage in the execution of the work in connection with the Contract, when:
.1 the Works are fully complete with no Defects or omissions, except for minor 

Defects or omissions which:
.1 do not prevent the Works from being used for their intended purpose;
.2 the Principal’s Authorised Person has determined that the Contractor 

reasonable grounds for not rectifying; and
.3 do not cause any impediment to the safe and efficient use or occupation of 

the Works;
.2 the Contractor has provided to the Principal:

.1 a full and detailed statement setting out, on an Open Book Basis, all of the 
Actual Construction Costs incurred by the Contractor in carrying out the 
work in connection with the Contract;

.2 all Subcontractor’s warranties and any Consultant’s deeds of covenant 
required by clause 46.3;

.3 all operation and maintenance manuals, licences, access codes, as-built 
drawings or work-as-executed drawings required by the Contract or 
required for the use and maintenance of the Works;

.4 all certificates, authorisations, approvals and consents (including 
Approvals) from statutory authorities and service providers for which the 
Contractor is responsible under the Contract;

.5 those certificates required for the occupation, use and maintenance of the 
Works for which the Contractor is responsible under the Contract;

.6 a Site Audit Statement that has been prepared and certified in accordance 
with all applicable Statutory Requirements;

.7 each Consultant certificate required under clause 61.14 and a certificate 
from each Consultant responsible for producing any IFC Design 
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Documentation that the finally as-constructed Works comply with the IFC 
Design Documentation prepared by that Consultant;

.8 where the Contractor has procured any Extra Land under clause 59.1, a 
properly executed release which complies with clause 59.159.1.3.1 or a 
statement signed by the Contractor which complies with clause 
59.159.1.3.2 (as applicable); 

.9 a full electronic version of the electronic records sent via Aconex on a 
separate Solid State Hard-Disk Drive (SSD); and

.10 all other documents required by the Contract to be provided as a condition 
to Completion;

.3 the Contractor has carried out and successfully completed all Testing required by 
the Contract;

.4 the Contractor has provided all of the “work as executed” drawings as required by 
section 2.2 of the Preliminaries;

.5 the Contractor has provided all training required by the Contract;

.6 all debris, rubbish, building materials, temporary works and construction 
equipment has been removed from the Site and the Site and all Existing 
Improvements impacted by the work in connection with the Contract have been 
cleaned; and

.7 all other pre-conditions to achieving Completion set out in the Contract have been 
satisfied.

Completion Undertaking
The Undertaking required under clause 18.1, for the amount stated in Contract 
Information item 41.
Confidential Information
Any of the following:
.1 the terms of this Contract;
.2 all Data; and
.3 all other documents and information in any form whatsoever in the possession or 

knowledge of a party which:
.1 is disclosed to the other party; and
.2 is identified at the time of such disclosure as being confidential or 

proprietary (or which the other party should reasonably have considered as 
being confidential or proprietary),

whether such disclosure is made on, prior to or after the Date of Contract.
Conformance Records
Records which show conformance by the Contractor with particular requirements of the 
Contract.
Consultant
A consultant engaged by the Contractor to design parts of the Works or to provide other 
professional services.  It includes a consultant whose contract with the Principal is 
novated to the Contractor.
Consultant Novation Deed
Means the deed in the form of Schedule 33.
Contamination
.1 Any Asbestos, pollution (other than air pollution), hazardous substance, toxic 

substance, dangerous goods, hazardous waste or special waste, or any constituent 
of any such substance or hazardous or special waste in any water, soil or in the air 
including acid sulphate soils.

.2 Without limiting paragraph .1, has the meaning given to Contamination in the 
Contaminated Land Management Act 1997 (NSW).
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Contract
The agreement between the Contractor and the Principal constituted by the Contract 
Documents.
Contract Documents
The Contract Documents as defined in the Formal Instrument of Agreement or specified 
in Contract Information item 33.
Contract Information
The document described as such in the Contract Documents, which sets out information 
for the purposes of the Contract.
Contract Program
The program described in clause 34.
Contractor
The party named in Contract Information item 8, including its successors and permitted 
assignees.
Contractor Background IP
All Intellectual Property Rights owned by or licensed to the Contractor or any 
Contractor’s Personnel (including know-how and technical information) which:
.1 exists prior to the Date of Contract or is developed or acquired by the Contractor 

or the Contractor’s Personnel independently of the Contract; and
.2 is used by the Contractor or the Contractor’s Personnel in the performance of the 

work in connection with the Contract or otherwise made available to the Principal 
under or in connection with the Contract, but does not include the Project IP.

Contractor Default Event
Any of the following events or circumstances:
.1 a substantial breach of the Contract by the Contractor.  A substantial breach 

includes, but is not limited to, any of the following:
.1 suspending progress of the carrying out of the work in connection with the 

Contract in whole or part without the written agreement or instruction of 
the Principal, except for suspension under clause 76;

.2 the Contractor engaging in fraud, collusion or dishonest conduct in the 
performance of the work in connection with the Contract;

.3 failing to make payment to the Principal when such amount is due and 
payable under the Contract;

.4 a significant failure to achieve Scheduled Progress; 

.5 failing to comply with an instruction in writing or confirmed in writing by 
the Principal;

.6 failing to carry out the Works with professional skill, care and competence;

.7 failing to maintain any registration or licence required by law to carry on 
activities required under the Contract;

.8 failing to provide Undertakings or a Parent Company Guarantee as 
required under clause 18 or the Contractor Warranty Deed as required 
under clause 12;

.9 submitting a Subcontractor’s Statement or Supporting Statement that is 
incomplete or untrue in any respect;

.10 failing to comply with any provision of this Contract or any Statutory 
Requirement relating to the Environment or workplace health and safety;

.11 the Contractor assigning a right or benefit under the Contract without first 
obtaining the Principal’s written consent; 

.12 failing to effect and maintain insurance policies as required under the 
Contract; or

.13 the Contractor taking steps to materially reduce its resources on Site.
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Contractor Insolvency
Any of the following applying to the Contractor:
.1 the Contractor is insolvent;
.2 the Contractor indicates it does not have the resources to perform the Contract;
.3 an application for winding up is made which is not stayed within 14 days;
.4 a winding-up order is made;
.5 a controller, administrator, receiver, receiver and manager, provisional liquidator 

or liquidator is appointed;
.6 a mortgagee enters into possession of any property of the Contractor;
.7 notice is given of a meeting of creditors for the purposes of a deed of arrangement; 

or
.8 any actions having a similar effect are taken.
Contractor Termination Event
Any of the following events or circumstances:
.1 a Default Notice has been given under clause 101.1 and the Contractor fails to:

.1 if the Contractor Default Event is capable of being remedied:
.1 remedy the Contractor Default Event within the Cure Period;
.2 where clause 101.2101.2.4 applies, submit a Draft Cure Plan in 

accordance with clause 101.2101.2.4 or a revised Draft Cure Plan 
in accordance with clause 101.5; or

.3 comply with and implement the Approved Cure Plan, and otherwise 
diligently pursue the remediation of the Contractor Default Event; 
or

.2 if the Contractor Default Event is not capable of being remedied:
.1 submit a Draft Mitigation Plan in accordance with clause 101.7 or 

a revised Draft Mitigation Plan in accordance with clause 101.10; 
or

.2 comply with and implement the Approved Mitigation Plan;
.2 the Contractor abandoning the whole or a substantial part of the work in 

connection with the Contract;
.3 a Change in Control of the Contractor in breach of clause 11.2;
.4 Contractor Insolvency;
.5 the Contractor’s aggregate liability to the Principal equals the amount set out in 

Contract Information item 23;
.6 the Contractor’s liability to the Principal for liquidated damages equals the 

liquidated damages liability cap set out in Contract Information item 24 and the 
Contractor has not, prior to such cap being reached, notified the Principal that it 
agrees to refresh such cap and continue to pay liquidated damages up to such 
refreshed cap; or

.7 the Contractor has notified the Principal that it agrees to refresh the liquidated 
damages liability cap set out in Contract Information item 24, and the Contractor’s 
liability to the Principal for liquidated damages equals or exceeds the refreshed 
cap.

Contractor Warranty Deed
The Contractor warranty deed in the form set out in Schedule 35.

Contractor’s Authorised Person
The person appointed to act on behalf of the Contractor under clause 3, named in Contract 
Information item 9 or as subsequently notified to the Principal.
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Contractor’s Documents
Drawings, specifications, calculations and other documents and information, meeting the 
requirements of clause 61, which the Contractor must produce to design and construct the 
Works in accordance with the Contract.
Contractor’s Personnel
.1 the Contractor’s Authorised Person;
.2 any Subcontractor, Supplier or Consultant;
.3 any officer, employee, agent, contractor, consultant, nominee, licensee or advisor 

of the Contractor, the Contractor’s Authorised Person or a Subcontractor, Supplier 
or Consultant, including the Key Personnel; and

.4 any other person engaged or employed by or on behalf of the Contractor in the 
performance of the work in connection with the Contract.

Contractor’s Project Plans
The plans, systems, manuals and documents (excluding Design Documentation) set out 
in the Preliminaries which are required to be submitted by the Contractor to the Principal 
pursuant to clause 51.
Contractual Completion Date
The day stated in Contract Information item 15, by which the Contractor must achieve 
Completion of the Works, as adjusted under the Contract.
Control
Means:
.1 control as defined in section 50AA of the Corporations Act 2001 (Cth); or
.2 the power (whether legally enforceable or not) to, whether directly or indirectly:

.1 determine the management or policies of the entity;

.2 control the membership of the board or other governing body of the entity; 
or

.3 control the casting of more than one half of the maximum number of votes 
that may be cast at a general meeting of the entity,

regardless of whether the power is in writing or not, enforceable or unenforceable, 
expressed or implied, formal or informal or arises by means of trusts, agreements, 
arrangements, understandings, practices or otherwise.

Cost
Includes any costs, charges and expenses (including financing costs, those incurred in 
connection with advisers and any legal costs and expenses on a full indemnity basis).
COVID-19 Management Plan
The plan contained in Schedule 28.
COVID-19 Measures
Any Change in Statutory Requirements that relates solely to the COVID-19 emergency 
or any measures, restrictions or regulations imposed to deal with the COVID-19 
emergency.
COVID Shutdown
Means a shutdown of the whole of the Site for at least one full working day and which 
applies only to the Site and which is either 
.1 directed by a public health authority; or
.2 initiated by the Contractor with the prior approval of the Principal,
and is solely due to any of the Contractor’s Personnel recording a positive test for the 
COVID-19 virus, except where the Contractor has failed to comply with the COVID -19 
Management Plan or take any other steps that a reasonable and prudent contractor would 
take to prevent the closure or expedite the re-opening of the Site.



GC21 (Edition 2)  - General Conditions of Contract Meanings

Contract Name: Powerhouse Parramatta Project - Design and Construction Contract Revision Date: 10 September 2021
Contract No: » INSW2259 Page 88 of 112

Cultural Heritage Artefacts
The Artefacts set out in Contract Information item 44.
Cure Period
The cure period referred to in clause 101.1101.1.3.
Data
The Contractor’s Documents and all other drawings, sketches, specifications, digital 
records, computer software, data and information relating to the Contract, including the 
Design Documentation.
Date of Contract
The date stated in the Formal Instrument of Agreement.
Deed of Release
The deed of release in the form set out in Schedule 36.
Default Notice
A notice issued by the Principal pursuant to clause 101.1.
Defect
Any defect error, omission, non-compliance, failure, shrinkage, blemish in appearance or 
other fault in the Works or which affects the Works or any other failure of the Works to 
comply with the Contract.
Defects Liability Period
The period stated in Contract Information item 56, as may be extended in accordance with 
clause 90.
Defect Notice
A notice issued by the Principal under clause 67.2 or 90.1.
Design Documentation
All documents containing any engineering or designs created, or required by the Contract 
to be created, by or on behalf of the Contractor for the purposes of, or in connection with, 
the Works.
Design Review Period
The design review period stated in clause 61.16.
Document Submission Schedule
The document set out in Schedule 16.
Draft Cure Plan
The draft cure plan prepared by the Contractor pursuant to clause 101.2101.2.4.
Draft Mitigation Plan
The draft mitigation plan prepared by the Contractor pursuant to clause 101.7.
Encumbrance
A mortgage, charge, lien, title retention, trust, power or other encumbrance.

Environment
Means components of the earth, including:
.1 land, air and water, and
.2 any layer of the atmosphere, and
.3 any organic or inorganic matter and any living organism, and
.4 human-made or modified structures and areas,
and includes interacting natural ecosystems that include components referred to in 
paragraphs .1-.3 (above).
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Environmental Management Plan
The environmental management plan submitted by the Contractor pursuant to 
clause 40.5.
Environmental Statutory Requirements
Any Statutory Requirement relating to any aspect of the Environment or health or having 
as its objective the protection or enhancement of the Environment.
EPBC Act
The Environment Protection and Biodiversity Conservation Act 1999 (Cth).
Excluded Costs
Costs which are not to be claimed by or paid to the Contractor, and for which the 
Contractor is solely liable, as described in clause 77.4.
Excusable Delay Event
The following events or circumstances are Excusable Delay Events:
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Existing Improvements
All existing improvements, buildings, structures, services; Utilities, carparks, loading 
bays, roadways, pedestrian ways or other facilities associated with the above situated 
within, about, under or in the vicinity of the Site or its surrounds and includes any part of 
the Works comprising a Separable Portion from the time it reaches Completion and is 
handed over to the Principal under the Contract.
Extra Land
Has the meaning given in clause 59.
Fault
Any error, ambiguity, inconsistency or discrepancy.
Final Actual Cost (FAC)
The total of the Actual Construction Costs and the Preliminaries Fee and the 
Management Fee payable to the Contractor under this Contract.
Final Completion
That stage in the execution of the work in connection with the Contract when the Defects 
Liability Period has expired and the Contractor has rectified all Defects that arose during 
the Defects Liability Period.
Final Payment Claim
A Payment Claim given by the Contractor to the Principal under clause 84.1.
Final Payment Schedule
A Payment Schedule given by the Principal to the Contractor under clause 84.2.
Fit for Purpose
Means fit for its intended purposes, functions and uses specified in, or which can 
reasonably be ascertained from, the GC 21 General Conditions of Contract, the Project 
Brief and the Preliminary Design and otherwise meets the requirements set out in or 
which can be reasonably inferred from the Contract.
Force Majeure Event
Only the following events or circumstances:
.1 earthquake, fire, natural disaster (excluding flood), lightning, landslide, explosion 

or sudden and accidental chemical or biological pollution;
.2 a cyclone (provided it has been named by the Bureau of Meteorology);
.3 war, invasion, act of foreign enemies, hostilities, (whether war be declared or not), 

act of terrorism, act of public enemies, sabotage, malicious damage, civil war, 
rebellion, revolution, insurrection or military or usurped power, martial law or 
confiscation by order of any Government or public authority; 

.4 ionising radiations or contamination by radioactivity from any nuclear fuel or from 
any nuclear waste from the combustion of nuclear fuel not caused by the 
Contractor or any of its Subcontractors, Consultants or Suppliers; or

.5 strikes, industrial disputes or Industrial Action on a national or state-wide basis,
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provided such event or circumstance:
.6 is beyond the reasonable control of the affected party;
.7 is not caused or contributed to by a breach of the Contract, or a negligent or 

unlawful act or omission of, the affected party or its respective contractors, 
consultants, employees, directors or agents;

.8 causes or results in default, or delay in the performance, by the affected party of 
any of its obligations under the Contract; and

.9 could not reasonably have been expected to be prevented, avoided or overcome by 
the affected party exercising a standard of care and diligence consistent with that 
of a prudent and competent person in the circumstances.

Formal Instrument of Agreement
The document entitled “Formal Instrument of Agreement” between the parties to which 
these GC21 General Conditions of Contract are attached.
Guaranteed Maximum Price (GMP)
The amount stated in Contract Information item 47, being the maximum amount to be 
paid by the Principal for the performance of all work in connection with the Contract, as 
adjusted in accordance with the Contract.
Guarantor
The entity identified at Contract Information item 14.
IFC Design Documentation
The Design Documentation to be completed by the Contractor and used for the 
construction of the Works to be produced through the process more particularly described 
in clause 61 and the Document Submission Schedule.
Indemnified Parties
Infrastructure New South Wales and MAAS.
Industrial Action
Industrial action of any description including but not limited to:
.1 a ban, limitation or restriction on the performance of work, the acceptance or 

offering for work or attendance at work; or
.2 any interference with contractual relations, picketing, secondary boycott, 

blockade, embargo or intimidation relating to the Works,
but only to the extent that it is not caused or contributed to by the conduct of the 
Contractor or the Contractor’s Personnel or of any person employed or engaged by the 
Contractor or the Contractor’s Personnel.
Information Documents
Any information, data or document which is:
.1 listed or referred to in Schedule 38;
.2 issued or made available by, or on behalf of, the Principal or the New South Wales 

Government to the Contractor in connection with the Call for Expressions of 
Interest for the Works (“Call for EOI”), the Request for Tender for the Works 
(“RFT”), or the Works (including, without limitation, anything issued or made 
available through INSW's website or a data room) and which at the time of issue 
(or being made available) is expressly classified or stated to be an 'Information 
Document';

.3 issued or made available by, or on behalf of, the Principal or the New South Wales 
Government to the Contractor in connection with the Call for EOI, the RFT or the 
Works (including, without limitation, anything issued or made available through 
INSW's website or a data room), but which is not intended to form part of the Call 
for EOI or the RFT (as applicable), regardless of whether or not it is expressly 
classified or stated to be an 'Information Document'; or

.4 referred to or incorporated by reference in an Information Document, 
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whether issued or made available on, before or after the Date of Contract, other than any 
document which the Principal is obliged by the terms of the Contract to provide to the 
Contractor and the Contractor is expressly obliged by the terms of the Contract to rely on.
Intellectual Property Rights
Any copyright, patent right, registered design or other protected right.
Issue
Any issue, dispute or difference raised by either party arising out of or in any way 
connected with the Contract, the work in connection with the Contract or the Works and 
includes an Unresolved Claim.
Key Equipment 
The equipment identified as such in Item 57 of the Contract Information.
Key Off-Site Area 
The areas where Key Equipment is being manufactured, each as identified in Item 58 of 
the Contract Information.
Key Personnel
The key personnel named in Contract Information item 12 and any replacement person 
appointed by the Contractor pursuant to clause 48.
Loss
Loss means all damage, loss, liability and Cost of whatever nature or description.
MAAS
The Museum of Applied Arts and Science.
Major Flood
A flood that affects the Site at a level at or above RL4.1.
Management Fee 
Means the lump sum amount specified in Contract Information item 48, as adjusted in 
accordance with the Contract, which represents the Contractor’s margin for performing 
the work in connection with the Contract.
Management Fee Percentage

Materials
Includes materials, plant, equipment and other goods.
Migrating Contamination
Means Contamination which migrates into, onto or under the Site from outside the Site 
after the Date of Contract but excluding Contamination:
.1 the migration of which was caused by the Contractor or the Contractor’s 

Personnel (including as a result of the Contractor’s failure to comply with its 
obligations under the Contract);

.2 the migration of which could have been prevented or minimised by the Contractor 
by the implementation of measures that would have been taken by a competent 
and experienced contractor in the position of the Contractor to prevent or minimise 
such migration; or

.3 that existed in, on or under the Site at the Date of Contract, whether or not that 
Contamination originally migrated from outside the Site.

NSW Government Policy and Guidelines
Means the policies and guidelines specified in clause 24.1.
Novated Consultants
Means the Principal’s consultants identified as novated consultants in Contract 
Information item 40.
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Novation Deed
A novation deed in the form set out in Schedule 5.
Objectives
The objectives contained in Schedule 31.
Open Book Basis
Means pricing, costing and all other relevant information to enable an assessment of 
actual costs and profit margins in a clear, transparent and fully auditable manner.  
Parent Company Guarantee
The guarantee provided on behalf of the Contractor pursuant to clause 18.19.
Parent Company Guarantee Replacement Event
Any of the following:
.1 the Guarantor is insolvent; 
.2 the Guarantor suffers a drop in its long term credit rating; or
.3 the Parent Company Guarantee becomes invalid or unenforceable.
Payment Claim
A claim for payment made by the Contractor to the Principal under clauses 81 or 84.
Payment Schedule
A schedule containing the Principal’s assessment of a Payment Claim and stating the 
amount the Principal proposes to pay, as referred to in clauses 83 and 84.
Personal Information
Personal Information as defined in the Privacy and Personal Information Protection Act 
1998 (NSW) and the Health Records and Information Privacy Act 2002 (NSW).
Post-Completion Undertaking
The Undertaking required under clause 18.1, for the percentage of the GMP (at the Date 
of Contract) stated in Contract Information item 42.
PPSA
The Personal Property Securities Act 2011 (Cth).
Pre-Agreed Variations
Any of the Variations set out in Schedule 10.
Preferred Subcontractor
A Subcontractor, Supplier or Consultant listed in Contract Information item 38 for a 
specified trade or area of work.
Preliminaries
The document contained in Schedule 39.
Preliminaries Fee 
Means the lump sum amount specified in Contract Information item 49, as adjusted in 
accordance with the Contract, which represents the Contractor’s sole compensation for 
the items and services set out in section 10 of the Preliminaries.
Preliminary Design
The Preliminary Design provided set out in Schedule 14.
Principal
The entity named in Contract Information item 4, including its successors and assignees.
Principal’s Authorised Person
The person appointed to act on behalf of the Principal under clause 3, named in Contract 
Information item 5 or as subsequently notified to the Contractor.
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Principal’s Documents
The drawings, specifications and other documents provided to the Contractor and 
containing the Principal's requirements in respect of the Works.
Privacy Act
The Privacy and Personal Information Protection Act 1998 (NSW) and the Health 
Records and Information Privacy Act 2002 (NSW).
Project Brief
The Project Brief for the Works set out in Schedule 13.
Project IP
All Intellectual Property Rights created or coming into existence as a result of, for the 
purpose of or in connection with the performance of the work in connection with the 
Contract by the Contractor or the Contractor’s Personnel and its other obligations under 
the Contract.
Provisional Sum
A sum included in the GMP and identified as a provisional, monetary, prime cost, 
contingency or other such sum or allowance for the work specified in the Contract against 
that sum.
Quality Management Plan
The plan set out in Schedule 20.
RCTI
Means the tax invoice referred to in clause 80.
Records
Means the records referred to in clause 7.11.
Related Body Corporate
Has the meaning given in section 50 of the Corporations Act 2001 (Cth).
Remediation Action Plan
The remediation action plan set out in Schedule 30.
Required Approval Modification
The modifications described as such in Schedule 8.
Required Rating 
A credit rating of at least A- by Standard & Poor’s (Australia) Pty Limited or A3 from 
Moody’s Investors Services, Inc, or, if no rating is provided by Standard & Poor’s 
(Australia) Pty Limited or Moody’s Investors Services, Inc, an equivalent credit rating 
issued by another generally recognised international credit rating agency.
Scheduled Amount
The amount of payment (if any) stated in a Payment Schedule, that the Principal proposes 
to make in relation to a Payment Claim, as referred to in clause 83.183.1.2.
Scheduled Progress
The rate of progress consistent with carrying out the work required by the Contract 
expeditiously and without undue delay, so that the Works will be completed by the 
Contractual Completion Date.
Scheme
The Australian Government Building and Construction WHS Accreditation Scheme.
Self-Performed Work
The work described in clause 47.
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Separable Portion
Each of the portions of the Works set out in Schedule 7 and any other portion of the Works 
directed by the Principal’s Authorised Person to be a separable portion pursuant to clause 
9.2.
Separate Contractor
.1 A contractor engaged by the Principal or MAAS (other than the Contractor or the 

Contractor’s Personnel) to carry out work on the Site.  It includes a contractor that 
is engaged at the Date of Contract and any contractor engaged after the Date of 
Contract.

.2 A contractor (other than the Contractor or the Contractor’s Personnel) that is 
engaged by a third party is performing work in the vicinity of, but not on, the Site.

Share of Savings 
The amount calculated in accordance with clause 79.4. 
Site
The land to be made available by the Principal to the Contractor for the purpose of 
executing the work in connection with the Contract, as described in Contract Information 
item 2.
Site Access Conditions
The Site access conditions set out in Part C of Schedule 17.
Site Access Date
The dates for access to the Site set out in Part B of Schedule 17.
Site Audit Statement
A site audit statement as defined in the Contaminated Land Management Act 1997 
(NSW), which certifies that the Site is suitable for use as a museum.
Site Conditions
Any physical conditions of the Site (including sub-surface conditions, but excluding 
weather conditions or physical conditions which are a consequence of weather 
conditions) encountered in carrying out work in connection with the Contract.
Site Infrastructure
Any infrastructure or services existing on the Site.
Stakeholder Management and Community Engagement Plan
The stakeholder management and community engagement plan set out in Schedule 23.
Statutory Requirements
The laws relating to the Works or the Site, or the lawful requirements of any authority or 
provider of services having jurisdiction over the Works, the Site, the environment or the 
Contract, or anyone or anything connected with the Works or the Site or the Contract, 
including any Approvals.
Step-In Event
A Step-In Event as defined in clause 100.1.
Subcontract
An agreement between the Contractor and a Subcontractor or a Supplier.
Subcontractor
An entity (including one engaged in accordance with clause 44.4) engaged by the 
Contractor to carry out part of the Works or the Temporary Work, or both, other than a 
Consultant or a Supplier.
Subcontractor’s Statement
The form prepared for the purpose of section 175B of the Workers Compensation Act 
1987 (NSW), Schedule 2, Part 5 of the Payroll Tax Act 2007 (NSW) and section 127 of 
the Industrial Relation Act 1996 (NSW) as set out in Part 1 of Schedule 6.
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Supplier
An entity engaged by the Contractor to supply Materials in connection with the Works.
Supporting Statement
The form prepared for the purpose of section 13 of the Building and Construction Industry 
Security of Payment Act 1999 (NSW) as set out in Part 2 of Schedule 6.
Taxes
Taxes means taxes, levies, imposts, charges and duties (including customs duties and 
stamp and transaction duties) paid, payable or assessed as being payable by any authority 
together with any fines, penalties and interest in connection with them.
Temporary Work
Temporary structures, amenities, physical services and other work, including Materials, 
plant and equipment used to carry out the Works but not forming part of the Works.
Test
Examine, inspect, measure, prove and trial, including uncovering any part covered up, if 
necessary; Testing and other derivatives of Test have a corresponding meaning.
Third Party Agreements
Each of the agreements included in Schedule 40.   
Unanticipated Contamination

Undercroft Slab
Means the Undercroft (Terrace – Lower Ground level) slab on grade depicted in Section 
F.2.1 “Undercroft” in the Project Brief and ARUP Drawing: PP-ARP-DRG-S-300002 
“Terrace – LG Level General Arrangement” forming part of the Preliminary Design.
Undertaking
An unconditional undertaking to pay on demand, in the relevant form of Schedule 2 
(Undertaking).
Undertaking Replacement Event 
In respect of any Undertaking issued under the Contract:
.1 the providing financial institution becomes insolvent;
.2 the providing insurance company suffers a drop in its long term credit rate to less 

than the Required Rating; or
.3 the Undertaking becomes invalid or unenforceable.
Uninsurable Force Majeure Event
A Force Majeure Event in respect of which insurance is not available in the recognised 
international insurance market in respect of that risk generally at the time that such 
insurance ought to be obtained by a reasonable and prudent contractor provided that the 
uninsurability is not caused or contributed to (directly or indirectly) by any act, default or 
omission of the Contractor or its Personnel (whether negligent or otherwise) or the breach 
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of any Statutory Requirement by the Contractor or its Personnel or as a result of the claims 

history of the Contractor under any policy of insurance. 

Unresolved Claim 

A Claim rejected or not agreed under clause 96.6. 

Utilities  

Includes any service, utility, facility or item of infrastructure for the provision of water, 

electricity, gas, ethane, fuel, telephone, drainage (including pipe, open or subsoil drains), 

sewerage, industrial waste disposal, lighting, CCTV and electronic communications 

service. 

Value Completed 

The value of work (including design work) carried out by the Contractor and included in 

a Payment Claim, as referred to in Schedule 3 (Payment Claim Worksheet). 

Variation 

Any:  

.1 change to the Works including additions, increases, omissions and reductions to 

and from the Works, but not including such changes in respect of the development 

by the Contractor of the design for the Works (including development of the IFC 

Design Documentation, shop drawings and other Contractor’s Documents) in 

accordance with the requirements of the Contract;  

.2 upgrade to or replacement of any Utilities which the Contractor is directed to 

perform by Endeavour Energy and Sydney Water in relation to Utilities owned by 

them consequent upon the performance by the Contractor of the works described 

in Part D of Appendix F.7 of the Project Brief; or 

.3 changes to the stormwater design as described in Part D of Appendix F.7 of the 

Project Brief provided such change is limited to: 

.1 a change in pipe, pit or inlet sizing to that set out in the Preliminary Design 

to meet the requirements of a relevant authority; 

.2 the  introduction of detention or water quality devices to those set out in the 

Preliminary Design to meet the requirements of a relevant authority; or 

.3 the relocation of a connection point between the Works and an existing 

Utility as a result of a direction or requirement of a relevant authority; or 

.4 augmentation or relocation of existing Utilities necessary for the performance of 

the Works but only to the extent such augmentation or relocation is required by a 

relevant authority and is not set out in the Project Brief or Preliminary Design. 

Variation Order 

A Variation Order as described in clause 69.1. 

Variation Proposal 

A Variation Proposal as described in clause 69.6. 

Variation Request 

A Variation Request as described in clause 69.5. 

WHS Legislation 

The Work Health and Safety Act 2011 (NSW), the WHS Regulation and the Work Health 

and Safety Act 2011 (Cth). 

WHS Plan 

The workplace health and safety plan submitted by the Contractor pursuant to clause 26.4 

and set out in Schedule 22. 

WHS Regulation (2017) 

The Work Health and Safety Regulation 2017 (NSW). 
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work in connection with the Contract
All the Materials to be supplied and the whole of the work and services to be performed 
by the Contractor pursuant to the Contract to design, engineer, procure, supply, construct, 
install, test, commission and hand over the Works in accordance with the Contract and 
includes:
.1 all work stated in the Project Brief and the Preliminaries;
.2 all work that is not specifically mentioned in the Contract but can be reasonably 

inferred by an experienced and competent contractor as being required for the 
proper performance of the Works as if such works were expressly stipulated in the 
Contract; and

.3 the work associated with any Variation.
Workplace Relations Management Plan
The plan set out in Schedule 19.
Works
The physical works to be designed, constructed and handed over to the Principal on 
Completion by the Contractor, including all work and items of the types referred to in 
clause 10.1 and Variations, but excluding Temporary Work.  The term applies to the 
Works as a whole and also to any part of the Works unless the context requires otherwise.  
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Contract Information
The Contract Information is part of the Contract.  Words and phrases are defined in clause 
107.

Contract
Item

1 Contract name

The Contract name is: Powerhouse Parramatta Project

The Contract number is: INSW2259

2 Site
Defined in clause 107

The Site is: The land shown in the plan set out in 
Part A of Schedule 17.

3 Description of the Works
Mentioned in clause 10 

The Works are: As described in the Project Brief and 
the Preliminary Design

Principal’s details
4 Principal

Defined in clause 107

The Principal is: Infrastructure NSW

5 Principal’s Authorised Person
Mentioned in clause 3

The Principal’s Authorised Person 
is:

6 Notices to the Principal
Mentioned in clause 14

Notices must go to the Principal’s Authorised Person named above, at the address or 
number shown here.

Office address:
(for delivery by hand)

Level 27, 201 Kent Street, Sydney, NSW 
2000

Postal address:
(for delivery by post)

Level 27, 201 Kent Street, Sydney, NSW 
2000

e-mail address:
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7 Principal’s Senior executive
Mentioned in clauses 97 & 98

The Principal’s senior executive is:

Office address:
(for delivery by hand)

Level 27, 201 Kent Street, Sydney, 
NSW 2000

Postal address:
(for delivery by post)

Level 27, 201 Kent Street, Sydney, 
NSW 2000

e-mail address:

Contractor’s details
8 Contractor

The Contractor is: Lendlease Building Pty Limited

9 Contractor’s Authorised Person
Mentioned in clause 3

The Contractor’s Authorised 
Person is:

10 Notices to the Contractor
Mentioned in clause 14

Notices must go to the Contractor’s Authorised Person named above, at the address or 
number shown here.

Office address:
(for delivery by hand)

Level 14, Tower Three, International 
Towers Sydney, Exchange Place, 300 
Barangaroo Avenue, Barangaroo NSW 
2000

Postal address:
(for delivery by post)

Level 14, Tower Three, International 
Towers Sydney, Exchange Place, 300 
Barangaroo Avenue, Barangaroo NSW 
2000

e-mail address:

11 Contractor’s senior executive
Mentioned in clause 98

The Contractor’s senior executive 
is:

Office address:
(for delivery by hand)

Level 14, Tower Three, International 
Towers Sydney, Exchange Place, 300 
Barangaroo Avenue, Barangaroo NSW 
2000

Postal address:
(for delivery by post)

Level 14, Tower Three, International 
Towers Sydney, Exchange Place, 300 
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Barangaroo Avenue, Barangaroo NSW 
2000

e-mail address:

12 Key Personnel

The Contractor’s Key Personnel are:
Name Position

13 Approved Subcontractors

The Approved Subcontractors are:
Name Scope of Works

14 Guarantor
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The Guarantor is: Lendlease Building Australia Holdings Pty 
Ltd (ABN: 50 007 520 381) 

Dates and times
15 Time for Completion

The Contractual Completion Date 
is:

Statutory and Government requirements
16 Fees, charges and approvals

Mentioned in clause 19
Approvals that have been obtained 
or will be obtained, and fees and 
charges that have been paid or will 
be paid, by the Principal are:

Those items attributed to the Principal 
in the matrix included in Schedule 8

17 Conditions of Approvals
Mentioned in clause 19

Conditions of Approvals that will 
be discharged by the Principal are:

Those items attributed to the Principal 
in the matrix included in Schedule 8

18 Not used

19 Compliance with NSW Government guidelines

A - Work Health and Safety (WHS)
Mentioned in clauses 24 & 26

Is the Contractor required to 
implement a Corporate WHS 
Management System acceptable to 
the Principal?  (Yes/No)

Yes

Is the Contractor required to submit 
a WHS Plan in accordance with the 
WHS Regulation 2017?  (Yes/No)

Yes

If required, the WHS Plan must be 
provided:

By the date for submission set out in 
the Document Submission Schedule.
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B - Workplace Relations
Mentioned in clause 24

Is the Contractor required to submit 
a Workplace Relations Management 
Plan?  (Yes/No)

Yes

If required, the Workplace Relations 
Management Plan must be 
provided:

By the date for submission set out in 
the Document Submission Schedule.

C - Quality Management
Mentioned in clause 24

Is the Contractor required to 
implement a certified Quality 
Management System?  (Yes/No)

Yes

Is the Contractor required to submit 
a Quality Management Plan?  
(Yes/No)

Yes

If required, the Quality 
Management Plan must be 
provided:

By the date for submission set out in 
the Document Submission Schedule.

D - Environmental Management
Mentioned in clause 24

Is the Contractor required to 
implement an accredited 
Environmental Management 
System?  (Yes/No)

Yes

Is the Contractor required to submit 
an Environmental Management 
Plan?  (Yes/No)

Yes

If required, the Environmental 
Management Plan must be 
provided:

By the date for submission set out in 
the Document Submission Schedule.

E - Training Management
Mentioned in clause 24

Is the Contractor required to meet 
and report on commitments for 
engaging apprentices and trainees 
for the Contract work?  (Yes/No)

Yes

F - Aboriginal Participation
Mentioned in clause 24

The Aboriginal Participation 
Project Category is:

Category 3
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An Aboriginal Participation Plan 
must be provided:

Within 60 days after the Date of 
Contract.

An Aboriginal Participation 
Report must be provided:

When the Contract is 90% complete.

Is the Contractor required to submit 
copies of the Aboriginal 
Participation Plan and the 
Aboriginal Participation Report to 
the NSW Procurement Board?  
(Yes/No)

Yes

20 Code Requirements 

A – National Construction Code 2019
Mentioned in clause 20.4

Is the Contractor required to comply 
with National Construction Code 
2019?

Yes

B - Australian Government Building and Construction WHS 
Accreditation Scheme

Mentioned in clause 28

Is the Contractor required to 
maintain accreditation under the 
Scheme?

Yes

21 Principal contractor
Mentioned in clause 27

Is the Contractor appointed as 
principal contractor? (Yes/No)

Yes

22 Working hours and working days
Mentioned in clause 29

Working hours and working days 
are:

Liability
23 Limitation of liability

Mentioned in 92.1
Subject to clause 92.2, the limit of 
the Contractor’s liability to the 
Principal in respect of any one 
occurrence in connection with loss 
or liability other than personal 
injury or death is:

24 Cap on liquidated damages
Mentioned in clause 73.13
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The Contractor’s liability for 
liquidated damages is limited to:

Insurance
25 Works insurance

Mentioned in clause 42.2

The party responsible for effecting 
Works insurance is:

Principal

Minimum cover is:

Additional cover required:

Named Insureds: Principal and the Contractor

Period of cover is: until the expiry of the Defects Liability 
Period.

Maximum deductible is Not applicable

26 Public liability insurance
Mentioned in clause 42.2

The party responsible for effecting 
public liability insurance is:

Principal 

Minimum cover is:

Named Insureds
Period of cover is:

Maximum deductible is: Not applicable

27 Workers compensation insurance
Mentioned in clause 42.3

Minimum cover is: As required by law.
Extension To be extended to cover the Principal’s 

statutory liability to such workers, 
where permitted by law.
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Period of cover is: until the expiry of the Defects Liability 
Period.

28 Professional indemnity insurance
Mentioned in clause 42.342.3.2

Is a professional indemnity 
insurance policy to be held by the 
Contractor? (Yes/No)

Yes

Required amount of cover is:

Indemnity to Principal

Period of cover is: until the date that is 7 years after the 
Actual Completion Date.

Maximum deductible Not applicable

29 Marine liability insurance
Mentioned in clause 42.342.3.3

Minimum cover is:
Period of cover is:

Maximum deductible Not applicable

30 Construction Equipment insurance
Mentioned in clause 42.342.3.4

Insured Property All construction equipment
Minimum cover is:

Period of cover is: until the expiry of the Defects Liability 
Period.

Maximum deductible Not applicable

31 Motor Vehicle insurance
Mentioned in clause 42.342.3.5

Minimum cover for third party 
bodily injury or damage to property 
is:
Minimum cover for compulsory 
third party:

As required by law

Period of cover is: until the expiry of the Defects Liability 
Period.

Maximum deductible Not applicable
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32 Asbestos liability insurance
Mentioned in clause 42.342.3.6

Minimum cover is:
Period of cover is: until the expiry of the Defects Liability 

Period.
Maximum deductible Not applicable

Contract Documents
33 Other Contract Documents

Mentioned in definition of Contract Documents

Other Contract Documents (not 
listed in the Formal Instrument of 
Agreement) are:

NIL

Principal’s Documents
34 Copies of Principal’s Documents

Mentioned in clause 63

The number of copies of the 
Principal’s Documents to be 
provided to the Contractor is:

1 electronic copy.

Contractor’s Documents
35 Copies of Contractor’s Documents

Mentioned in definition of Contractor’s Documents

The number of copies of the 
Contractor’s Documents to be 
provided to the Principal is:

1 Hard Copy, 1 soft copy (PDF or 
native format as otherwise required by 
contract)

Subcontract work
36 Inclusion of consistent requirements in Subcontracts

Mentioned in clause 43.4
The Subcontract value requiring 
inclusion of the provisions set out 
in Schedule 9 (Subcontract 
requirements) is:
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37 Payment period for Subcontracts
Mentioned in clause 43.443.4.2

The maximum period before 
payment, for Subcontracts less than 
the value stated in Contract 
Information item 36, is:

30 Business Days.

38 Preferred Subcontractors
Mentioned in clause 44.5

The Preferred Subcontractors 
referred to in clause 44 are:

Concrete – Waterglass Finish 
Applicator: Waterstone

39 Subcontractor’s warranty
Mentioned in clause 45.1

Trades or areas of work requiring a 
Subcontractor’s warranty are:

All of the Preferred Subcontractors 
listed in item 38 and any other 
Subcontractor whose scope of work 
exceeds 

40 Novated Consultants

Consultants of the Principal or 
MAAS who will be novated to the 
Contractor 

Moreau Kusunoki Genton 
McGregor Coxall 
DEP Engineering 
L’Observatoire International 
ARUP (Structures, Civil (including 
Flooding), Façade and Fire Safety)

Undertakings
41 Completion Undertaking

Mentioned in clause 18.1

The amount of the Completion 
Undertaking is:

42 Post-Completion Undertaking
Mentioned in clause 18.1

The Amount of Post-Completion 
Undertaking is:

43 Return of Post-Completion Undertaking
Mentioned in clause 18.17
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The period at the end of which the 
Post-Completion Undertaking must 
be returned is:

Within 10 Business Days after the 
issue of a Final Completion Certificate

Cultural Heritage Artefacts

44 Cultural Heritage Artefacts
Mentioned in clause 73.1.3

The Cultural Heritage Artefacts 
are:

The discovery of the following 
Artefacts on or under the Site:
 European cultural heritage
 Indigenous cultural heritage.

Design and documentation
45 Not used

Not used
46 Not used

Payments
47 GMP 

The GMP at the Date of Contract 
is:

48 Management Fee 

Management Fee is:

49 Preliminaries Fee

Preliminaries Fee is:

50  Provisional Sums
Mentioned in clause 78

Provisional Sum items referred to 
in clause 78 and the time by which 
they must be instructed are:
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51 Provisional Sum margin
Mentioned in clause 78

The Provisional Sum margin 
includes profit and off site 
overheads:

Yes

The Provisional Sum margin is:
The Management Fee Percentage

52 Date for Payment claims
Mentioned in clause 81.1

The date in the month for making 
Payment Claims is:

The last Business Day prior to the end 
of each calendar month.

53 Interest on late payments
Mentioned in clause 85

The rate of interest per annum is:
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Delay costs and liquidated damages 
54 Delay costs

Mentioned in clauses 53 and 73
A1 - Delay costs for delay in access to the Site
The rate in item 54A1 applies only if the Principal fails to give initial access to the Site 
as required by clause 53.1.

The rate per day for delay costs due 
to the Principal’s failure to give the 
Contractor initial access to the Site 
in accordance with clause 53.1 is:

A2 - Delay costs for delay other than in access to the Site
The rate or rates in item 54A2 apply when the rate in item 54A1 is not applicable, in 
accordance with clause 73.

The rate per day for delay costs 
payable when Completion of the 
whole of the Works is delayed is:
The rate per day for delay costs 
payable when Completion of the 
whole of the Works is delayed due 
to a Major Flood or a COVID 
Shutdown is

A3 - Delay costs for delays due to COVID Shutdowns and Major 
Floods
The rate or rates in item 54A3 apply when the Contractual Completion Date is extended 
due to a delay caused by a COVID Shutdown or a Major Flood, in accordance with clause 
73 and are capped at a maximum of 20 days delay.

The rate per day for delay costs 
payable when Completion of the 
whole of the Works is delayed due 
to a Major Flood or a COVID 
Shutdown is

55 Liquidated damages
Mentioned in clauses 73.8 and 73.9

Do liquidated damages apply to 
this Contract?  (Yes/No)

Yes

The rate per day for liquidated 
damages for the whole of the 
Works is:
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Defects Liability
56 Defects Liability Period

The Defects Liability Period is: The period commencing on the Actual 
Completion Date and, subject to any 
extension in accordance with clause 90, 
expiring on the date that is 
after the Actual Completion Date for 
the whole of the Works.

COVID-19 Measures
57 Key Equipment

The Key Equipment is:

58 Key Off-Site Areas

The Key Off-Site Areas are:
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	(c) To the extent that clauses 2.2(a) or 2.2(b) do not resolve the ambiguity, inconsistency or discrepancy, the Principal shall direct the Contractor as to the interpretation to be followed.  The Principal’s direction pursuant to this clause 2.2(c) must not be inconsistent with the order of precedence set out in clauses 2.2(a) or 2.2(b) (as applicable).

	2.3 Notice of Ambiguities
	(a) The Contractor acknowledges and warrants that it has reviewed and understood the Contract Documents and it is satisfied that there is no ambiguity, inconsistency or discrepancy in or between the Contract Documents.
	(b) If the Contractor discovers any ambiguity, inconsistency or discrepancy in or between the Contract Documents, the Contractor must immediately notify the Principal of the ambiguity, inconsistency or discrepancy.


	2 Contract Documents
	2.4 Compliance with Directions
	(a) must comply with any direction issued by the Principal pursuant to clause 2.2(c); and
	(b) shall not be entitled to any Claim arising out of or in connection with the resolution of any ambiguity, inconsistency or discrepancy pursuant to clauses 2.2(a), 2.2(b) or 2.2(c).


	3 General
	3.1 Cost
	(a) The parties agree to pay their own legal and other Costs in connection with the preparation, execution and completion of the Contract and other related documentation except for stamp duty.
	(b) The Contractor must:

	3.2 Entire Agreement
	(a) This Contract constitutes the entire agreement of the parties about its subject matter and supersedes all previous agreements, understandings and negotiations in respect of that subject matter.
	(b) The parties agree that any pre-contractual representations and warranties, whether made orally or in writing, are of no effect, with the result that neither party is entitled to found any claim to damages in reliance upon any pre-contractual representations and warranties.

	3.3 Amendment
	3.4 Independent Contractor
	3.5 Non-Waiver
	(a) Subject to clause€3.5(b), no relaxation, forbearance, delay or indulgence by either party in enforcing any of the terms and conditions of the Contract or the granting of time by either party to the other prejudices, affects or restricts the rights of that party under the Contract, nor does any waiver by either party of any breach of the Contract operate as a waiver of any subsequent or continuing breach of the Contract.


	3 General
	3.5 Non-Waiver
	(b) Any waiver of a party’s rights, powers or remedies under the Contract must be in writing, dated and signed by an authorised representative of the party granting such waiver, and must specify the right and the extent to which it is being waived.

	3.6 Discretion in exercising rights
	3.7 Partial exercising of rights
	3.8 Indemnities and reimbursement obligations
	(a) is a continuing obligation;
	(b) is independent of any other obligations under this document; and
	(c) continues after this document, or any obligation arising under it, ends.

	3.9 Conflicts of Interests
	(a) The Contractor warrants that, to the best of its knowledge having made diligent enquiries, no conflict of interest exists in the performance of its obligations and the Principal’s best interests.
	(b) The Contractor must use reasonable endeavours to prevent any actions or conditions which may conflict with the Principal’s best interests.  In the event that such a conflict arises, the Contractor shall immediately notify the Principal and takes such steps as the Principal reasonably requires to resolve or otherwise deal with the conflict.

	3.10 Counterparts
	3.11 Further Assurances
	(a) to bind the Contractor and any other person intended to be bound under the Contract; or
	(b) to show that the Contractor is complying with the Contract.


	3 General
	3.12 Severance
	3.13 Survival
	(a) The following clauses survive expiry or termination of this Contract and are enforceable at any time, together with any provisions or obligations which are expressed to or by their nature, survive expiry or termination of the Contract:
	(b) The provisions of the Contract survive expiry or termination of the Contract to the extent necessary to give effect to clause 3.13(a).

	3.14 Electronic Execution
	(a) The parties acknowledge and agree that:
	(b) A person whose signature appears in this document (when affixed electronically) acknowledges that it is their signature and that that relevant signatory affixed (or expressly authorised the affixing of) their signature to this document in order for that relevant party to execute this document.
	(c) This document may be executed in any number of counterparts, each of which:
	(d) Without limiting the foregoing, if the signatures of, or on behalf of, one party are on more than one copy of this document, this shall be taken to be the same as, and have the same effect as, if all of those signatures were on the same counterpart of this document and the parties acknowledge that each such copy executed by a company registered under the Corporations Act 2001 (Cth) will have been executed in a manner consistent with section 127 of the Corporations Act 2001 (Cth).



