Agenda

1. Welcome, apologies – Margaret Harvie
2. Introductions around the room – All
3. Declarations of pecuniary and other interests – Margaret Harvie
4. Correspondence to the CCC – Margaret Harvie
5. What we are hearing from the community – All
6. Project overview – Infrastructure NSW
7. Construction update and look ahead – Lendlease
8. Overview of the CCC – Margaret Harvie and Infrastructure NSW
9. Timing of future meetings – Margaret Harvie
10. Final questions and comments – Margaret Harvie
Code of Conduct

- attend committee meetings, at dates and times set by the committee’s independent chairperson
- advise the independent chairperson in advance if I am unable to attend meetings
- respectfully engage with other members of the committee
- contribute to an atmosphere of open and constructive participation
- openly communicate relevant concerns, interests and ideas and make reasons for any disagreement clear in a constructive and thoughtful manner
- put forward views but also remain committed to open and shared dialogue
- actively work with the members of the committee to try and resolve any disputes that may arise during the committee’s activities
- ensure confidential matters handled by the committee are kept confidential, and refrain from discussing these matters with other parties outside meetings
- not interrupt when another member is speaking
- not speak publicly on behalf of the committee
- not misrepresent the views of other members of the committee outside meetings
- immediately advise the independent chairperson during meetings of any potential or actual conflict of interest relating to matters under discussion
- abide by the directions of the independent chairperson.

I understand that if I miss three consecutive meetings I may be replaced on the committee.
Agenda

1. Welcome, apologies – Margaret Harvie
2. Introductions around the room – All
3. Declarations of pecuniary and other interests – Margaret Harvie
4. Correspondence to the CCC – Margaret Harvie
5. What we are hearing from the community – All
6. Project overview – Infrastructure NSW
7. Construction update and look ahead – Lendlease
8. Overview of the CCC – Margaret Harvie and Infrastructure NSW
9. Timing of future meetings – Margaret Harvie
10. Final questions and comments – Margaret Harvie
Project overview

- Sydney Football Stadium Redevelopment will create a new tier 1 stadium with up to 45,000 seats on the site of the existing SFS.

- Site boundary includes existing stadium, Sheridan building, Waratahs/Roosters building, Stadium store, Indoor Cricket Centre and MP1 car park.
Stage 1 – Concept proposal and demolition

- Approved by Minister for Planning 6 December 2018
- Conditions of consent guide:
  - Assessment to be undertaken for Stage 2 DA (Schedule 2 of consent)
  - Management measures to be employed during demolition works (Schedule 3 of consent)
  - Concept proposal sets the maximum building envelope.
Stage 2 – Design, construction and operation

- DA currently being developed by INSW
- Assessment will cover:
  - Design of stadium and public domain
  - Construction of the stadium
  - Stadium operations
Roles and responsibilities

<table>
<thead>
<tr>
<th>Infrastructure NSW</th>
<th>SC&amp;SG Trust</th>
<th>Lendlease</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overseeing project planning and delivery on behalf of NSW Government</td>
<td>Operations of the new stadium</td>
<td>Demolition, design and construction contractor</td>
</tr>
<tr>
<td>Community and stakeholder relations – stages 1 &amp; 2</td>
<td></td>
<td>Community and stakeholder relations – stage 1</td>
</tr>
<tr>
<td>Stage 2 environmental assessment</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
**Mid-Range Programme Overview**

<table>
<thead>
<tr>
<th>JAN</th>
<th>26&lt;sup&gt;th&lt;/sup&gt; – 29&lt;sup&gt;th&lt;/sup&gt;</th>
<th>FEB</th>
<th>MAR</th>
</tr>
</thead>
<tbody>
<tr>
<td>Site Possession</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Site Establishment, Enabling Work</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Services Investigation, Dilapidation Survey &amp; Site Clean Up</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Services Diversions and Isolations</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ancillary Building Soft Strip</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Soft Strip (Stadium – Seats, F&amp;B areas etc.)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Moore Park Road B-Class</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Structural Demolition</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Major structural demolition</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### January 2019

- Site Possession
- Establishment of site office – Sheridan Building
- Establishment of site fencing - MP1 (east), Paddington Lane and southern perimeter
- Services investigations, locating, isolations and diversions
- Dilapidation survey commence
- Sediment control installation and commence site clean (make safe)
- Soft Strip Commencement (from 30th Jan 2019)
- A-Class Hoarding install
**February 2019**

- Services diversions / isolations continue
- Soft strip continues
- Ancillary Building Soft Strip commences
- Structural Demolition commences (23rd February)
- Fencing installation - MP1 West Carpark
- Major structural demolition commences (late February)
- Accommodation installation in MP1 West commences

**March 2019**

- Soft strip continues
- Major structural demolition
- Processing and removal of stadium materials
Concrete crushing

Sandvik QJ341 Jaw Crusher Unit

<table>
<thead>
<tr>
<th>Operating Dimensions</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Length</td>
<td>15.81 m / 61' 10 ½&quot;</td>
</tr>
<tr>
<td>Width</td>
<td>4.55 m / 14' 10 ¾&quot;</td>
</tr>
<tr>
<td>Height (inc light mast)</td>
<td>4.52 m / 14' 10&quot;</td>
</tr>
<tr>
<td>Standard Weight</td>
<td>50.380 kg / 111,069 lbs</td>
</tr>
</tbody>
</table>
Concrete crushing

Option A - Conveyor Spills Material Inside Shed

Dimensions:
- 9000mm
- 15810mm
- 9000mm
- 4550mm
- 2000mm
- 2000mm

NSW Government
Concrete crushing

Option B - Conveyor Spills Material Outside Shed

9000mm  2000mm  15810mm

4550mm

2000mm
Concrete crushing

Shed Elevation

7500mm
3000mm
5000mm
12000mm