

# GATE 4

## GATEWAY WORKBOOK

# Tender Evaluation

Is a scope being procured that will deliver the benefits outlined in the Final Business Case and is the project ready to proceed to delivery?

## INTRODUCTION TO GATEWAY REVIEWS


The *NSW Gateway Policy* (TPG22-12) sets out guidance and minimum requirements for the delivery and monitoring of Gateway Reviews in NSW. Gateway Reviews are independent Reviews conducted at key points, or Gates, along the lifecycle of a project and are important for providing confidence to the NSW Government (through Cabinet) that projects are being delivered on time, to cost and in line with government objectives.

Infrastructure NSW is the Gateway Coordination Agency (GCA) for the government's capital infrastructure projects and programs. As the GCA, Infrastructure NSW developed, implemented and administers the Infrastructure Investor Assurance Framework (IIAF). The roles and responsibilities of Infrastructure NSW as well as Delivery Agencies, in relation to assurance processes are set out in the IIAF. It is the responsibility of all Delivery Agencies to meet the requirements of the IIAF.

Gateway Reviews are one of the four elements of the Infrastructure NSW risk-based assurance approach for all capital infrastructure projects and programs valued at or more than \$10 million. The risk-based approach relies on an understanding of an agency's capability and capacity to develop and deliver capital projects and programs.

The outcome of each Gateway Review is a Review Report that includes commentary to inform the NSW Government. The Review Report also includes a series of recommendations aimed at assisting the Delivery (or Accountable) Agency to develop and deliver their projects and programs successfully.

Gateway Reviews can consider an individual project or a program consisting of a number of projects (incl. sector specific and place-based). For the purposes of this workbook, the use of the term 'project' also covers the grouping of projects into a program.



## PROJECT LIFECYCLE AND GATEWAY REVIEWS

The diagram below outlines the typical Gates, along a project’s lifecycle stages where Gateway Reviews can be conducted:

PROJECT STAGE	PROJECT PHASE		GATEWAY REVIEW	KEY QUESTION	REVIEW DELIVERABLE	HEALTH CHECKS
INITIATION	NEEDS CONFIRMATION	0 ▶	GO/NO GO	HOW HAS THE PROJECT DEMONSTRATED THAT THE SERVICE NEED IS ALIGNED TO GOVERNMENT POLICY AND DIRECTION?	EVIDENCE THE PROBLEM & SERVICE NEED EXISTS REGISTRATION ON GCA REPORTING & ASSURANCE PORTAL COMPLETED GATE 0 TEMPLATE OR EQUIVALENT	CAPITAL PORTFOLIO
	PLANNING + DEVELOPMENT	NEEDS ANALYSIS	1 ▶	STRATEGIC OPTIONS	HOW WELL HAS THE PROJECT ANALYSED A RANGE OF OPTIONS TO MEET THE SERVICE NEED AND MAXIMISE BENEFITS AT OPTIMAL COST?	
INVESTMENT DECISION		2 ▶	BUSINESS CASE	HOW WELL HAS THE PROJECT PROVEN THAT THE PREFERRED OPTION BEST MEETS THE SERVICE NEED AND MAXIMISES BENEFITS AT OPTIMAL COST?	FINAL BUSINESS CASE DETAILED RISK REGISTER DETAILED COST PLAN DETAILED COST BENEFIT ANALYSIS PROCUREMENT AND DELIVERY STRATEGY	PROCUREMENT
PROCUREMENT	PROCURE	3 ▶	READINESS FOR MARKET	HOW WELL HAS THE PROJECT DEVELOPED A PROCUREMENT AND DELIVERY APPROACH TO REALISE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE?	CLEAR SCOPE DEFINITION PROCUREMENT DOCUMENTATION PROCUREMENT AND COMMERCIAL APPROACH EVALUATION STRATEGY PROBITY PLAN	
		4 ▶	TENDER EVALUATION	IS A SCOPE BEING PROCURED THAT WILL DELIVER THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE AND IS THE PROJECT READY TO PROCEED TO DELIVERY?	EVALUATION REPORT PROBITY REPORT SUMMARY OF DEPARTURES AND VARIATIONS EVIDENCE OF DELIVERY READINESS AND HANDOVER APPROACH	
DELIVERY	DELIVER & INITIAL OPERATIONS	5 ▶	READINESS FOR SERVICE	HOW WELL HAS THE PROJECT DELIVERY TEAM AND ASSET OWNER AND/ OR OPERATOR PLANNED A HANDOVER THAT WILL ENSURE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE ARE ACHIEVED?	INDEPENDENT VERIFIER REPORTS CONFIRMING SCOPE DELIVERY TESTING AND COMMISSIONING DOCUMENTATION OPERATIONAL READINESS DOCUMENTATION HANDOVER STRATEGY	DELIVERY
OPERATION	BENEFITS REALISATION	6 ▶	BENEFITS REALISATION	HOW WELL HAVE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE BEEN REALISED AND WHAT LESSONS CAN BE LEARNT FROM THIS?	EVIDENCE OF OPERATIONAL PERFORMANCE BENEFITS REALISATION PLAN RECORD OF LESSONS LEARNT COMPLETED GATE 6 TEMPLATE	

 YOU ARE HERE

## HOW TO USE THIS WORKBOOK

At Gate 4, the Delivery Agency is expected to demonstrate that the project is being procured in-line with the Evaluation Plan, that it will deliver the scope to maximise benefits at optimal cost and the Delivery Agency is ready to mobilise for delivery.

Gateway Review workbooks support a consistent, structured approach to Reviews. The workbooks define roles and responsibilities during Reviews and assist Delivery Agencies and the Review Team to prepare.

<b>PART A</b>	<b>FOR DELIVERY AGENCIES AND REVIEW TEAMS:</b> <ul style="list-style-type: none"> <li>Background information on the Gateway Review process</li> <li>Information on how Gateway Review process applies to projects</li> </ul>	<b>PAGE:</b> <b>8</b>
<b>PART B</b>	<b>FOR DELIVERY AGENCIES:</b> <ul style="list-style-type: none"> <li>Guidance on how to initiate a Gateway Review</li> <li>Documentation required</li> </ul>	<b>PAGE:</b> <b>15</b>
<b>PART C</b>	<b>FOR REVIEW TEAMS:</b> <ul style="list-style-type: none"> <li>Guidance on how to conduct a Gateway Review</li> </ul>	<b>PAGE:</b> <b>21</b>
<b>PART D</b>	<b>FOR DELIVERY AGENCIES AND REVIEW TEAMS:</b> <ul style="list-style-type: none"> <li>Areas for investigation across the seven Key Focus Areas</li> </ul>	<b>PAGE:</b> <b>26</b>

## GATEWAY REVIEWS AND AGENCY ASSURANCE PROCESSES

The assurance process, including Gateway Reviews, informs the NSW Government (through Cabinet) on the development and delivery progress of capital projects. Recommendations and commentary emerging from Gateway Reviews also assist Delivery Agencies to improve projects and assets, with a focus on adding value through the expertise and experience of the Review Team.

A Gateway Review provides an independent snapshot of project status at a point in time. Gateway Reviews are **not an audit or replacement for a Delivery Agency's internal governance**.

Every NSW Government agency should have its own governance structures and resources in place to undertake internal reviews and regularly track and report on its portfolio of projects.

## WHY DO GATEWAY REVIEWS

The NSW Government requires visibility across the government's capital program and assurance that expected services and benefits will be delivered on time, to budget and in line with government policy. The Government also expects project issues and risks to be transparent, with Delivery Agencies acting on and mitigating problems before there is an impact on the community and stakeholder outcomes.

## GATEWAY REVIEW PROCESS PRINCIPLES

- The Review Team members are selected for their skillset and as far as practicable to match to the project's type, needs, stage, scale and complexity.
- The workbook structure, Terms of Reference and report template are followed by the Review Team.
- All parties focus on value-adding to the project.
- Review Report commentary and recommendations are focused on practical issues and outcomes.








## CONDUCTING A GATEWAY REVIEW

Gateway Reviews for Gates 1 to 5 follow the same format; the indicative steps and timeframes are shown in the following table:

STEP	ACTIVITY	
1	Project approaches milestone, Delivery Agency checks readiness for Gateway Review and contacts the GCA.	Planning
2	GCA Review Manager and the Delivery Agency confirm the Review dates.	
3	GCA Review Manager confirms and appoints Reviewers.	
4	GCA Review Manager prepares the Terms of Reference in discussion with the Delivery Agency.	
5	Delivery Agency completes the required templates (see Part B) and provides them to the GCA Review Manager.	
6	Delivery Agency uploads Review documents to GCA data room.	
7	Review documents are released to the Review Team.	Week 1
8	Project briefing (Review planning day) including site visit hosted by the Delivery Agency.	Week 2
9	Review days (hosted by the Delivery Agency – up to 3 days if required) <ul style="list-style-type: none"> <li>• Day 1 – Interviews</li> <li>• Day 2 &amp; 3 – Interviews / report preparation</li> </ul> The time required should be agreed in discussion between the GCA Review Manager, Delivery Agency and the Review Team Leader.	Week 3
10	Reviewer Team finalises the Review report for the GCA.	Week 4
11	Delivery Agency debrief (usually attended by the GCA) to the Senior Responsible Officer (SRO).	
12	Report and recommendations table goes to the Delivery Agency for fact check and responses to the recommendations.	Week 5
13	Fact checked report and responses to the recommendations sent to the GCA by the Delivery Agency.	
14	Report incorporating responses to recommendations finalised by the GCA.	Post Review
15	Post Review survey sent out to Delivery Agency, Review Team members and GCA Review Manager.	
16	Close-out Plan issued to Delivery Agency by the GCA.	

## KEY FOCUS AREAS

At the conclusion of the Review, the Review Team will rate the project against each of the seven Key Focus Areas:

KEY FOCUS AREA		DESCRIPTION APPLICABLE TO GATEWAY
	SERVICE NEED	Identification of the problem or opportunity and the service need, along with the drivers for change. Demonstrated alignment to government policy or strategy and evidence of demand for the potential new services or enhancements.
	VALUE FOR MONEY AND AFFORDABILITY	Ensure value is delivered by maximising benefits at optimal cost. Evidenced by a clearly defined scope, a cost benefit analysis and a robust cost plan to an appropriate level of detail for the lifecycle stage of the project. An assessment of potential or confirmed sources of funds. The whole-of-life, capital and operational cost impacts have been considered.
	SOCIAL, ECONOMIC AND ENVIRONMENTAL SUSTAINABILITY	Understanding the long-term impacts, opportunities and obligations created by the project. These can be social, environmental and economic. Ensuring the project delivers a positive legacy for the community. Areas explored include: socio-economic equity; resilience to climate change; effective place making; integration with broader asset networks; asset adaptability (including technological change); interface with heritage; and the robustness of the project's planning approvals processes.
	GOVERNANCE	The project and program governance is robust. Clear accountabilities, responsibilities and reporting lines are identified and decision-making and approvals are appropriate and understood. The Senior Responsible Officer and project team have the culture, capability and capacity required.
	RISK MANAGEMENT	Ongoing identification and active management of risks and opportunities using a structured and formal methodology.
	STAKEHOLDER MANAGEMENT	Ongoing identification and proactive management of stakeholders, both internal and external to government, using a structured and robust framework appropriate to the stage in the project lifecycle.
	ASSET OWNER'S NEEDS AND CHANGE MANAGEMENT	Demonstration of how change will be managed in the areas of people, organisation, network and systems as the asset enters operations. Proactive management of the handover impacts through the lifecycle of the project. Demonstrated consideration of issues and risks pertaining to the asset manager, operator and end users.

## REVIEW RATINGS

The Review Team will assign the project an overall confidence rating:

OVERALL RATING CONFIDENCE LEVEL THAT THE PROJECT IS BEING EFFECTIVELY DEVELOPED AND DELIVERED IN ACCORDANCE WITH THE GOVERNMENT'S OBJECTIVES	
HIGH	For this stage of the project, the Review Team is confident that successful development/delivery of the project to a clear purpose, scope, time estimate, cost estimate and benefits appears likely and there are no unmitigated risks that threaten successful delivery.
MEDIUM	The Review Team is confident that successful delivery of the project to a clear purpose, approved time estimate, cost estimate and benefits is feasible but moderate risk exists which requires timely management attention. There is evidence that the project team is able to address these risks and has appropriate support.
STRESSED	The Review Team lacks confidence that successful delivery of the project to approved scope, time estimate, cost estimate or benefits is feasible. Major risks are placing significant stress on the project. The Project Team requires urgent senior executive support.
LOW	At this stage of the project, the Review Team has no confidence that successful development/delivery of the project to a well justified purpose, clear scope, time estimate or controlled cost is achievable. There is evidence that the future viability of the project is in doubt and it requires urgent senior executive attention.

The Review Team will also rate each of the Key Focus Areas:

KEY FOCUS AREA RATING HOW THE KEY FOCUS AREA HAS BEEN ADDRESSED AND WHAT RISK DOES IT POSE TO PROJECT DEVELOPMENT AND DELIVERY CONFIDENCE	
STRONG	There are no major outstanding issues that appear to threaten benefit realisation, risk management and project scope definition.
ACCEPTABLE	There are issues that can be addressed and are manageable, however require timely management attention.
WEAK	There are significant issues that may jeopardise the successful delivery of the project.

## RECOMMENDATION RATINGS

Recommendations made by the Review Team will receive a rating, indicating level of urgency for the project:

RECOMMENDATION RATING EACH RECOMMENDATION OF THE REVIEW TEAM IS RATED ACCORDING TO ITS URGENCY AND CRITICALITY	
RECOMMENDED (DO)	The recommendation should be assessed by the Project Team for its potential to enhance the project and appropriate action should be taken.
ESSENTIAL (DO BY)	The recommendation is important but not urgent. The SRO should take action before further key decisions are taken.
CRITICAL (DO NOW)	This item is critical and urgent. The SRO should take action immediately. It means "fix the key problems fast, not stop the project." 'Clearance of Gateway' will not be provided by the GCA until this recommendation has been actioned.



**GATE 4**

**GATEWAY WORKBOOK**

# Part A

**FOR DELIVERY AGENCIES AND REVIEW TEAMS**  
**Background on NSW Gateway and the risk based approach to project assurance**



## PART A

## INFRASTRUCTURE INVESTOR ASSURANCE IN NSW

The NSW Government has adopted a formal Assurance Framework for capital infrastructure projects valued at or over \$10 million. The Framework is detailed in the Infrastructure Investor Assurance Framework (IIAF), as endorsed by NSW Cabinet in June 2016.

The Assurance Framework takes a risk-based approach to investor assurance. Each project is assigned one of four risk-based Project Tiers (considering risk criteria as well as the value and profile of the project), and this determines the potential assurance pathway for the project. For projects assessed to have higher risk/profile/value, the assurance pathway prescribes progressively greater levels of scrutiny.

There are three components of the assurance pathway for every project or program. These components are complemented by a fourth 'Improving Outcomes' initiative that seeks to enhance overall delivery of capital infrastructure programs and projects across government by sharing good practice and lessons learnt.



### GATEWAY REVIEWS, HEALTH CHECKS AND DEEP DIVE REVIEWS

Gateway Reviews are short, focused and independent expert Reviews held at key points in a project's lifecycle. They are appraisals of infrastructure projects that highlight risks and issues which, if not addressed, may threaten successful delivery. Gateway Reviews are supported by periodic Health Checks which assist in identifying issues which may emerge between decision points. Deep Dives are conducted at any stage of a project's lifecycle but focus on a few major issues that have been identified and are based on the Terms of Reference prepared by the GCA. Health Checks and Deep Dives, when required, are carried out by an independent expert review team.

Capital Portfolio Health Checks are periodically conducted into Delivery Agency capability and capacity to prioritise and manage the agency's entire capital infrastructure program. The focus is on portfolio management, rather than individual projects or programs of works.

The results of each Gateway Review, Health Checks and Deep Dives are presented in a report that provides a snapshot of the project or program's progress for the purposes of reporting to Cabinet and with recommendations to strengthen program and project outcomes.

### REGULAR PROJECT REPORTING

Regular project reports are submitted through the NSW Assurance Portal on either a monthly or quarterly basis, depending on the Project Tier, and focus on progress against time, cost and other risks.

### PROJECT AND PROGRAM MONITORING

The GCA monitors projects and programs through regular reporting (including mitigation plans for projects at risk), close-out of the Gateway Review Report Recommendations and general day-to-day interactions with Delivery Agencies.

### IMPROVING OUTCOMES

Infrastructure NSW seeks to share lessons learnt and good practice across Delivery Agencies. A number of forums have been established to bring together practitioners to share their insight of the development, procurement and delivery of capital infrastructure projects and programs.

## PART A

## RISK BASED APPROACH TO INVESTOR ASSURANCE

**The IIAF, in taking a risk based approach, means that Gateway Reviews are not applied as a ‘one-size fits all’ requirement to all projects.**

Registration is mandatory for all capital infrastructure projects including programs, with an Estimated Total Cost (capital cost) of \$10 million or greater. It is the Delivery Agency’s responsibility to register projects.


Minimum mandatory requirements on projects to undertake Gateway Reviews are primarily based on the Project Tier determined when the project is registered through the NSW Assurance Portal.

Projects are assigned one of four Project Tiers; 1 to 4, with Tier 1 being the highest profile and risk. Greater intensity/scrutiny is placed on those projects that need it most (i.e. Tier 1) through a greater frequency of Gateway Reviews, Health Checks, regular reporting and project monitoring.

The assurance pathway is determined at project registration but may change over time through discussions between the GCA and Delivery Agency. The assurance pathway must meet the minimum requirement for Gateway Reviews outlined in the IIAF, unless specific authorisation is received through the GCA.

The overarching objective of applying Gateway Reviews in this way is to ensure that the appropriate level of attention is given to projects as they are developed and delivered so that government can optimise the community benefits.

Collectively the infrastructure projects that an agency is prioritising, developing, procuring or delivering make up its capital portfolio. Agencies are expected to have robust portfolio and program management practices in place to manage issues and risks for both individual projects and across their capital portfolios.



## APPLICABLE NSW POLICY

**The Gateway Review process aligns with current NSW Government policy and strategies. Delivery Agencies should ensure projects meet latest NSW Government policy and guidelines. Examples of these policies and guidelines include the current versions of:**

- NSW Gateway Policy (TPG22-12)
- Infrastructure Investor Assurance Framework (IIAF)
- NSW Government Sector Finance Act 2018
- NSW Government Capability Framework
- NSW Government Cost Control Framework (CCF)
- NSW Treasury Guidelines for Capital Business Cases (TPP08-5)
- NSW Government Business Case Guidelines (TPP18-06)
- Asset Management Policy for the NSW Public Sector (TPP19-07)
- NSW Government Guide to Cost Benefit Analysis (TPG23-08)
- NSW Government Program Evaluation Guidelines (January 2016)
- NSW Government Benefits Realisation Management Framework (2018)
- NSW Public Private Partnership Policy and Guidelines (TPG22-21)
- NSW Government Procurement Policy Framework (April 2022)
- Public Works and Procurement Amendment (Enforcement) Act 2018
- NSW Procurement Board Directions Enforceable Procurement Divisions
- Australian Government Assurance Reviews and Risk Assessment (Department of Finance)

# PART A


## OVERVIEW OF GATEWAY REVIEW

Gateway Reviews are short, focused and independent expert Reviews into the progress and direction of a project at key points in its lifecycle.

Each of the seven Gates in the IIAF occur at a point within a project phase, timed to inform government decision-making and project progression.

GATE	NAME OF GATE	LIFECYCLE STAGE	PROJECT PHASE	INFORMS
GATE 0	GO/NO-GO	INITIATION/ FEASIBILITY	NEEDS CONFIRMATION	Proceeding to develop the options analysis
GATE 1	STRATEGIC OPTIONS	PLANNING & DEVELOPMENT	NEEDS ANALYSIS	Proceeding to develop the Final Business Case
GATE 2	BUSINESS CASE	PLANNING & DEVELOPMENT	INVESTMENT DECISION	The Investment Decision
GATE 3	READINESS FOR MARKET	PROCUREMENT	PROCURE	Readiness to release procurement documentation
GATE 4	TENDER EVALUATION	PROCUREMENT	PROCURE	Robustness of the evaluation process and readiness to mobilise
GATE 5	READINESS FOR SERVICE	DELIVERY	DELIVERY & INITIAL OPERATIONS	Readiness of the asset to enter service/operations
GATE 6	BENEFITS REALISATION	OPERATION	BENEFITS REALISATION	Benefits promised have been delivered

Bringing it all together, the relationship of the Gates to the project lifecycle stages and phases can be represented as:



# PART A

## GATEWAY REVIEW PROCESS

---

The Gateway Review process integrates project development and delivery processes with informed decision-making. Each Gate has a clear purpose reflecting the increasing requirement for certainty as a project moves through its lifecycle.

The Gateway Review process also includes 'Health Checks' and 'Deep Dives', which are Reviews conducted at any point through the project lifecycle.

All Gates, Health Checks and Deep Dives include the involvement of an Independent Expert Reviewer, Review Team Lead and/or Review Team. These individuals are appointed by the GCA based on their independence from the project, experience and expertise.

## GATE 0 – PROJECT INITIATION

---

As project development is at an early stage in the project lifecycle, Gate 0 Go/No-Go Gateway Reviews have a relatively narrow focus compared to later Gateway Reviews and Health Checks. The Gate 0 Review is undertaken by the GCA's Gate 0 Committee shortly following the registration of the project. The Gate 0 Review focuses how well the project fits with government priorities, the criticality of its service need and how well it is aligned to the Delivery Agency's Asset Management Plan or equivalent.

## GATES 1 TO 5 – PROJECT DEVELOPMENT AND DELIVERY

---

Gateway Reviews (Gates 1 to 5) are independent expert Reviews conducted over a short period. The structure of each of these Reviews is similar and focused on high value areas that have greatest impact on successful project development and delivery.

Seven Key Focus Areas support a consistent structure in undertaking Gateway Reviews and preparing Review Reports. Review Report commentary and recommendations are intended to address the Key Focus Areas, the Terms of Reference and be constructive in raising issues essential to the project's success.

## HEALTH CHECKS AND DEEP DIVE REVIEWS

---

Health Check Reviews are similar to the Gateway Reviews (Gates 1 to 5) and follow the same format to address and rate overall delivery confidence as well as each of the seven Key Focus Areas. The customisation of the Health Check is achieved using the appropriate Health Check Workbook and Terms of Reference.

For some projects, Health Checks are conducted at regular intervals (every six to nine months) during the Delivery stage of the project lifecycle. Health Checks during other lifecycle stages are generally only conducted upon request by Government, the GCA, NSW Treasury or the Delivery Agency.

Capital Portfolio Health Checks are periodically conducted into a Delivery Agency's capability and capacity to prioritise and manage the agency's entire capital infrastructure program. The Key Focus Areas are different to the other Gateway and Health Check workbooks to reflect the assessment of the program and portfolio management requirements.

Deep Dive Reviews have a limited Terms of Reference and do not cover the seven Key Focus Areas, instead they examine and report on a specific or detailed technical issue(s).

## GATE 6 – BENEFITS REALISATION

---

The purpose of the Gate 6 Benefits Realisation Report is to support the close-out of the delivery stage into operations and to assess the successful delivery of the purpose and benefits of the government's investment in the project. The Report is to be finalised 4-8 months from first operations commencement date.

Instead of a Review Team, the GCA appoints an independent expert Lead Reviewer to work with the responsible agencies to complete the Gate 6 Report. The Gate 6 Report follows a structured template. The most appropriate agency leads the preparation of the initial draft and then the Lead Reviewer finalises the draft content of the Report, including the overall rating and recommendations. The Lead Reviewer then provides the Gate 6 Report to the GCA for review and finalisation.

# PART A

## GATEWAY REVIEW REPORTS

The primary output of the Review is a high-quality written report which follows the appropriate Gateway Review Report template and incorporates an Executive Summary, commentary on each of the seven Key Focus Areas, Gateway Review Ratings, the Recommendations Table, and observations of good practice or areas for opportunity. The Review Report will also cover other matters identified in the Terms of Reference.

The Review Team provides a rating of how well the project team has addressed each Key Focus Area and an overall rating of the level of confidence in the project's development and delivery. The primary purpose of the Review Report is to inform the NSW Government of project progress and key issues impacting decision-making. The Review Report, once finalised by the GCA, is provided to the NSW Cabinet. The Delivery Agency is expected to act on the recommendations documented in the Review Report.

### REPORT DISTRIBUTION

- Gate 4 Reports are Cabinet documents.
- Review Team Members must not distribute copies of any versions of Review Reports directly to Delivery Agencies, project teams or any other party.
- The Review Team Leader sends the draft Review Report to the GCA for distribution.
- The Review Report must not be distributed outside of the responsible Delivery Agency until the report is finalised, including agency responses to the Review Recommendations.
- Copies of final Review Reports (including agency responses to the Review Recommendations) are only distributed by the GCA in accordance with the protocols outlined in the IIAF.
- The final Review Report must not be distributed to any other parties unless directed by the Delivery Agency Head or delegate of the GCA. No Report may be distributed outside the NSW Government by either the GCA or Delivery (or Accountable) Agency Head, unless permission is explicitly granted by the Chief Executive of Infrastructure NSW.
- The Delivery Agency Head or delegate may distribute the final Review Report at their discretion, having regard to the confidential nature of the Report – but this does not include outside the NSW Government.

## CLEARANCE OF GATE

Following the conclusion of the Gateway Review and the finalisation of the Review Report, the Delivery Agency can request a 'Clearance of Gate' Certificate from the GCA. 'Clearance of Gate' will be determined by the GCA.

The Certificate confirms the Gateway Review has been completed for a particular stage and that an appropriate Close-out Plan is in place to assist with project development or delivery. The Certificate is not a Gateway Review approval or an endorsement of the project.

To achieve a 'Clearance of Gate' the Delivery Agency must:



- Respond appropriately to the Review Recommendations (to the satisfaction of the GCA)
- Address all CRITICAL Review Recommendations (to the satisfaction of the GCA)

Delivery Agencies do not have to request a 'Clearance of Gate' Certificate but its absence does not negate the mandatory requirement on a Delivery Agency to respond to and act upon the Review recommendations.

## WHAT GATEWAY REVIEWS DO NOT DO

**A Gateway Review is not an audit.** The Reviews are intended to be confidential and constructive, providing an expert assessment of a project's status.

Delivery Agencies should note that Gateway Reviews will not:



- Represent a government decision in relation to funding, planning, approvals or policy.
- Make an enforceable recommendation to halt a project.
- Quality check or provide direct detailed assessment of management plans and project team deliverables.
- Provide a forum for stakeholders or other parties to inappropriately disrupt the direction or nature of a project.
- Provide a detailed mark-up of management plans and specific project team deliverables.

## PART A

## ROLES WITHIN A GATEWAY REVIEW

The typical roles within a Gateway Review are outlined below:

ROLE	DESCRIPTION
<b>GATEWAY COORDINATION AGENCY (GCA)</b>	<p>The agency identified in the NSW Gateway Policy as responsible for the Gateway Review processes, procedures, advice and reporting for either infrastructure, recurrent or ICT projects.</p> <p>The Gateway Coordination Agency (GCA) administers the Gateway Review process for the nominated asset type (capital infrastructure, ICT or recurrent). The Head of Investor Assurance within the GCA ensures systems, processes and resources are in place to facilitate successful Gateway Review processes and outcomes. The GCA is responsible for providing reports, briefings and commentary to the NSW Cabinet on the outcomes of Gateway Reviews.</p>
<b>GCA REVIEW MANAGER</b>	<p>The senior GCA representative responsible for guiding the implementation of the Gateway Review. The GCA Review Manager has Cabinet level reporting responsibilities for project assurance. The GCA Review Manager directs and manages the process of the Review, but does not participate in the Review itself.</p>
<b>DELIVERY AGENCY HEAD</b>	<p>The Secretary or CEO of the Delivery (or Accountable) Agency responsible for the project.</p>
<b>SENIOR RESPONSIBLE OFFICER (SRO)</b>	<p>The Delivery Agency's nominated senior executive with strategic responsibility and the single point of overall accountability for a project. The SRO receives the Review Report from the GCA for action, is debriefed by the Review Team Leader and the GCA Review Manager following the Review. The SRO may also be referred to as the Project Sponsor. SROs are not to contact the Review Team outside the protocols set by the GCA, including following the Review.</p>
<b>DELIVERY AGENCY'S PROJECT DIRECTOR</b>	<p>The Delivery Agency's nominated Project Director arranges access to the relevant project documentation and drafts the interview schedule for the Review Team. The Project Director takes an active part in the Gateway Review interviews and assists in responding to the GCA Review Manager and Review Team requests. The Project Director must ensure they and their team do not initiate contact with the Review Team outside the protocols of the Review. There is no 'informal' communication permitted.</p>
<b>REVIEW TEAM LEADER (RTL)</b>	<p>The RTL is appointed by the GCA Review Manager and leads the independent Review Team for the Review. The RTL acts as Chair for the Project Briefing and interview days and has primary responsibility for delivering a high quality, consolidated Review Report using the appropriate template.</p> <p>The RTL acts as the point of contact between the Review Team and the GCA Review Manager. If agreed by the GCA Review Manager, the RTL may act as the liaison between the Review Team and the Delivery Agency's SRO and/or Project Director, however, this only extends to logistics to organise reviews or clarify Review Team requirements. There is no 'informal' aspect to Reviews and specifics of the Review Report commentary or recommendations are not to be discussed outside the protocols set by the GCA, including with Agency Heads or SROs. The RTL provides the debrief to the GCA and the Delivery Agency's SRO on behalf of the Review Team.</p>
<b>REVIEW TEAM MEMBER</b>	<p>Provides the benefit of their independent and specialist expertise and advice in the Review of the project, focusing on issues appropriate to the project's lifecycle stage and the level of development and delivery confidence. Each Review Team Member participates in the project briefing and interviews, and contributes to the Review Report and recommendations.</p>
<b>STAKEHOLDER</b>	<p>Organisations, groups or individuals, either internal or external to government, that are impacted by the project and may be interviewed at the discretion of the Review Team Leader.</p>

**GATE 4**

**GATEWAY WORKBOOK**

# Part B

**FOR DELIVERY AGENCIES**

**Initiating and preparing for a Gateway Review**



# PART B

## HOW TO USE PART B

PART B assists Delivery Agencies prepare for the Gateway Review, including collating documentation and preparing for the project briefing and interviews.

## GATE 4 – INFORMING THE DECISION TO AWARD AND MOBILISE

<p>GATEWAY REVIEW</p>	<p><b>PROCUREMENT</b></p> <p>PROCURE</p> <p><b>4</b></p> <p><b>TENDER EVALUATION</b></p>	<p><b>The Gate 4 Review informs government’s decision to award the contract for project delivery and confirms the Delivery Agency’s readiness to mobilise for the delivery phase.</b></p> <p>Gate 4 falls within the Procurement stage of the project’s lifecycle. It is important that Gate 4 considers both procurement compliance and the Delivery Agency’s readiness to manage the delivery of the project.</p>	<p>Assurance of the tender evaluation can be demonstrated in Gate 4 without providing sensitive tender evaluation information. In most cases, the Delivery Agency will need to seek probity advice prior to initiating the Gateway Review.</p>
<p>KEY QUESTION</p>	<p>IS A SCOPE BEING PROCURED THAT WILL DELIVER THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE AND IS THE PROJECT READY TO PROCEED TO DELIVERY?</p>	<p>Gate 4 Reviews require the Delivery Agency to demonstrate <b>compliance</b> with the probity and evaluation plans.</p>	
<p>REVIEW DELIVERABLE</p>	<p>EVALUATION REPORT PROBITY REPORT SUMMARY OF DEPARTURES AND VARIATIONS EVIDENCE OF DELIVERY READINESS AND HANDOVER APPROACH</p>	<p>The Review will consider the extent to which the preferred commercial offer captures or exceeds the project scope outlined in the Final Business Case to meet the service need and deliver the intended benefits. The proposed commercial risk allocation should be consistent with the Final Business Case with appropriate and robust governance and risk management arrangements in place.</p> <p>A Gate 4 Review is not a re-examination of the Delivery Agency’s procurement decision. The Delivery Agency <b>must not share</b> proponent (tenderer) names, the preferred proponent or price details with the Review Team.</p>	<p>Gate 4 Gateway Review should only be initiated when the tender evaluation has been completed and noted by the Senior Responsible Officer.</p>
<p>Gate 4 Reviews also require the Delivery Agency to demonstrate <b>readiness to manage delivery</b> with a focus on delivery governance and capability, mobilisation planning, project team resources, handover arrangements, clearly defined responsibilities for stakeholder management and developing a constructive relationship with the selected proponent.</p>			



## PART B

## GATE 4 GATEWAY REVIEW AND DOCUMENTS

The Delivery Agency is responsible for initiating a Gateway Review at the appropriate time. Agencies should seek authorisation from the agency's governance structure and the Gateway Review should be led by the Delivery Agency's SRO.

Review Teams require evidence that work has been completed, but documentation should not be created solely for a Gateway Review. It is intended that Delivery Agencies **use existing project documentation**.

## MANDATORY DOCUMENTS



- Project presentation providing an executive overview of the project
- Draft or final Probity Report
- Tender Evaluation Plan
- Cost Data Collection Template (supplied by Infrastructure NSW)

## REQUIRED INFORMATION

At Gate 4, documents should exist that clearly present the evaluation and delivery readiness approach. The table below highlights the information required to assess the project against the seven Key Focus Areas. In collating the documents, it may also be useful to refer to Part D of this workbook.

The Delivery Agency must complete a document register for the Review Team. Typically, no more than 30 documents that are most relevant to the project, should be loaded into the data room.

## REQUIRED INFORMATION DOCUMENTED TO SUPPORT GATE 4

Evidence that the project scope contained within tender documentation and consistent with the identified service need and Final Business Case is captured in the preferred commercial offer.

Tender evaluation plan (or equivalent), demonstrating preferred commercial offer is consistent with procurement documentation and/or summarising any departures.

Probity report (or equivalent).

Evidence that internal and external compliance requirements including a clearly defined planning approval or planning pathway strategy and associated responsibilities are in place and consistent with the preferred commercial offer.

Well-developed and robust project schedule with all milestones identified and confirmed as realistic through the tender evaluation process.

Evidence that handover and change, including through to delivery and operations is being proactively managed, with a focus on mobilisation planning

Structure of the current and proposed (delivery) project team including roles and responsibilities and a description of the outline sourcing strategy to meet future needs (governance structure).

Description of identification and engagement of stakeholders demonstrating management of issues, impacts and concerns, with clearly allocated roles into delivery.

Evidence risks are being identified, considered and actively managed within an appropriate commercial framework, consistent with the commercial offer.

Evidence that interdependencies with other projects and impacts on existing services and networks that may occur as a result of the project (including through delivery/construction) are being identified and investigated.

# PART B

## TEMPLATES TO BE COMPLETED

Prior to the commencement of the Review the Delivery Agency will need to complete the following templates and supply them to the GCA Review Manager.

Each of these templates is available with other Review documentation on the Infrastructure NSW website.

- Project briefing agenda
- Interview schedule
- Interviewee list
- Document register

GATEWAY REVIEW  
Gate 4 Tender Evaluation

Infrastructure NSW

[project]  
[date and location]

**PROJECT BRIEFING AGENDA**

Review Team Members: [names of Review Team members]  
Review Manager: [name of GCA Review Manager]

TIME	FOCUS	REPRESENTATIVE
9:00 – 9:10	Introduction	GCA Review Manager
9:10 – 10:00	Introduction of the Project or Program Problem identification Fit with NSW Government Policy or Program Evaluation approach	Senior Responsible Officer (SRO)
10:00 – 10:30	Overview of the location and asset form	Project Director
10:30 – 11:00	<b>BREAK</b>	<b>ALL</b>
11:00 – 12:00	Summary overview of how each of the 7 Key Focus Areas have been addressed: <ul style="list-style-type: none"> <li>• Service need</li> <li>• Value for money and affordability</li> <li>• Social, environmental and economic sustainability</li> <li>• Governance</li> <li>• Risk management</li> <li>• Stakeholder management</li> <li>• Asset owner's needs and change management</li> </ul>	Project Team
12:00 – 12:30	<b>WORKING LUNCH</b> – Discussion of interview schedule	Project Director
12:30 – 13:00	Review Team discussion	Review Team Only

**CONTACT DETAILS:**  
[name of delivery agency contact for day]  
[mobile number of delivery agency contact]

NSW INFRASTRUCTURE INVESTOR ASSURANCE    SENSITIVE: NSW GOVERNMENT    Version 2: December 2018

GATEWAY REVIEW  
Gate 4 Tender Evaluation

Infrastructure NSW

[project]  
[date and location]

**INTERVIEWEE LIST**

PERSON	ORGANISATION	ROLE	EMAIL / PHONE

NSW INFRASTRUCTURE INVESTOR ASSURANCE    SENSITIVE: NSW GOVERNMENT    Version 2: December 2018

GATEWAY REVIEW  
Gate 4 Tender Evaluation

Infrastructure NSW

[project]  
[date and location]

**INTERVIEW SCHEDULE**

TIME	NAME AND POSITION OF PRESENTER	DETAILS	KEY FOCUS AREA
9:00 – 10:00	Senior Responsible Officer (SRO) Project Director Transaction Manager	<ul style="list-style-type: none"> <li>• Evaluation Overview</li> <li>• Governance</li> <li>• Delivery team structure and capability</li> <li>• Responsibilities and authorities in delivery</li> <li>• Probity</li> </ul>	Governance
10:00 – 10:45	Project Director Deputy Secretary / GM Planning Deputy Secretary / GM Operations	<ul style="list-style-type: none"> <li>• Scope being procured vs. service need</li> <li>• Benefits of the project for the delivery agency and stakeholders</li> </ul>	Service Need
10:45 – 11:45	Project Director Commercial Manager Quantity Surveyor (Cost Planner)	<ul style="list-style-type: none"> <li>• Confirming value for money</li> <li>• Commercial approach</li> <li>• Contract management approach</li> <li>• Innovation approach</li> </ul>	Value for Money and Affordability
11:45 – 12:45	Master Planner Network manager Planning Approvals Operations / Asset Management	<ul style="list-style-type: none"> <li>• Whole-of-life: rocs sustainability</li> <li>• Planning approval progress</li> <li>• Impact of delivery on other assets or network</li> </ul>	Social, Economic and Environmental Sustainability
12:45 – 13:15	<b>LUNCH BREAK</b>		
13:15 – 14:30	Risk Manager Transaction Manager Commercial Manager	<ul style="list-style-type: none"> <li>• Risk and opportunities matrix</li> <li>• Commercial risk allocation</li> <li>• Key mitigations for major risks</li> <li>• Key project/program milestones</li> </ul>	Risk Management
14:30 – 15:50	Stakeholder / Communications Stakeholder representatives	<ul style="list-style-type: none"> <li>• Coordination of communications in delivery</li> <li>• Additional benefits</li> <li>• User groups considered in evaluation</li> </ul>	Stakeholder Management
15:30 – 16:30	Project Director End user stakeholder Operations stakeholder	<ul style="list-style-type: none"> <li>• Overview of delivery plan</li> <li>• Resourcing for delivery</li> <li>• Management of handover through the phases of the project or program</li> <li>• Risks for the operator</li> <li>• Workforce change</li> </ul>	Asset Owner's Needs and Change Management
16:30 – 17:30	Review Team Discussion and Report Planning		

NSW INFRASTRUCTURE INVESTOR ASSURANCE    SENSITIVE: NSW GOVERNMENT    Version 2: December 2018

GATEWAY REVIEW  
Gate 4 Tender Evaluation

Infrastructure NSW

[project]  
[date and location]

**DOCUMENT REGISTER**

DOCUMENT NAME	DATE	CONTEXT / PURPOSE

NSW INFRASTRUCTURE INVESTOR ASSURANCE    SENSITIVE: NSW GOVERNMENT    Version 2: December 2018

# PART B

## INITIATING THE GATEWAY REVIEW

The Delivery Agency contacts the relevant GCA Review Manager to initiate the Review.

On initiation of the Review, the GCA will draft the Terms of Reference and appoint the Review Team. The Delivery Agency uses this time to collate project documentation and coordinate interviewees. The Review commences with the release of the project documents to the Review Team. This is followed by the project briefing and site visit, and interviews.

The Delivery Agency and GCA Review Manager will discuss and agree:

- Dates for the project briefing and interview day(s)
- Any urgency in the completion of the Gateway Review Report
- Any issues to be covered in the Terms of Reference
- Any nominations for Review Team Members (which may or may not be agreed by the GCA)

## TERMS OF REFERENCE FOR THE REVIEW

The GCA will determine the Terms of Reference for the Gateway Review in consultation with the Delivery Agency and provide them to the Review Team prior to the commencement of the Review. The Terms of Reference provide the Review Team with important project-specific information and identify aspects of the project that the GCA and/or Delivery Agency see as issues. The Terms of Reference should be used in conjunction with the appropriate Gateway Review Workbook.

Delivery Agencies should collate sufficient evidence and schedule appropriate interviewees to address the Terms of Reference.

GATEWAY REVIEW  
Gate 4 Tender Evaluation
Infrastructure NSW

---

**GATEWAY REVIEW TERMS OF REFERENCE**

**PROJECT:** [Name in partial]

**GATE:** Gate 4 Tender Evaluation    **PHASE:** Procure

**DELIVERY AGENCY:** [Delivery agency responsible for project]

**CLUSTER:** [Cluster delivery agency belongs to]

**SRO:** [SRO name]    **EMAIL:** [SRO email]

The Review will be conducted in line with Infrastructure NSW's mandate to provide investor assurance for infrastructure projects valued at or over \$10M and in accordance with Gate 4 Gateway Review Workbook.  
The Review Report produced following this Review is primarily for the consideration of and rolling by the NSW Cabinet. The Terms of Reference forms part of the Review Report.

**PROJECT BACKGROUND**

[Project scope]  
[Objectives and deliverable outcomes]

**GATEWAY TIMING**

The timing of the Gateway Review is:

ACTIVITY	DATE
Documents to Reviewers	[Enter date (dd/mm/yy)]
Project Briefing (half day)	[Enter date (dd/mm/yy)]
Interview Days (all day)	[Enter date (dd/mm/yy)]
Report and Recommendations Table from Reviewers	[Enter date (dd/mm/yy)]
Final Report with delivery agency Responses	[Enter date (dd/mm/yy)]

---

NSW INFRASTRUCTURE INVESTOR ASSURANCE
SENSITIVE: NSW GOVERNMENT
Version 2: December 2019

# PART B

## PROJECT BRIEFING AGENDA

The project briefing is held approximately one week after the release of the Review documentation and one week prior to the interviews.

The Delivery Agency prepares the Project Briefing Agenda and provides it to the GCA. The Delivery Agency organises the venue and the GCA Review Manager issues diary invitations. The project briefing should include a site visit if requested by the GCA or Review Team Lead.

A Project Briefing Agenda template is included in the Gate 4 suite of documents. This template is only provided as guidance and the Delivery Agency may change the agenda as appropriate.


## PARTICIPATION AND INTERVIEWS

The Delivery Agency prepares an interview schedule and provides it to the GCA Review Manager and the Review Team for comment. The Review Team has discretion over the final list of interviewees and, if they deem necessary, can request additional interviewees, which the agency must then arrange. The interviewees nominated should be appropriate to cover each of the seven Key Focus Areas and the Terms of Reference.

The Delivery Agency must complete an interviewee list for the Review Team and for inclusion in the Review Report. The interviewee list and schedule templates are included in the Gate 4 suite of documents. Typically, interviewees for Gate 4 will include:

- Senior Responsible Officer
- Project Manager/Director
- Probity Manager
- Chair of the Evaluation Committee
- Transaction Manager
- Commercial Manager
- Manager responsible for risk
- Change/Mobilisation Manager
- NSW Treasury representatives familiar with the project

An interviewee information sheet is available with the Gate 4 suite of documents on the Infrastructure NSW website and it may be useful for the agency to provide this to interviewees unfamiliar with the Gateway Review process.



## DRAFT AND FINAL REVIEW REPORT

The GCA will issue the Delivery Agency SRO or Project Director with a copy of the Draft Review Report that has been prepared by the Review Team.

The agency then ‘fact checks’ the Report and provides marked-up corrections of any factual issues in the commentary. This does not extend to challenging or rewriting Review Team observations, professional opinions or recommendations.

The agency also provides responses to the recommendations made in the Draft Report in the table provided.

Once the fact-check and response to recommendations is complete, the Report is then sent by the Delivery Agency to the GCA for finalisation. The Report only becomes final once the GCA has reviewed and approved the Report. The GCA will send a copy of the final Report to the SRO and it will be included in Assurance Cabinet reporting.

**GATE 4**

**GATEWAY WORKBOOK**

# Part C

**FOR REVIEW TEAMS**  
**Conducting a Gate 4 Review**

# PART C

## GATE 4 APPROACH

---

The Gate 4 Review is conducted following completion of the evaluation of the commercial offers (e.g. tenders) and identification of the preferred proponent, but **prior to informing the preferred proponent and awarding the contract**. Gate 4 will also assess the Delivery Agency's readiness for delivery.

The Review Team should use this workbook to guide the assessment of the tender evaluation process and provide a robust commentary against each of the seven Key Focus Areas. The Review Team should be persuaded the evaluation of commercial offers has been consistent with the Tender Evaluation and Probity plans in place.

The Review Team should be confident of **the scope being procured and intended benefits are aligned with the Final Business Case and the readiness for delivery**. The outcome of the Gate 4 Review informs government's decision to award the contract for project delivery and mobilise for the Delivery stage.

## GATEWAY REVIEW

---

The Gateway Review is conducted through an examination of the project documentation provided and interviews with project team members and stakeholders. The Gateway Review is structured around the seven Key Focus Areas and is informed by the Terms of Reference.

Typically, a Gateway Review includes:

- Project documentation released to the Review Team
- A project briefing and site visit hosted by the Delivery Agency and attended by the SRO and the GCA Review Manager
- Interview day(s) hosted by the Delivery Agency
- Review Report drafted by the Review Team for the GCA
- Review debrief with the SRO organised by the Delivery Agency and attended by the Review Team Leader and the GCA Review Manager
- Finalisation of the Review Report by the GCA and issue to the Delivery Agency.

## GATEWAY REVIEW TEAM

---

For each Gateway Review the GCA Review Manager selects the Gateway Review Team members (typically three members but can be more or less depending on the Review requirements), from the GCA's established Expert Reviewer Panel. One of the Review Team members will be assigned by the GCA as the Review Team Leader.



Each member of a Review Team must be independent of the project. Reviewers must immediately inform the GCA of any potential or current conflict of interest that arises prior to or during the Review. The Reviewer's participation in the Review may preclude them, and their organisation, from participating in the project in any other capacity. For all Tier 1 projects, members must be industry experts and independent of the NSW Government (i.e. not currently employed by the NSW Government).

The GCA seeks to appoint a Review Team with the mix of skills and expertise to allow the Team to expertly address each of the seven Key Focus Areas, as relevant to the project stage and the nature of the project. Each member is expected to contribute within their area of expertise, work collaboratively with their Review Team colleagues and take responsibility for producing a high-quality, well written Review Report using the appropriate template.

## REVIEW TEAM PRINCIPLES AND BEHAVIOURS

---

Throughout the Review, the Review Team is expected to add real value to the development and delivery of the project by:



- Being helpful and constructive in conducting the Review and developing the Review Report
- Being independent, with the Review Report's recommendations not directed or influenced by external parties
- Adhering to any Terms of Reference provided by the GCA
- Providing a Review Report that clearly highlights substantive issues, their causes and consequences
- Providing specific and actionable recommendations.

Gateway Reviews are not adversarial or a detailed assessment of management plans and project team deliverables. Poor or disrespectful behaviour will not be tolerated by the GCA.



## PART C

## REVIEW COMMUNICATION PROTOCOLS

TOPIC	DETAILS
REPORT CONFIDENTIALITY	<ul style="list-style-type: none"> <li>Review Reports are primarily for the consideration and noting of the NSW Cabinet to assist them in making key decisions about the project or to take action as required.</li> <li>All Review Reports are marked “OFFICIAL: Sensitive - NSW Cabinet” and are submitted to Cabinet.</li> <li>All participants must keep all information, including documentation, confidential at all times.</li> <li>Review Team Members must not directly contact the Delivery Agency or stakeholders without the permission of the GCA Review Manager.</li> </ul>
REPORT DISTRIBUTION	<ul style="list-style-type: none"> <li>Review Team Members must not distribute copies of any versions of Review Reports directly to Delivery Agencies, project teams or any other party.</li> <li>The Review Team Leader sends the final draft of the Review Report to the GCA for review and distribution.</li> <li>There is no ‘informal’ element to a Gateway Review or the Review Report, and action will be taken if a Review Report is distributed without permission of the GCA.</li> <li>The Review Team may not keep any copies of any version of the Review Report, or supporting documents, following submission to the GCA.</li> </ul>
REVIEW DEBRIEF	<ul style="list-style-type: none"> <li>The GCA Review Manager and the Review Team Leader will agree on the process and timing to conduct a Review debrief with the Delivery Agency following the development of the Review Report. The GCA Review Manager will approve the agency representatives that attend the debrief and may attend the debrief.</li> <li>There is no ‘informal’ element to Gateway Reviews. A debrief to the SRO or any agency executive must not occur without the approval of the GCA representative.</li> </ul>
REPORT FORMAT	<ul style="list-style-type: none"> <li>All Review Reports must include a document control table.</li> <li>All Review Reports must include a list of people interviewed by the Review Team.</li> <li>All versions of reports issued by the Review Team to the GCA are to be in MS WORD format.</li> <li>The final Review Report issued to the Delivery Agency SRO is to be watermarked as ‘FINAL’ and issued in PDF.</li> </ul>
REPORT TRANSMITTAL	<ul style="list-style-type: none"> <li>The GCA is required to keep a record of all parties, noting the Review Report version, to whom reports are issued.</li> <li>All participants should minimise the use of hard copies of Delivery Agency documents and must not keep documents in any form following the Review.</li> </ul>

# PART C

## GATEWAY REVIEW REPORT

The primary output of a Gateway Review is a high-quality written report that is candid and clear, absent of errors and without contradiction and inconsistencies.

The primary purpose of the Review Report is to inform the NSW Cabinet of project status and issues, with recommendations so appropriate action can be taken.

The Review Team should utilise the appropriate Review Report template incorporating the Gateway Review Ratings and the Review Recommendations Table. The Terms of Reference form part of the Review Report.

Review Reports must include:

- Executive Summary that addresses the Review Team's key findings and includes the recommendations rated as critical and the overall Review Rating with a succinct justification
- Commentary, including a Rating, on the project's response to each of the seven Key Focus Areas
- Relevant recommendations under each Key Focus Area, listed, justified and rated (consistent with the Ratings Guide)
- Commentary under 'Other Matters' for issues that do not fit within the seven Key Focus Areas (including issues identified in the Terms of Reference)
- Recommendations Table in the format provided by the GCA and including each recommendation with its rating and categorisation by theme (see below).

## KEY THEME ASSESSMENT

Infrastructure NSW is required to prepare a report each year on key themes emerging across all reviews. This relies on an analysis of the Review recommendations categorised according to 18 key themes.

Review Teams are requested to assign one of the 18 key themes to each recommendation made.

THEME	DEFINITION
QUALITY OF THE BUSINESS CASE	<ul style="list-style-type: none"> <li>• Case for change is not clearly articulated or sufficiently succinct and the justification for the investment is not substantiated.</li> <li>• Analysis, assumptions and/or documentation lack rigour, clear articulation is inadequate.</li> </ul>
GOVERNANCE	<ul style="list-style-type: none"> <li>• Governance frameworks are not fit for purpose or understood by team members and/or there is a lack of definition around roles, understanding of responsibilities, decision-making frameworks and single-point accountability.</li> <li>• There is a lack of active senior level support.</li> </ul>
DISCIPLINE IN RISK MANAGEMENT	<ul style="list-style-type: none"> <li>• Key project risks overlooked, missed or not adequately considered, risk management strategy / plan requires strengthening, mitigation measures and contingency management has not been developed or is not up to date.</li> </ul>
STAKEHOLDER ENGAGEMENT	<ul style="list-style-type: none"> <li>• Stakeholder strategy / management plan is missing or is not up to date.</li> <li>• Lack of adequate stakeholder consultation and/or stakeholder views / concerns have not been considered and addressed appropriately.</li> </ul>
BENEFITS REALISATION	<ul style="list-style-type: none"> <li>• Lack of a benefits realisation framework strategy/plan, or does not adequately identify, quantify or assign responsibility for benefits.</li> </ul>
PROJECT RESOURCING	<ul style="list-style-type: none"> <li>• The resource plan, including for the next stage in the project lifecycle, has not been developed or resources identified are not adequate, key roles lack appropriate capability and expertise.</li> </ul>
PROJECT MANAGEMENT AND REPORTING	<ul style="list-style-type: none"> <li>• Lack of, or inadequate, project management, scheduling discipline or project controls.</li> <li>• The schedule (program) has not been appropriately developed and is not reflective of the project risks and timing.</li> </ul>

## PART C

THEME	DEFINITION
PROCUREMENT	<ul style="list-style-type: none"> <li>Inadequate procurement strategy, inadequate procurement planning, documentation does not ensure transparency in the decision-making process.</li> <li>Delivery strategy not appropriately detailed and project staging not addressed.</li> </ul>
OPTIONS ANALYSIS	<ul style="list-style-type: none"> <li>Identification and/or assessment of options to meet service need is inadequate / incomplete.</li> <li>Alternative options, including a realistic base case, are poorly explained / justified.</li> <li>Lack of a clear justification for the preferred option.</li> </ul>
COMMERCIAL CAPABILITY	<ul style="list-style-type: none"> <li>Insufficient rigour, process and accuracy around cost estimates and contingency estimating, planning and management.</li> <li>Funding for the next phase not confirmed or allocated, gaps in project funding, lack of suitable funding strategy.</li> </ul>
APPROACH TO PLANNING AND APPROVALS	<ul style="list-style-type: none"> <li>Planning pathway to achieve planning consent in a timely manner not identified or articulated.</li> </ul>
CHANGE MANAGEMENT	<ul style="list-style-type: none"> <li>Lack of an effective mechanism to identify the changes necessary to achieve project outcomes.</li> <li>Lack of a change management plan / inadequate change management plan.</li> </ul>
OPERATIONAL READINESS PLANNING	<ul style="list-style-type: none"> <li>Lack of, or inadequate mechanisms to ensure effective readiness planning, prioritisation, management and operation.</li> <li>Operational governance and management structures not determined and/or established.</li> </ul>
SHARING KNOWLEDGE ACROSS GOVERNMENT	<ul style="list-style-type: none"> <li>Lack of, or inadequate processes to capture and share lessons learnt (errors and successes).</li> </ul>
INTEGRATION WITH PRECINCT AND ACROSS SERVICES	<ul style="list-style-type: none"> <li>Inadequate consideration of interfacing networks, precincts, projects and services.</li> </ul>
UNDERSTANDING GOVERNMENT PROCESSES	<ul style="list-style-type: none"> <li>Relevant NSW Government guidelines, frameworks and processes not considered, employed and/or complied with during project development and delivery.</li> </ul>
CLEAR PROJECT OBJECTIVES	<ul style="list-style-type: none"> <li>The project objectives do not align to Government priorities, are not clear and/or do not articulate the service need.</li> <li>The scope, scale and requirements of the project have not been appropriately articulated.</li> <li>The project scope does not align with the project objectives and KPIs have not been developed.</li> </ul>
SUSTAINABILITY	<ul style="list-style-type: none"> <li>Lack of or inadequate consideration, documentation and assessment of the social, economic and environmental impacts of the project.</li> </ul>

**GATE 4**

**GATEWAY WORKBOOK**

# Part D

**FOR DELIVERY AGENCIES AND REVIEW TEAMS**  
**Areas for investigation in a Gate 4 Review**

## PART D

## WHAT TO LOOK FOR AT GATE 4

The Gate 4 Review seeks to answer the question: **Is a scope being procured that will deliver the benefits outlined in the Final Business Case and is the project ready to proceed to delivery?**


KEY FOCUS AREA	GENERAL DESCRIPTION APPLICABLE TO GATEWAY	HOW KEY FOCUS AREA IS APPLIED AT GATE 4
<b>SERVICE NEED</b> 	<p>Identification of the problem or opportunity and the service need, along with the drivers for change. Demonstrated alignment to government policy or strategy and evidence of demand for the potential new services or enhancements.</p>	<p>Service need and outcomes embedded in commercial offers. Any scope changes do not compromise achieving the service need or Final Business Case objectives.</p>
<b>VALUE FOR MONEY AND AFFORDABILITY</b> 	<p>Ensure value is delivered by maximising benefits at optimal cost. Evidenced by a clearly defined scope, a cost benefit analysis and a robust cost plan to an appropriate level of detail for the lifecycle stage of the project. An assessment of potential or confirmed sources of funds. The whole-of-life, capital and operational cost impacts have been considered.</p>	<p>Consistent evaluation of commercial offers against evaluation criteria, including maximising benefits at optimal cost.</p>
<b>SOCIAL, ENVIRONMENTAL AND ECONOMIC SUSTAINABILITY</b> 	<p>Understanding the long-term impacts, opportunities and obligations created by the project. These can be social, environmental and economic. Ensuring the project delivers a positive legacy for the community. Areas explored include: socio-economic equity; resilience to climate change; effective place making; integration with broader asset networks; asset adaptability (including technological change); interface with heritage; and the robustness of the project's planning approvals processes.</p>	<p>Social, environmental and economic sustainability requirements have been evaluated within the preferred commercial offer. Required planning approvals are in place or have a clear pathway and realistic timetable.</p>
<b>GOVERNANCE</b> 	<p>The project and program governance is robust. Clear accountabilities, responsibilities and reporting lines are identified and decision-making and approvals are appropriate and understood. The Senior Responsible Officer and project team have the culture, capability and capacity required.</p>	<p>Robust governance in the fair and equal evaluation of commercial offers. Delivery governance structure understood and matched to the scale and complexity of the project.</p>
<b>RISK MANAGEMENT</b> 	<p>Ongoing identification and active management of risks and opportunities using a structured and formal methodology.</p>	<p>Risk allocation agreed, no outstanding commercial risk issues. Ongoing risk mitigation methodology agreed and in place for delivery.</p>
<b>STAKEHOLDER MANAGEMENT</b> 	<p>Ongoing identification and proactive management of stakeholders, both internal and external to government, using a structured and robust framework appropriate to the stage in the project lifecycle.</p>	<p>Proactive management of internal and external stakeholders. Consideration of stakeholder management through the delivery stage. Changes to scope proposed in the preferred commercial offer evaluated against stakeholder needs.</p>
<b>ASSET OWNER'S NEEDS AND CHANGE MANAGEMENT</b> 	<p>Demonstration of how change will be managed in the areas of people, organisation, network and systems as the asset enters operations. Proactive management of the handover impacts through the lifecycle of the project. Demonstrated consideration of issues and risks pertaining to the asset manager, operator and end users.</p>	<p>Required change management processes in place to move effectively from procurement into the Delivery stage. Engagement of asset owner / manager in the evaluation to ensure all issues and risks are identified and considered.</p>

# PART D

## DEFINITION OF SCOPE

As projects progress through their lifecycle stages, there should be a strong convergence in the definition of scope, cost and time to deliver the desired outcome and objectives. Gateway Reviews support a project through this process, using the Key Focus Areas to ensure that economic and social impacts have been considered and stakeholder groups have been engaged in developing the optimum solution to address the service need or problem.


This can be illustrated as a funnel representing increasing development and delivery certainty in the project:



## PROJECT DECISIONS

Gateway Reviews also recognise that scope changes have a greater impact on cost as the project progresses through its lifecycle. Robust decision-making and clarity of direction early in project development is important to successful project delivery. A lack of clarity and late decision-making will result in higher costs and greater uncertainty of outcomes.

PROJECT AND SCOPE DECISIONS






# PART D

## APPLICATION OF REVIEW SUCCESS FACTORS

In examining each of the Key Focus Areas the Review Team should be guided by project development and delivery fundamentals. These fundamentals are the Success Factors for projects underpinning delivery confidence.

The Success Factors provide an overarching context for each Key Focus Area and should assist in developing lines of enquiry. The Success Factors provide context to the commentary in the Review Report and are incorporated into the Review Report.

As a project progresses through its lifecycle there is an expectation that the detail and evidence will increase, providing confidence that the requirements of the seven Key Focus Areas are being met. This can be seen through the lens of three success factors within each Key Focus Area:

	<b>INCREASING SCOPE CONFIDENCE</b>	<ul style="list-style-type: none"> <li>Well defined service need</li> <li>Value-for-money approach in developing an evidence-based solution</li> <li>Increasing clarity and detail in defining the solution</li> <li>Increasing understanding and clarity within the Delivery Agency of how to deliver the solution</li> </ul>
	<b>MANAGING RISK</b>	<ul style="list-style-type: none"> <li>Increasingly granular and effective identification of risk</li> <li>Assessment, prioritisation and planned mitigation of uncertain events that could adversely affect the achievement of the project objectives</li> </ul>
	<b>REALISING BENEFITS</b>	<ul style="list-style-type: none"> <li>Increasing definition of the project objectives and benefits</li> <li>Linking of those benefits to the service need</li> <li>Embedding an end-to-end process to ensure that the benefits and objectives of the investment are realised</li> </ul>

## OPTIMISM BIAS





Optimism bias refers to the tendency to overestimate the likelihood of good events occurring and underestimating the likelihood of experiencing adverse events. Optimistic errors are considered to be an integral part of human nature, requiring conscious effort to manage and promote accuracy in project estimates and analysis. Practical steps for project teams to avoid optimism bias in project analysis include:

- Use independent peer reviewers to verify that cost, demand and benefit estimates are realistic
- Undertake risk workshops, with key stakeholders, and people with knowledge of the project and/or the potential risks, the operator and asset owner involved to review the assumptions made and the risks identified – including the likelihood of the risk occurring, and impact if the risk were to occur.



# PART D

## KEY FOCUS AREA 1 – SERVICE NEED

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4
 <p><b>SERVICE NEED</b></p>	<p><b>Service need and outcomes embedded in commercial offers. Any scope changes do not compromise achieving the service need or Final Business Case objectives.</b></p> <div style="display: flex; justify-content: space-between;"> <div data-bbox="427 560 742 705">  <p>Preferred commercial offer is consistent with scope and fully meets the service need.</p> </div> <div data-bbox="758 560 1069 784">  <p>Impact of any non-compliance on scope and service need is understood, documented and quantified. Risks are allocated and mitigated.</p> </div> <div data-bbox="1085 560 1396 649">  <p>Realisation of benefits has been a core focus of the evaluation.</p> </div> </div>

1. How has the project team confirmed that the scope procured is in-line with the service need and benefits outlined in the Final Business Case?
2. What are the scope or service need compromises (if any) made in accepting the preferred commercial offer and how were these evaluated and agreed?
3. How will the preferred commercial offer deliver the project in-line with the planned schedule (on-time) and is the schedule subject to a schedule risk analysis (SRA)?
4. To what extent does the acceptance of the preferred commercial offer improve, compromise or make it harder to achieve any of the benefits outlined in the Final Business Case?
5. How have non-compliances of the preferred commercial offer been recorded?
6. Are there any additional benefits or changes in scope driving an improved outcome as a result of the acceptance of the preferred commercial offer?
7. What is the performance regime (e.g. KPIs, performance specifications) included in the preferred commercial offer to ensure the scope delivered facilitates and drives benefits realisation?
8. What alternative solutions or options have been proposed by the preferred commercial offer and how have these been considered?





### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<b>FOR PROGRAMS</b>
How does any aspect of the preferred commercial offer impact the overall delivery performance of the program?
<b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b>
Nil
<b>FOR BUILDINGS AND PLACES</b>
Nil

# PART D

## KEY FOCUS AREA 2 – VALUE FOR MONEY AND AFFORDABILITY

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4		
 <p>VALUE FOR MONEY AND AFFORDABILITY</p>	<p><b>Consistent evaluation of commercial offers against evaluation criteria, including maximising benefits at optimal cost.</b></p>		
	 <p>Preferred commercial offer and scope within budget, with transparent treatment of any assumptions and exclusions.</p>	 <p>Preferred commercial offer assessed against deliverability criteria and appropriately adjusted against risk weightings.</p>	 <p>Preferred commercial offer preserves expected benefits and delivers community outcomes.</p>

1. How has the procurement strategy outlined in the Final Business Case been followed?
2. How have risk weightings, including final agreed contractual risk allocation, been appropriately and consistently applied to the cost of the preferred commercial offer?
3. How has the evaluation ensured the preferred commercial offer results in the maximisation of benefits at optimal cost?
4. How have operational and whole-of-life cost impacts of the preferred commercial offer (including known ancillary and enabling requirements) been evaluated and how has the asset owner/operator been involved in verifying the costs?
5. How have the assumptions and exclusions of the preferred commercial offer been evaluated and did they impact significantly on the financial offer of the proponent?
6. Are the resourcing, funding plans and broader agency support in place to ensure efficient mobilisation and delivery of the project?
7. What is the scope of the utilities investigation and liaison with the utility supply companies that has been completed? Is there a clear understanding of utility relocation or new utilities scope of work and time to complete with an appropriate risk allocation detailed in the contract documents?
8. What is the scope of the site investigation that has been completed? Is there a clear understanding of site conditions, time to complete any necessary remediation and an appropriate risk allocation detailed in the contract documents?










### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<p><b>FOR PROGRAMS</b></p>
<p>What evidence confirms the overall program affordability?</p>
<p>What economies of scale have been achieved through the procurement approach to the project/program?</p>
<p><b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b></p>
<p>What is the approach to value engineering and innovation within the delivery stage to maximise benefits while minimising cost?</p>
<p><b>FOR BUILDINGS AND PLACES</b></p>
<p>How does the level of complexity in the proposed architectural form of the preferred commercial offer potentially impact cost and drive variations in delivery?</p>

# PART D

## KEY FOCUS AREA 3 – SOCIAL, ENVIRONMENTAL AND ECONOMIC SUSTAINABILITY

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4		
 <p><b>SOCIAL, ENVIRONMENTAL AND ECONOMIC SUSTAINABILITY</b></p>	<p><b>Social, environmental and economic sustainability requirements have been evaluated within the preferred commercial offer. Required planning approvals are in place or have a clear pathway and realistic timetable.</b></p>		
	<table border="0"> <tr> <td>  <p>Preferred commercial offer has been evaluated and responds to sustainability requirements.</p> </td> <td>  <p>Required planning approvals or pathway is confirmed. Appropriate resources are nominated for delivery.</p> </td> <td>  <p>Evaluation of the preferred commercial offer has considered economic, social and environmental enhancements.</p> </td> </tr> </table>	 <p>Preferred commercial offer has been evaluated and responds to sustainability requirements.</p>	 <p>Required planning approvals or pathway is confirmed. Appropriate resources are nominated for delivery.</p>
 <p>Preferred commercial offer has been evaluated and responds to sustainability requirements.</p>	 <p>Required planning approvals or pathway is confirmed. Appropriate resources are nominated for delivery.</p>	 <p>Evaluation of the preferred commercial offer has considered economic, social and environmental enhancements.</p>	

1. What evidence confirms the planning pathway for the project, the agreement of responsibilities and an understanding of the key issues?
2. How did the Evaluation Panel consider place making and access to services within the evaluation?
3. How does the preferred commercial offer impact on the integration with the broader asset network and services and how was this evaluated?
4. How did the Evaluation Panel ensure that minimising environmental impacts (materials, energy, water, footprint) and the adoption of ethical fair and transparent purchasing through delivery were appropriately assessed?
5. How did the Evaluation Panel, including asset owner/operator input, consider future adaptability, including climate resilience, emissions reduction, asset reconfiguration and in response to technological change within the evaluation?
6. How were the sustainability initiatives evaluated to appropriately balance the maximisation of benefit with optimal cost?
7. What resourcing and processes (including information management) are in place to ensure sustainability commitments made in the preferred commercial offer are reported and delivered?
8. What gaps or enhancements exist (if any) between the preferred commercial offer and the social and community benefits outlined in the Final Business Case?





### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<b>FOR PROGRAMS</b>
Nil
<b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b>
Does the preferred commercial offer achieve relevant sustainability ratings (e.g. IS Rating)?
<b>FOR BUILDINGS AND PLACES</b>
Does the preferred commercial offer achieve relevant sustainability ratings (e.g. GREENSTAR)?

# PART D

## KEY FOCUS AREA 4 – GOVERNANCE

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4
 <b>GOVERNANCE</b>	<b>Robust governance in the fair and equal evaluation of commercial offers. Delivery governance structure understood and matched to the scale and complexity of the project</b>
	<div style="display: flex; justify-content: space-between;"> <div style="width: 30%;">  All evaluation processes have been followed and signed off in line with the governance framework and probity plan.                 </div> <div style="width: 30%;">  Governance in place to facilitate progression from procurement to delivery.                 </div> <div style="width: 30%;">  Benefits refreshed through the evaluation process. Any gaps in the service need or benefits from the Final Business Case are resolved.                 </div> </div>

1. What has been the formal project and Delivery Agency governance structure to support the evaluation and has it been effective?
2. What evidence demonstrates compliance with probity in the evaluation of the commercial offers?
3. What evidence demonstrates the Evaluation Plan, as agreed through project governance, has been followed?
4. What evidence demonstrates the evaluation of the commercial offers was undertaken in accordance with NSW Government and Delivery Agency policy?
5. What was the Evaluation Panel's expertise, independence and Delivery Agency representation and was it sufficient and appropriate?
6. How has the Evaluation Panel mapped the benefits from the Final Business Case to the preferred commercial offer?
7. What is the approval process to move through to preferred proponent and contract award and is it robust?
8. What is the proposed project and Delivery Agency governance structure for delivery and how will it ensure appropriately skilled resourcing, project controls (program, milestones, information management, change control), data security, monitoring of key risks, opportunity management (including risk, schedule and whole-of-life cost reduction) and reporting?
9. What evidence demonstrates the SRO has sufficient engagement, expertise, capacity and financial delegation (inclusive of contingency management) at a level appropriate to oversee delivery of the project?
10. How does the organisation handle failure or setbacks within projects? Can you provide examples of how these situations were managed and what was learned from them?

### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<b>FOR PROGRAMS</b>
How has the Evaluation Plan addressed the need for each of the component projects within the program to deliver the required outcomes and benefits?
What is the governance hierarchy in place to ensure project delivery and reporting can be rolled up to the program level?
<b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b>
Nil
<b>FOR BUILDINGS AND PLACES</b>
Nil

# PART D

## KEY FOCUS AREA 5 – RISK MANAGEMENT

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4		
 <p><b>RISK MANAGEMENT</b></p>	<p><b>Risk allocation agreed, no outstanding commercial risk issues. Ongoing risk mitigation methodology agreed and in place for delivery.</b></p>		
	<table border="0"> <tr> <td>  <p>Scope enhancements or exclusions of the preferred commercial offer weighted within the evaluation process.</p> </td> <td>  <p>Non-compliance and departures captured and documented. Commercial and financial risk to government understood.</p> </td> <td>  <p>Risks to achieving benefits assessed through the evaluation process.</p> </td> </tr> </table>	 <p>Scope enhancements or exclusions of the preferred commercial offer weighted within the evaluation process.</p>	 <p>Non-compliance and departures captured and documented. Commercial and financial risk to government understood.</p>
 <p>Scope enhancements or exclusions of the preferred commercial offer weighted within the evaluation process.</p>	 <p>Non-compliance and departures captured and documented. Commercial and financial risk to government understood.</p>	 <p>Risks to achieving benefits assessed through the evaluation process.</p>	

1. How has the risk management approach been updated to reflect the preferred commercial offer and emerging delivery issues?
2. How has the commercial risk allocation between government and the proponents been evaluated, and reflected in the contingency and is it appropriate?
3. How have commercial non-compliances or departures been captured and evaluated?
4. How are the risks to on-time completion of the project mitigated through the preferred commercial offer?
5. What potential regulatory or legislative risks (if any) are emerging from the acceptance of the preferred commercial offer?
6. To what extent will the acceptance of the preferred commercial offer place the achievement of the outcomes identified in the Final Business Case at risk?
7. What are the mitigations for risks that emerge from contractors where the government has a high commercial exposure?
8. Could you share examples of when project staff promptly escalated specific project risks and critical issues to senior management and how does the organisation measure and encourage transparency and courage in these situations?











### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<b>FOR PROGRAMS</b>
How has an appropriate risk escalation process been established to allow project risks to be considered at the program level?
<b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b>
Nil
<b>FOR BUILDINGS AND PLACES</b>
Nil

# PART D

## KEY FOCUS AREA 6 – STAKEHOLDER MANAGEMENT

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4			
 <p><b>STAKEHOLDER MANAGEMENT</b></p>	<p><b>Proactive management of internal and external stakeholders. Consideration of stakeholder management through the delivery stage. Changes to scope proposed in the preferred commercial offer evaluated against stakeholder needs.</b></p> <table border="0"> <tr> <td data-bbox="432 584 730 703">  Stakeholder needs were considered by the Evaluation Panel.                 </td> <td data-bbox="730 584 1082 757">  Stakeholder engagement accountabilities for delivery are clear. Support and ongoing management strategies in place and resourced.                 </td> <td data-bbox="1082 584 1425 703">  Ownership of benefits and responsibilities for benefits realisation are clear.                 </td> </tr> </table>	 Stakeholder needs were considered by the Evaluation Panel.	 Stakeholder engagement accountabilities for delivery are clear. Support and ongoing management strategies in place and resourced.	 Ownership of benefits and responsibilities for benefits realisation are clear.
 Stakeholder needs were considered by the Evaluation Panel.	 Stakeholder engagement accountabilities for delivery are clear. Support and ongoing management strategies in place and resourced.	 Ownership of benefits and responsibilities for benefits realisation are clear.		

1. How were stakeholders involved in the evaluation of commercial offers and was this appropriate?
2. What gaps or enhancements (if any) to the proposed stakeholder engagement approach are emerging from the preferred commercial offer?
3. How have the stakeholder management responsibilities and accountabilities been allocated between government and proponents, is this sufficiently clear for delivery and appropriate?
4. How is the stakeholder engagement plan for the delivery resourced and reflected in the project's current and future governance structure?
5. What are the additional impacts (if any), emerging from the commercial offer, to existing operations or activities of stakeholders during delivery of the project?





### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<b>FOR PROGRAMS</b>
Nil
<b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b>
Nil
<b>FOR BUILDINGS AND PLACES</b>
Nil

# PART D

## KEY FOCUS AREA 7 – ASSET OWNER’S NEEDS AND CHANGE MANAGEMENT

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 4
 <p><b>ASSET OWNER'S NEEDS AND CHANGE MANAGEMENT</b></p>	<p><b>Required change management processes in place to move effectively from procurement into the Delivery stage. Engagement of asset owner / manager in the evaluation to ensure all issues and risks are identified and considered.</b></p>
	<div style="display: flex; justify-content: space-around;"> <div style="text-align: center;">  <p>Inclusion of asset owner through procurement evaluation.</p> </div> <div style="text-align: center;">  <p>Operational risks assessed against the preferred commercial offer.</p> </div> <div style="text-align: center;">  <p>Benefits owned by asset owner/operator are clear.</p> </div> </div>

1. How has the Evaluation Panel ensured that the asset owner/operator and operational performance and information requirements have been considered in the evaluation of the commercial offers?
2. To what extent will the preferred commercial offer potentially result in workforce or human resource changes and how has this been evaluated?
3. How has the approach to network interfaces been considered in the evaluation?
4. What are the required business systems changes/transformation (technology, interoperability, processes or procedures) and have they been included within the evaluation?
5. How were end-user needs and outcomes considered in the evaluation process?
6. What is the plan in place to facilitate the handover to the team responsible for delivery?
7. What is the plan in place to facilitate and drive the change management task (communication, accountabilities, Delivery Agency ownership) resulting from the acceptance of the commercial offer?
8. How has the benefits realisation approach been updated in accordance with the preferred commercial offer?
9. What are the plans in place to address any potential service disruption, during delivery or in operations and has the asset owner/operator approved the plans for operational disruption?

### OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

<b>FOR PROGRAMS</b>
How has the overarching program level change management strategy been addressed in the evaluation?
<b>FOR CIVIL INFRASTRUCTURE AND ASSETS</b>
Nil
<b>FOR BUILDINGS AND PLACES</b>
What are the plans in place to manage delivery works, if being undertaken in an operating environment?



# PART D

## COST REVIEW QUESTIONS

---

All Gate 4 Gateway Reviews are required to address the following additional cost review questions:

1. Is the preferred commercial offer below or above the pre-tender estimate?
2. What is the percentage difference between the preferred commercial offer and the pre-tender estimate (as a percentage of the pre-tender estimate)?
3. If the cost is above the pre-tender estimate, has the difference been mitigated?
4. Is the preferred commercial offer within budget and affordable?
5. Has the price proposed in the preferred commercial offer been validated?
6. Have all costs to deliver the project and its key objectives been included? (e.g. cost of associated and peripheral works, internal government costs)
7. Has escalation been applied to the preferred offer cost?
8. What is the escalation rate that has been used?
9. Is the contingency still appropriate based on the evaluation of the preferred commercial offer?
10. Does the project team have the appropriate measures to manage risks that could result in increased cost during delivery?

The Review Team must complete the appropriate section within the Gate 4 Review Report to respond to these questions.

## GLOSSARY

TERM	DEFINITION
BENEFIT OWNER	The agency or role responsible for the realisation of the benefit.
CAPITAL PROJECT	A project primarily comprised of one or more of the following elements: <ul style="list-style-type: none"> <li>• Infrastructure</li> <li>• Equipment</li> <li>• Property developments</li> <li>• Operational technology that forms a component of a capital project.</li> </ul>
CEO	Chief Executive Officer.
CLOSE-OUT PLAN	Document outlining actions, responsibilities, accountabilities and timeframes that respond to recommendations identified in Gateway, Health Check and Deep Dive Final Review Reports.
DECISION-MAKING	The Gateway, Health Check and Deep Dive Reviews inform decision-making by government. Government in this context refers to all parts of government including Delivery Agencies.
DEEP DIVE REVIEWS	Deep Dives Reviews are similar to a Health Check but focus on a particular technical issue informed by the Terms of Reference rather than the seven Key Focus Areas considered at a Health Check. These Reviews are generally undertaken in response to issues being raised by key stakeholders to the project or at the direction of the relevant Government Minister.
DELIVERY AGENCY	The Government agency (also the Accountable Agency) tasked with developing and/or delivering a project at its stage in its lifecycle applicable under the Infrastructure Investor Assurance Framework (IIAF) and the NSW Gateway Policy.
DELIVERY AGENCY'S PROJECT DIRECTOR	The Delivery Agency's nominated Project Director arranges access to the relevant project documentation and drafts the interview schedule for the Review Team. The Project Director takes an active part in the Gateway Review interviews and assists in responding to the GCA Review Manager and Review Team requests.
ECI	Early Contractor Involvement.
EQUIPMENT	The necessary assets used on or to support an infrastructure system and can include fleet and rolling stock.
ETC	Estimated Total Cost.
EXPERT REVIEWER PANEL	Panel comprising independent highly qualified Expert Reviewers established to cover all aspects of Gateway Review needs.
FBC	Final Business Case.
GATE	Particular decision point(s) in a project/program's lifecycle when a Gateway Review may be undertaken.
GATEWAY COORDINATION AGENCY (GCA)	The agency responsible for the design and administration of an approved, risk-based model for the assessment of projects/programs, the coordination of the Gateway Reviews and the reporting of performance of the Gateway Review Process.
GATEWAY POLICY	The NSW Gateway Policy sets out the key points along the project lifecycle important for providing confidence to the NSW Government that projects are being delivered to time, cost and in-line with government objectives.
GATEWAY REVIEW	A Review of a project/program by an independent team of experienced practitioners at a specific key decision point (Gate) in the project/program's lifecycle. A Gateway Review is a short, focused, independent expert appraisal of the project that highlights risks and issues, which if not addressed may threaten successful delivery. It provides a view of the current progress of a project and assurance that it can proceed successfully to the next stage if any critical recommendations are addressed.
HEALTH CHECK	Independent Reviews carried out by a team of experienced practitioners seeking to identify issues in a project/program which may arise between Gateway Reviews.
INFRASTRUCTURE	The basic services, facilities and installations to support society and can include water, wastewater, transport, sport and culture, power, policy, justice, health, education and family and community services.

TERM	DEFINITION
INFRASTRUCTURE INVESTOR	The NSW Government, representing the State of NSW.
IIAF	Infrastructure Investor Assurance Framework.
KEY FOCUS AREA	A specific area of investigation that factors in Gateway Review deliberations.
NSW ASSURANCE PORTAL	Online portal administered by the GCA for the management of IIAF functions.
PROGRAM	<p>A temporary, flexible organisation created to coordinate, direct and oversee the implementation of a set of related projects and activities in order to deliver outcomes and benefits related to the organisation's strategic objectives. A program is likely to be longer term and have a life that spans several years. Programs typically deal with outcomes; whereas projects deal with outputs.</p> <p>Projects that form part of a program may be grouped together for a variety of reasons including spatial co-location (e.g. Western Sydney Infrastructure Program), the similar nature of the projects (e.g. Bridges for the Bush) or projects collectively achieving an outcome (e.g. 2018 Rail Timetable). Programs provide an umbrella under which these projects can be coordinated.</p> <p>The component parts of a program are usually individual projects or smaller groups of projects (sub-programs). In some cases, these individual projects or sub-programs may have a different Project Tier to the overall program.</p>
PROJECT	<p>A temporary organisation, usually existing for a much shorter duration than a program, which will deliver one or more outputs in accordance with an agreed business case. Under the IIAF a capital project is defined as infrastructure, equipment, property developments or operational technology that forms a component of a capital project.</p> <p>Projects are typically delivered in a defined time period on a defined site. Projects have a clear start and finish. Projects may be restricted to one geographic site or cover a large geographical area, however, will be linked and not be geographically diverse.</p> <p>A particular project may or may not be part of a program.</p>
PROJECT TEAM	The Delivery Agency's assigned group with responsibility for managing the project through the Gateway Review
PROJECT TIER	Tier-based classification of project profile and risk potential based on the project's estimated total cost and qualitative risk profile criteria (level of government priority, interface complexity, procurement complexity, agency capability and whether it is deemed as an essential service). The Project Tier classification is comprised of four Project Tiers, where Tier 1 encompasses projects deemed as being the highest risk and profile (Tier 1 – High Profile/High Risk projects), and Tier 4 with the lowest risk profile.
REVIEW TEAM	A team of expert independent practitioners, sourced from the Expert Reviewer Panel engaged by the GCA to undertake a Gateway Review 1 to 5, Health Check or Deep Dive Review.
REVIEW TEAM LEADER (RTL)	<p>For Gates 1 to 5, Health Checks and Deep Dives the RTL is appointed by the GCA Review Manager and leads the independent Review Team for the Review. The RTL acts as Chair for the project briefing and interview days and has primary responsibility for delivering a high quality, consolidated Review Report using the appropriate template. For Gate 6 the RTL is the Lead Reviewer.</p> <p>The RTL acts as the point of contact between the Review Team and the GCA Review Manager. If agreed by the GCA Review Manager, the RTL may act as the liaison between the Review Team and the delivery agency's SRO and/or Project Director. The RTL provides the Review debrief to the GCA and the delivery agency's SRO on behalf of the Review Team.</p>
REVIEW TEAM MEMBER	For Gates 1 to 5, Health Checks and Deep Dives provides the benefit of their independent and specialist expertise and advice in the Review of the project, focusing on issues appropriate to the project's lifecycle stage and the level of development and delivery confidence. Each Review Team member participates in the project briefing and interviews, and contributes to the Review Report and recommendations.
RISK REVIEW ADVISORY GROUP (RRAG)	A committee of the Gateway Coordination Agency (GCA) that reviews project registrations made by agencies in the NSW Assurance Portal and recommends a risk tier (being tier 1, 2, 3 or 4) to the GCA. RRAG is a multi-agency committee and its recommendation is based on a risk review conducted across four criteria, along with the Estimated Total Cost of the project.
SENIOR RESPONSIBLE OFFICER (SRO)	The Delivery Agency executive with strategic responsibility and the single point of overall accountability for a project.